

Distribution:

AEC PDR
Local PDR
Docket File
RP Rdg
A. Giambusso
R. Boyd
M. Ernst
D. Muller
G. Knighton
R. DeYoung

D. Vassallo
H. Specter
OGC (2)
N. Brown
EP-1 Rdg
M. Oestmann
R. Rush
E. Struxness
RO (3)
H. Denton

MAY 21 1973

Docket No. 50-286

William J. Cahill, Jr.
Vice President
Consolidated Edison Company
of New York, Inc.
4 Irving Place
New York, New York 10003

Dear Mr. Cahill:

This letter is in regard to our current schedule for review of your application for a full-term operating license for Indian Point Unit No. 3. We have evaluated our workload and based on this evaluation, we have targeted the full ACRS meeting for September 7, 1973 and the issuance of the Final Environmental Statement (FES) for October 12, 1973.

A summary of the more important milestones leading to the ACRS meeting and the issuance of our FES is provided as an enclosure for your information and review, including our best estimates for hearing dates based on information available at this time. It should be realized that the enclosed dates are target milestones which may require some changes as the review process proceeds, and better estimates of the time required for the hearing process will be available after environmental issues have been identified. While we will not formally inform you (by letter) of minor changes to the schedule, we will confirm in writing significant changes to the schedule.

Many of these milestones require specific input, preparation or participation from you, such as responses to agency and public comments, and hearings. For this reason we believe that you should critically review the dates associated with these important milestones and advise us as to whether you believe the dates are realistic or should be adjusted.

Sincerely,

Original Signed by
A. Giambusso

A. Giambusso, Deputy Director
for Reactor Projects
Directorate of Licensing

8111120791 730521
PDR ADOCK 05000286
A PDR

Enclosure: See page 2	L:EP-1	AD:EP	L:PWR-1	AD:PWRs	DD: RP
OFFICE ►					
cc: See page 2	MJOestmann/		HSpecter	RCDeYoung	AGiambusso
SURNAME ►	GKnighton	DMuller	DVassallo		
DATE ►	5/ 173	5/ 173	5/16/73	5/16/73	5/18/73

Consolidated Edison Company
of New York, Inc.

- 2 -

MAY 21 1973

Enclosure:
Safety Review and Environmental
Review Schedule

cc: LeBoeuf, Lamb, Leiby,
and MacRae
ATTN: Arvin E. Upton, Esq.
1821 Jefferson Street, N. W.
Washington, D. C. 20036

J. Bruce MacDonald
Deputy Commissioner and Counsel
New York Department of Commerce
99 Washington Avenue
Albany, New York 12210

Angus Macbeth, Esq.
Natural Resources Defense
Council, Inc.
15 West 44th Street
New York, New York 10036

Nicholas A. Robinson, Esq.
Marshall, Bratter, Greene,
Allison & Tucker
430 Park Avenue
New York, New York 10022

OFFICE ▶						
SURNAME ▶						
DATE ▶						

SAFETY REVIEW SCHEDULE

EVENT

DATE

Safety Evaluation Issued

7/16/73

ACRS Meeting

9/07/73

Supplement to the Safety Evaluation Issued

10/12/73

ENVIRONMENTAL REVIEW SCHEDULE

EVENT

DATE

Site Visit

2/23/73

Environmental Questions Issued to Applicant

3/05/73

Receive Applicant's Response to Questions

4/30/73

Issue Draft Environmental Statement

6/29/73

End Agency and Public Comment Period

8/13/73

Receive Applicant's Response to Comments

8/27/73

Issue Final Environmental Statement

10/12/73

Public Hearing Process (Environmental Issues)

First Prehearing Conference

5/21/73

Start Environmental Hearing

11/13/73

End Environmental Hearing

1/11/74

End Point

Prospective Decision Date

6/01/74

OFFICE ▶						
SURNAME ▶						
DATE ▶						

Docket No. 50-286

William J. Cahill, Jr.
Vice President
Consolidated Edison Company
of New York, Inc.
4 Irving Place
New York, New York 10003

Dear Mr. Cahill:

This letter is in regard to our current schedule for review of your application for a full-term operating license for Indian Point Unit No. 3. We have evaluated our workload and based on this evaluation, we have targeted the issuance of the Final Environmental Statement (FES) for October 12, 1973.

A summary of the more important milestones leading to issuance of our FES is provided as an enclosure for your information and review, including our best estimates for hearing dates based on information available at this time. It should be realized that the enclosed dates are target milestones which may require some changes as the review process proceeds, and better estimates of the time required for the hearing process will be available after environmental issues have been identified. While we will not formally inform you (by letter) of minor changes to the schedule, we will confirm in writing significant changes to the schedule.

Many of these milestones require specific input, preparation or participation from you, such as responses to agency and public comments, and hearings. For this reason we believe that you should critically review the dates associated with these important milestones and advise us as to whether you believe the dates are realistic or should be adjusted.

Sincerely,

A. Giambusso, Deputy Director
for Reactor Projects

L:DDRP 4/ /
AGiambusso

OFFICE	L:EP-1	L:EP-1	Directorate of Licensing	PWR	ADPWR
SURNAME	MJOestmann:mw	Gknighton	ADEP DMuller	PWR HS Hspector	RCDeYoung
DATE	5/1/73	5/1/73	5/2/73	5/3/73	5/ /73