

UNITED STATES GOVERNMENT

Memorandum

SUPPLEMENTAL
FILE COPY

TO : Those listed below

DATE: February 12, 1968

FROM : P. A. Morris, Director
Division of Reactor Licensing

SUBJECT: CONSOLIDATED EDISON COMPANY OF NEW YORK, INC.
INDIAN POINT UNIT NO. 3 REVISED SCHEDULE, DOCKET NO. 50-286

The following revised schedule for Indian Point Unit No. 3 was agreed upon at a meeting in my office on February 5, 1968, between representatives of RT and RP.

Information request (all areas except containment structural design, and instrumentation and control) 2-14-68

Draft questions from RT on containment design, and instrumentation and control 2-19-68

Information request (containment design, and instrumentation and control) 2-21-68

Receive additional information 3-15-68

Final consultants' reports 3-15-68

Technical meeting No. 4 3-22-68

Final reports from RT and RO 4-5-68

ACRS final report deadline 4-24-68

ACRS Subcommittee meeting 5-2-68

ACRS meeting 5-9-68

Safety Evaluation 6-5-68

Hearing 6-25-68

Issuance 7-15-68

8111200683 680212
ADDOCK 05000286

OFFICE ▶	DRL:RPB-1 JAMurphy/eb	DRL:RPB-1 DRMuller	DRL:RT SLevine	DRL:RP RSBoyd	DRL PAMorris	
SURNAME ▶	<i>JAM</i>	<i>DM</i>	<i>SLevine</i>	<i>RSBoyd</i>	<i>PAM</i>	
DATE ▶	2-12-68	2/12/68	2/13/68	2/14/68	2/ /68	

UNITED STATES GOVERNMENT

Memorandum

TO : Those listed below

DATE: February 12, 1968

FROM : P. A. Morris, Director *P.A. Morris*
Division of Reactor Licensing

SUBJECT: CONSOLIDATED EDISON COMPANY OF NEW YORK, INC.
INDIAN POINT UNIT NO. 3 REVISED SCHEDULE, DOCKET NO. 50-286

The following revised schedule for Indian Point Unit No. 3 was agreed upon at a meeting in my office on February 5, 1968, between representatives of RT and RP.

Information request (all areas except containment structural design, and instrumentation and control)	2-14-68
Draft questions from RT on containment design, and instrumentation and control	2-19-68
Information request (containment design, and instrumentation and control)	2-21-68
Receive additional information	3-15-68
Final consultants' reports	3-15-68
Technical meeting No. 4	3-22-68
Final reports from RT and RO	4-5-68
ACRS final report deadline	4-24-68
ACRS Subcommittee meeting	5-2-68
ACRS meeting	5-9-68
Safety Evaluation	6-5-68
Hearing	6-25-68
Issuance	7-15-68

Addressees:

R. S. Boyd, A/D, RP	
S. Levine, A/D, RT	
D. Skovholt, A/D, RO	Suppl.
Branch Chiefs, DRL	REG Reading
J. A. Murphy	DRL Reading
K. Kniel	RPB-1 Reading
N. Blunt	

