

UNITED STATES OF AMERICA  
ATOMIC ENERGY COMMISSION

In the Matter of )  
 )  
CONSOLIDATED EDISON COMPANY )  
OF NEW YORK, INC. ) Docket No. 50-286  
(Indian Point Station, )  
Unit No. 3) )

STATE OF NEW YORK )  
 : SS  
COUNTY OF NEW YORK )

AFFIDAVIT OF WILLIAM J. CAHILL, JR.

WILLIAM J. CAHILL, JR, being duly sworn,  
deposes and says:

1. I am a Vice President of the Consolidated Edison Company of New York, Inc. ("Consolidated Edison"), with offices at 4 Irving Place, New York, New York 10003. In that capacity I have responsibility for nuclear licensing and quality assurance matters and am familiar with the design, construction, and proposed operation of the Indian Point Unit No. 3 facility ("Indian Point 3").

2. The nuclear steam system for Indian Point 3 was supplied by Westinghouse Electric Corporation ("Westinghouse"). That company, as part of its services to Consolidated Edison, will supply an evaluation of the facility's emergency core cooling system ("ECCS") in accordance with Section 50.46(a)(1)

of the regulations of the Atomic Energy Commission.

3. Based on the information contained in the affidavit of Robert A. Wieseman, sworn to on June 19, 1974, the Westinghouse evaluation (including generic documents and documents addressed specifically to the ECCS for Indian Point 3) is expected to be completed by July 18, 1974.

4. Upon receipt of the Westinghouse documents, Consolidated Edison will conduct a review of the Westinghouse evaluation for accuracy and completeness.

5. In addition, pursuant to the requirements of the Atomic Energy Commission, Consolidated Edison will prepare proposed technical specification changes or operating license amendments as may be shown to be necessary by the Westinghouse evaluation. Appropriate safety analyses for such changes or amendments will also be prepared. Review of the proposed changes or amendments will be conducted by Consolidated Edison's Nuclear Engineering and Nuclear Power Generation Departments.

6. Proper review of the Westinghouse evaluation and preparation of proposed changes or amendments based upon that evaluation is expected to take a total of approximately six weeks.


7. In order to minimize the duration of the extension requested, Consolidated Edison will give high priority to all activities described above which are to be taken subsequent to receipt of the Westinghouse evaluation.



William J. Cahill, Jr.

Sworn to before me on

June 20, 1974



Notary Public

ANTONIO MONTEAVARO  
Notary Public State of New York  
No. 03-9830696  
Qualified in Bronx County  
Term Expires March 30, 1975