

John D. O'Toole
Vice President

Consolidated Edison Company of New York, Inc.
4 Irving Place, New York, NY 10003
Telephone (212) 460-2533

March 1, 1983

Re: Indian Point Unit No. 2
Docket No. 50-247

Director of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

ATTN: Mr. Steven A. Varga, Chief
Operating Reactors Branch No. 1
Division of Licensing


Dear Mr. Varga:

Our letter dated December 23, 1982 indicated that certain planned NUREG-0737 Item II.B.3 remaining activities would be completed by March 31, 1983. This letter is to confirm our commitment to complete these activities by the indicated date.

Additionally, in conjunction with the original implementation schedule for Item II.B.3 (i.e., prior to returning the unit to service from the Fall 1982, refueling/maintenance outage) we had planned to provide final design details for your post-implementation review of the Post-Accident Sampling System (PASS) by March 1, 1983. This schedule was established on the basis that approximately 60 days would be required after the PASS was implemented to compile and develop final design details. Consistent with this basis and in view of the above completion date for Item II.B.3 we now plan to submit by June 1, 1983 the pertinent information necessary to complete your post-implementation review.

Should you or your staff have any questions, please contact us.

Very truly yours,



A046

8303140215 830301
PDR ADOCK 05000247
P PDR