



May 27, 1994
IPN-94-063

U.S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Mail Stop PI-137
Washington, D.C. 20555

SUBJECT: Indian Point 3 Nuclear Power Plant
Docket No. 50-286
License No. DPR-64
Restart and Continuous Improvement Plan


Reference: Letter from William A. Josiger to Mr. Thomas T. Martin, "Performance Improvement Plan Submittal," dated January 14, 1993.

Dear Sir:

Attached is the Restart and Continuous Improvement Plan (RCIP) that was discussed with the NRC during a public meeting on May 26, 1994. The RCIP contains objectives, strategies, and action plans that are designed, in their totality, to address the root and contributing causes of the performance decline at the Indian Point Unit 3 Nuclear Power Plant (IP3). The RCIP defines the elements necessary to restart and improve the performance of IP3. Those actions required to restart IP3 have been included in Section II - "Restart Plan," and those that represent long-term actions to improve performance are included in Section III - "Continuous Improvement Plan."

The Authority is confident that we have identified the root and contributing causes of the performance decline at IP3. Completing the actions identified in the RCIP will result in significant performance improvement at IP3. The Authority is committed to continually improving the capability and performance of the organization. The current Continuous Improvement Plan is the first step in meeting this commitment. The Authority has a process for changing this plan (and the Restart Plan) and for adding emerging issues as required. The Authority expects the RCIP to be the tool that will ensure appropriate actions are taken to support the safe restart and continuous improvement of IP3.

The RCIP replaces the Performance Improvement Plan (PIP), which was submitted by the referenced letter, in its entirety. Attachment I contains the commitment the Authority is making with this submittal.



ADD 1

If you have any questions, please contact me directly at (914) 681-6846.

Very truly yours,



W. A. Josiger
Acting Executive Vice President
Nuclear Generation

Attachment

cc: Mr. Curtis Cowgill (10 Copies of RCIP Attached)
Project Branch No. 1
Division of Reactor Projects
U.S. Nuclear Regulatory Commission
475 Allendale Road
King of Prussia, Pennsylvania 19406-1415

Mr. Nicola F. Conicella, Project Manager
Project Directorate I-1
Division of Reactor Projects I/II
U.S. Nuclear Regulatory Commission
Mail Stop 14 B2
Washington, D.C. 20555

Mr. Thomas T. Martin
Regional Administrator
Region I
U.S. Nuclear Regulatory Commission
475 Allendale Road
King of Prussia, Pennsylvania 19406-1415

Resident Inspector's Office
Indian Point Unit 3
U.S. Nuclear Regulatory Commission
P.O. Box 337
Buchanan, NY 10511

COMMITMENTS RELATED TO
LETTER IPN-94-063 DATED MAY 27, 1994

Number	Commitment	Due
IPN-94-063-01	The Authority will implement corrective actions for plant startup as outlined in Section II of the Restart and Continuous Improvement Plan.	Prior to startup