

CONSOLIDATED EDISON COMPANY OF NEW YORK, INC.

DOCKET NO. 50-247

ORDER EXTENDING COMPLETION DATE

Consolidated Edison Company of New York, Inc., has filed a request dated May 31, 1972, for an extension of the latest completion date granted by Atomic Energy Commission letter dated February 14, 1972, specified in Provisional Construction Permit No. CPPR-21, as amended, for construction of a 2758 megawatt (thermal) pressurized water nuclear reactor, designated as the Indian Point Nuclear Generating Unit No. 2, at the applicant's site on the Hudson River in the village of Buchanan, Westchester County, New York. Good cause having been shown for extension of said date pursuant to Section 185 of the Atomic Energy Act of 1954, as amended, and Section 50.55 of the Commission's regulations:

IT IS HEREBY ORDERED THAT the latest completion date is extended from July 1, 1972 to October 2, 1972.

FOR THE ATOMIC ENERGY COMMISSION

Original signed by

A. Giambusso

A. Giambusso, Deputy Director
for Reactor Projects
Directorate of Licensing

Date of Issuance:

JUN 16 1972

8111040702 720616
PDR ADOCK 05000247
P PDR