

Distribution
 AEC PDR
 Local PDR
 Docket ✓
 L R/F
 RP R/F
 PWR-1 R/F
 OGC
 RSBoyd
 RO (3)
 NDube (w/3 encl)
 MJinks (w/2 encl)
 RCDeYoung
 DSkovholt
 PCollins
 PWR Br Chiefs (4)
 Chebron, F&M
 DNussbaumer, F&M
 JSaltzman, A&I
 Licensing Asst (2)

AUG 14 1972

Docket No. 50-286

Consolidated Edison Company
 of New York, Inc.
 ATTN: Mr. William J. Cahill, Jr.
 Vice President
 4 Irving Place
 New York, New York 10003

Gentlemen:

A copy of an Order extending the construction completion date specified in Provisional Construction Permit No. CPPR-62 from September 1, 1972 to March 1, 1974, for the Indian Point Nuclear Generating Unit No. 3, is enclosed.

This Order has been transmitted to the Office of the Federal Register for publication.

Sincerely,

Original signed by R. C. DeYoung

R. C. DeYoung, Assistant Director
 for Pressurized Water Reactors
 Directorate of Licensing

Enclosure:
 Order Extending Construction
 Completion Date

cc: Arvin E. Upton, Esquire
 LeBoeuf, Lamb, Leiby & MacRae
 1821 Jefferson Street, N. W.
 Washington, D. C. 20036

bcc: H. J. McAlduff, ORO
 J. Mueller, GMR/H
 J. A. Harris, PI
 J. R. Buchanan, ORNL
 T. W. Laughlin, DTIE
 N. N. Goodrich, ASLBP
 F. Karas, SECY

8111050252 720814
 PDR ADDCK 05000286
 P PDR

ML003778723

Copy

CRESS OFFICE ▶ T2088 pg 7/31/72	AD:PWR SBachrach <i>slb</i>	PWR-1 CHale <i>H</i>	PWR-1 <i>DW</i> DVassallo	AD:PWR RCDeYoung <i>RCDeYoung</i>		
SURNAME ▶						
DATE ▶	8/2/72	8/2/72	8/2/72	8/14/72		