

07200038 - DUKE POWER CO.

Inspection / Activity Plan

03/01/2010 - 06/30/2011

Unit Number	Planned Dates		Inspection Activity	Title	No. of Staff on Site
	Start	End			
			ISFSI	- MCGUIRE MAGNASTORE WELDING DEMONSTRATION	2
1	07/12/2010	07/16/2010	IP 60854	Preoperational Testing Of An ISFSI	
			ISFSI	- MCGUIRE MAGNASTORE DRY RUN	5
1	08/09/2010	08/13/2010	IP 60854	Preoperational Testing Of An ISFSI	
			ISFSI	- MCGUIRE MAGNASTORE FIRST CAMPIAGN	5
1	08/23/2010	08/23/2010	IP 60855	Operation Of An ISFSI	

This report does not include INPO and OUTAGE activities.
This report shows only on-site and announced inspection procedures.

Enclosure 2