

PMComanchePeakPEm Resource

From: Monarque, Stephen
Sent: Wednesday, March 10, 2010 1:18 PM
To: Vrahoretis, Susan; Biggins, James
Cc: ComanchePeakCOL Resource
Subject: FW: 2010-03-10 Proposed topics for 2pm EST COLA Conference call
Attachments: 2010-03-10 Discussion Topics.pdf

From: Donald.Woodlan@luminant.com [mailto:Donald.Woodlan@luminant.com]
Sent: Wednesday, March 10, 2010 12:28 PM
To: Monarque, Stephen; Magee, Michael; Ward, William; Willingham, Michael; Palmrose, Donald
Subject: 2010-03-10 Proposed topics for 2pm EST COLA Conference call

See attached.

Donald R. Woodlan

Manager, Nuclear Regulatory Affairs

Luminant Power

254-897-6887

Confidentiality Notice: This email message, including any attachments, contains or may contain confidential information intended only for the addressee. If you are not an intended recipient of this message, be advised that any reading, dissemination, forwarding, printing, copying or other use of this message or its attachments is strictly prohibited. If you have received this message in error, please notify the sender immediately by reply message and delete this email message and any attachments from your system.

Hearing Identifier: ComanchePeak_COL_Public
Email Number: 850

Mail Envelope Properties (9C2386A0C0BC584684916F7A0482B6CA0B98F7EBC8)

Subject: FW: 2010-03-10 Proposed topics for 2pm EST COLA Conference call
Sent Date: 3/10/2010 1:17:43 PM
Received Date: 3/10/2010 1:17:45 PM
From: Monarque, Stephen

Created By: Stephen.Monarque@nrc.gov

Recipients:

"ComanchePeakCOL Resource" <ComanchePeakCOL.Resource@nrc.gov>
Tracking Status: None
"Vrahoretis, Susan" <Susan.Vrahoretis@nrc.gov>
Tracking Status: None
"Biggins, James" <James.Biggins@nrc.gov>
Tracking Status: None

Post Office: HQCLSTR02.nrc.gov

Files	Size	Date & Time
MESSAGE	937	3/10/2010 1:17:45 PM
2010-03-10 Discussion Topics.pdf		75329





























































Options





































































Priority: Standard
Return Notification: No
Reply Requested: No
Sensitivity: Normal
Expiration Date:
Recipients Received:





















































Licensing Conference Calls





























 Filter

	Title ▾▲	Description	Date ▾▲	Qs ▾▲	ConfCall ▾▲
020 Weekly (1)					
	Discuss status of COLA Reviews	Use the spreadsheet of COLA parts and FSAR SRP sections created by Stephen Monarque as updated by CPNPP project. When sending out updates to the spreadsheet, please send to cp34-rai-luminant@mnes-us.com like you do RAIs.	2/3/2010		
030 RAIs (6)					
	ER RAI GEN-03	An advance copy of the NRC letter dated March 3, 2010, was provided by email. Response scheduled for 3/17/2010. One question may take longer (transportation impacts).	3/17/2010		
	RAI-142, 2.4.14 UHS		3/30/2010	2	No
	RAI-146 3.7.4 Seis Inst		4/2/2010	1	No
	RAI-148 3.8.1 Containment		4/2/2010	1	No
	RAI-149 16 Tech Specs	Need to understand why compliance with RG is not acceptable.	4/6/2010	2	No
	RAI-150 3.3.2 Tornado Missiles	We need to understand better why compliance with the RG is not acceptable and sufficient.	4/6/2010	1	Yes - TBD
031 Safety Hydro RAIs (8)					
	RAI-138, 2.4.1 Flooding	Two questions. We need a conferenc call. We propose Friday 2/26 at 10am EST. We need clarification on 2.4.1-7. A reanalysis re 2.4.1-7 would probably take 3 or 4 months. We do not believe the reservoir will be built, might be willing to make a commitment. Part 2, we want to describe how we intend to approach to see if this meets the reviewers needs.	5/28/2010	2	Yes - TBD
	RAI-139, 2.4.2, Flood Calc	We can enhance FSAR. Much of info is in the calculation. We can provide. Project answering by addressing appropriate section in RG 1.59 and our calc. Would like to clarify during 2/26 conference call.	5/28/2010	1	Yes - TBD
	RAI-140, 2.4.4, Flooding	2.4.4-5 Will list and identify that they contribute to a less severe sequency. 2.4.4-6 Will show we comply with RG or are more conservative. 2.4.4-7 Feel our normal level assumption can be justified.	5/28/2010	3	Yes - TBD
	RAI-141, 2.4.7, Icing	Freezing. We have a new calculation. Freezing protection ensures safe operation of the plant. (Calc 29?) Clarifying conference call or meeting may be appropriate.	5/28/2010	1	Yes - TBD
	RAI-143 2.4.3 Hyd Flooding		5/28/2010	7	Yes - TBD
	RAI-144 2.4.5 Surge and Seiche		5/28/2010	3	Yes - TBD
	RAI-145 2.4.13		5/28/2010	3	Yes - TBD

	Rad Liq Release				
   	RAI-147 2.4.12 Groundwater		5/28/2010	10	
035 RAI Responses (NRO Action) (20)					
   	Part 1 RAI (11-23-09)	Three questions. NRC granted 30 day extension to respond. Conference call to clarify the questions conducted on 1/19/21 at 11am EST (10am CST). TXNB-10005 dated 1/27/2010 provided the luminant response.	1/27/2010	1	Yes - Complete
   	RAI-126, 9.2.4, Potable and Sanitary Water	Questions 09.02.04-1 to 3. These questions require an interface with the DCD and possibly a DCD modification. Luminant requested a 10 day extension via email on 1-13-10. Luminant believes that a clarifying conference call is not needed. Response provided by TXNB-10008 on 2/18/2010.	2/18/2010	3	No
   	RAI-10, Fire Protection Program	Q 09.05.01-8: Luminant will provide a supplemental response to discuss essential elements of the combustible materials control program (based on discussions during 1/13/10 conference call between Luminant and NRC). On 2/15, luminant requested an extension to 2/19 due to the weather. NRC granted the extension on 2/16. Response provided by TXNB-10007 on 2/19/2010.	2/19/2010	1	Yes - Complete
   	RAI-127, 5.2.5, RCPB Leak Det.	Question 05.02.05-3 re leakage detection procedures, essential elements, and RG 1.45 compliance. (Because 2/15 is a federal holiday, the due date is 2/16.) Luminant is evaluating the need for a clarifying conference call. This is being tracked as an SER Open Item. On 2/15, luminant requested an extension to 2/19 due to the weather. NRC granted the extension on 2/16. Response provided by TXNB-10007 on 2/19/2010.	2/19/2010	1	No
   	RAI-128, 5.3.1, RV Capsule Withdrawal	Question 05.03.01-3, confirm plan to follow DCD withdrawal schedule. Luminant is evaluating the need for a clarifying conference call but such a call will probably not be needed. (Because 2/15 is a federal holiday, the due date is 2/16.) On 2/15, luminant requested an extension to 2/19 due to the weather. NRC granted the extension on 2/16. Response provided by TXNB-10007 on 2/19/2010.	2/19/2010	1	No
   	RAI-11, ques 16 Supplemental Response	Luminant to provide a schedule. Supplement to clarify changes in the December response and New Madrid fault data. Luminant is looking at a submittal as early as 2/22/10. Provided by TXNB-10011 dated 2/22/2010.	2/22/2010	1	Yes - Complete
   	RAI-125, 2.2.3 and 6.4, Refrigerant	Question 06.04-7. No clarifying conference call needed. Luminant needs an additional two week extension. It has been a challenge to figure out how to address the refrigerant in that it is not identified as a toxic chemical in the referenced literature. NRC granted the extension on 2/16. Response provided by TXNB-10010 on 2/22/2010.	2/22/2010	1	No
   	RAI-129, 14.2.1-1, RP Inst	Question 14.02.01-1. Luminant to propose a date and time for a conference call once plan to respond is developed. Response provided by TXNB-10010 on 2/22/2010.	2/22/2010	1	No
   	RAI-130, 131 and 132 13.7 FFD, 3 ques	One question per RAI. Response provided by TXNB-10010 on 2/22/2010.	2/22/2010	3	No
   	ER RAI 3, Sched A RAIs	Public Meeting 1/27/10. Schedule A includes all RAIs except Gen-12, ALT-03, GEN-03, TE-04, and SOC-33. The combination of HYD-11/18/91 are not in schedule A either. Submitted to NRC via TXNB-10013 dated 2/24/2010.	2/24/2010	21	Yes - Complete
   	RAI-133, 12.03-12.04-9 and 10, ALARA Const Wkrs	Submitted via TXNB-10012 on 2/24/2010.	2/24/2010	2	No
   	RAI-134, 13.03-30 to 36, EP ETE	RAIs are consistent with previous conference call on same subject. Responses will describe how we intend to update ETE but revised ETE will not be submitted until reviewed by state and local officials. These reviews could result in additional updates. This RAI modified by RAI-137. Response provided in TXNB-10014 on 3/1/10.	3/1/2010	7	?
   	RAI-097 EQ, 3.11	Clarify COL items per 2/1/10 Conference Call with supplemental response to RAI. See TXNB-10018 dated 3/5/2010	3/5/2010	9	Yes - Complete
   	RAI-70 Lic	Luminant to confirm current LC re EALs is okay or propose a revised LC (impact is on Part 10). See	3/5/2010	1	Yes - Complete

	Condition for EALs	TXNB-10019 dated 3/5/2010.				
   	RAI-135, 12.03-12.04-11 Contam Minimization	We are updating the DCD and the COLA per NEI 08-08. See TXNB-10018 dated 3/5/2010.	3/5/2010	1	No	
   	RAI 11 - GSV-01 and -02	Supplemental sensitivity analysis to be provided. NRC projects reviewing seismic supplemental submittals and providing feedback by end of March. See TXNB-10016 dated 3/3/2010.	3/5/2010	1	Yes - Complete	
   	ER RAI-1 HYD-11/18/19	Response being prepared. Schedule not firm. No new information - a summary of previous submittals. See TXNB-10022 dated 3/9/2010.	3/8/2010	3	No	
   	RAI-137, 13.3, ETE	See TXNB-10019 dated 3/5/2010.	3/8/2010	1	No	
   	RAI-136, 12.05-5 and 6, HP	See TXNB-10020 dated 3/9/2010.	3/9/2010	2	No	
   	ER RAI-3 Sched B RAIs	Includes ALT-03, SOC-33 and TE-04. Shooting to submit by 3/8/2010. See TXNB-10021 dated 3/5/2010.	3/11/2010	3	No	
040 Recent Submissions (9)						
   	TXNB-10014 RAI-134	13.3 EP ETE	3/1/2010			
   	TXNB-10015 SCR Re-opening	ER Rev.1 UTR R3.	3/3/2010			
   	TXNB-10016 RAI-11 Supp	GSV-01,02 - Sensitivity Analyses	3/3/2010			
   	TXNB-10017 Safety Hydro Calcs	Calcs and references that support the safety hydro review.	3/3/2010			
   	TXNB-10018 RAI 135 and 97 supp		3/5/2010			
   	TXNB-10019 RAI 137 and 70 supp		3/5/2010			
   	TXNB-10021 SOC-33 ALT-03 TE-04		3/5/2010			
   	TXNB-10020 RAI 136	Respiratory protection and source terms.	3/9/2010			
   	TXNB-10022 HYD-11 Supp	Summary/overview.	3/9/2010			
050 Future Submissions (1)						
   	TXNB-10023 GEN-03		3/17/2010			
060 Public Meetings (2)						
   	Flood Analysis RAIs	Public Meeting may be needed. Looking at third week in April.	4/21/2010			
		THIS IS A PLACEHOLDER. A MEETING MAY NOT BE NEEDED.				
		No date established yet.				
	DCWG Meetings on	Discuss the path forward to approved the RITS in DCD and COLA.				

   	RITS and PRA	Meeting completed as scheduled. Follow-up meetings based on NRC needs may be appropriate. NRC to identify needs, notify Luminant and then propose meeting date/time. NRC is looking at October 2009.	6/30/2010			
070 Site Visits/Audits (3)						
   	GEO Audit	NRC to conduct a follow-up seismic audit in light of new Meers Fault information and the sensitivity analyses provided by Luminant. To be conducted April 7 and 8 in Arlington VA.	4/7/2010			
   	Security Safety Site Visit	1/15/10 update: Security SSV is tentatively scheduled for mid to late May 2010. FFD and Cyber security are currently under review. Currently, the week of 5/10/10 is being reserved for the visit.	5/10/2010			
   	QA Audit	Originally expected in phase IV of the review. The NRC is now looking at July-August 2010 for the audit (1-20 NRO call). Best location - Arlington VA. Least impact and best location to gather copies for audit. Will NRC provide a list of information needs prior to the audit? If they want to focus on Luminant and speak to some Luminant staff (e.g., CAP manager, etc.) we should meet at CPNPP. We need a follow-up conference call. Currently we do not have a schedule that details when safety-related engineering will start (and such a schedule is probably months away).	8/2/2010			
075 Conference Calls (5)						
   	Weekly COLA Conference Calls	Every week a call will be scheduled between the CPNPP project and NRO projects to discuss the CPNPP COLA review. Wednesdays at 10:30am EDT/ 9:30 CDT.	1/20/2010			
   	RAI-150 Tornado Missiles	Luminant would like clarifying conference call to understand relationship to RG.	3/12/2010			
   	Flooding Analysis	Clarification re RAIs 138 to 145 and 147. Discuss options including the need to submit calculations and to have a public meeting. Clarifying call held 3/2/10. Public conference call confirmed for 3/19/10 from 10am EST to 2pm EST.	3/19/2010			
   	Sensitivity analyses	Luminant submitted sensitivity analyses to support the geo review. The NRC intends to provide feedback in late March.	3/26/2010			
   	Seismic RAIs	NRC projects issuing phase 2 seismic RAIs before the end of March 2010. A public conference call is also projected for mid-April to discuss those RAIs.	4/15/2010			
090 Action CPNPP (6)						
   	Regulatory Commitments List	Periodically confirm with NRO the list of reg Commitments.	3/3/2010			
   	Additional Financial RAIs	In December 2009, Stephen Monarque indicated that we may be receiving additional RAIs re Part 1, Financials. We may also need a conference call. Draft received for Luminant proprietary review.	3/23/2010			
   	Address DCD SSI Impact	RAI supplement planned for June 2010.	4/9/2010			
   	Update SMA commitments	Due 11/2010 but will not be completed until early 2011. Tied to DCD seismic analysis.	4/9/2010			
		Board accepted contentions 13 and 18 on 8/6/09.				

   	Hearing Petitions	<p>Oral arguments held on Large Area Fire potential contentions on 11/12/09. ASLB to rule.</p> <p>Luminant filed motions re mootness of Contentions 13 and 18 filed.</p> <p>ASLB to conduct site visit and pre-hearing conference to hear oral arguments re new proposed contentions April 15 and 16.</p>	4/15/2010			
   	COLA Revision 2	Planned for November 2010 to meet regulations. Intend to reference DCD revision 2 and all Update Reports submitted re the DCD by the COLA revision freeze date.	11/19/2010			
100 Action NRO (1)						
   	Info Needs for Seismic Audit	NRO to provide the needs for the seismic supplemental audit (scheduled for 4/7 and 4/8) to luminant in mid-March.	3/15/2010			
110 Other Items (1)						
   	COLA to DCD links	Once the COLA is fully loaded into the NRC ADAMS, Luminant would like to confirm that the links from the COLA to the DCD are functional.	1/15/2010			
120 ACRS (3)						
   	Drop In Visit with NRO and ACRS staff	Luminant suggested a drop in visit with NRO projects and ACRS staff, when appropriate, to discuss administrative plans for COLA ACRS interactions.	1/15/2010			
   	2010-?? ACRS Presentation	The ACRS may ask for an orientation meeting re the CPNPP R-COLA. Because CPNPP is an Reference COL, we may have 3 to 5 ACRS meetings. COL first visit will be in Phase 3.	8/30/2010			
   	Joint DCD/R-COLA ACRS Meetings	Steve was going to discuss the timing of the US-APWR and CPNPP R-COLA reviews by ACRS. ACRS may find it more efficient and effective to jointly review all or portions of these products at the same time. Steve will discuss with Jeff and Branch Chief (and possibly their ACRS contact). DCD reviews/meeting should not be delayed to support this approach.	8/30/2010			

Total: 66