

Processing Schedule for NJ Agreement

EVENT	EVENT TIME	ELAPSED TIME WEEKS	ANTICIPATED DATE	ACTUAL DATE
Part 1 – Review of the Request for the Agreement (24 weeks lapse time – no unresolved issues)				
Receipt of draft request	0	0	x	x
Team concludes completeness review	3	3	x	x
A completeness comment letter mailed	3	6	x	x
Receipt of formal request	8	14	x	10/21/09
Team review of formal request finished ¹	8	22		1/28/09
PM completes Commission Paper, including draft staff assessment and FR Notice	2	24	2/13/09	3/17/09
Part 2 - FR publication & public comment period (16 weeks lapse time – no unresolved issues)				
NRC Offices concur on Commission Paper ²	3	27	3/17/09	
EDO sends Paper to Commission	2	29	4/15/09	
Commission approves publication	2	31	4/29/09	
First publication in FR	1	32	5/13/09	
Public comment period ends	4	36	6/12/09	
PM analyzes comments; completes final assessment and Commission paper ³	4	40	7/10/09	
Part 3 - Final processing and Commission approval (13 weeks lapse time)				
NRC Offices concur on final assessment and paper ²	3	43		
EDO signs paper	2	45	8/5/09	
Commission SRM approving Agreement	4	49	9/2/09	
Effective date of Agreement ³	4	53	9/30/09	

¹presumes no unresolved issues

²presumes two week office concurrence

³shortened to two weeks in order to finalize by 9/30/09

M
3