

**Sollenberger, Dennis**

---

**From:** Dennis Sollenberger *PSME*  
**Sent:** Tuesday, December 09, 2008 8:20 AM  
**To:** 'Patricia Gardner'  
**Cc:** Torre Taylor; Duncan White  
**Subject:** RE: SMC Meeting  
**Attachments:** AgreementScheduleNJ.doc

Pat:

Attached is a copy of the current schedule for review of the New Jersey Agreement application package. This is for your information and is not to be given out.

Torre, Duncan, and I will be available if you have any additional questions.

Dennis Sollenberger

---

**From:** Patricia Gardner [mailto:Patricia.Gardner@dep.state.nj.us]  
**Sent:** Monday, December 08, 2008 5:15 PM  
**To:** Duncan White  
**Cc:** Dennis Sollenberger; Torre Taylor  
**Subject:** SMC Meeting

Duncan - Jill would like for someone from the NRC to be available to verify NJ's schedule on becoming an agreement state during our SMC meeting. If it becomes an issue can we reach out to someone at headquarters? Donna and ... are not in the office this week. Or can you send me an email with the NRC's current schedule?

Thanks  
Pat

*M/80*

## Potential Processing Schedule for New Jersey

Event	# Weeks*	Date**	Date***
			(drop dead)
<b>Part 1-Review of the Request for an Agreement</b>			
Receipt of Draft Request	0	10/3/07	
Team Concludes Completeness Review	3	10/24/07	
Completeness comment letter mailed	3	01/16/08	
Receipt of formal request	8	10/21/08	11/07/08
Team review of formal request finished	8****	01/28/09	01/02/09
PM completes Commission Paper, including draft staff assessment and FR notice	2	02/10/09	01/16/09
<b>Part 2-FR publication &amp; public comment period</b>			
NRC Offices concur on Commission Paper	3	03/03/09	02/06/09
EDO sends Paper to Commission	2	03/17/09	02/20/09
Commission approves publication	2	03/31/09	03/06/09
First publication in FR	1	04/07/09	03/13/09
Public comment period ends	4	05/05/09	04/10/09
PM analyzes comments; completes final assessment and Commission paper	4	06/02/09	05/08/09
<b>Part 3-Final processing and Commission approval</b>			
NRC Offices concur on final assessment and paper	3	06/23/09	05/29/09
EDO signs paper	2	07/07/09	06/12/09
Commission SRM approving Agreement	4	08/04/09	07/10/09
Effective date of Agreement	4	09/01/09	08/07/09

\* The number of weeks to accomplish each action is taken from SA-700 and each time frame is considered generally as the minimum time to accomplish each of the actions.

\*\* The date presented here is the actual date of past actions and projected earliest dates based on an acceptable complete application submitted by the State of New Jersey no later than October 10, 2008. If the application is submitted after that date, the application needs significant revision, or estimated times are not met, the effective date of the Agreement would be later than that presented here.

\*\*\* The drop dead date is a timeline based on the termination date of the waiver for States to retain their authority over 11e.(3) & (4) byproduct materials as defined in the Energy Policy Act of 2005.

\*\*\*\* The tentative schedule is based on the current working schedule given the other workload of the reviewers. The review will be completed by September 30, 2009. Every effort will be made to complete the process earlier if possible.