

ArevaEPRDCPEm Resource

From: BRYAN Martin (EXT) [Martin.Bryan.ext@areva.com]
Sent: Friday, June 11, 2010 1:04 PM
To: Tesfaye, Getachew
Cc: DELANO Karen V (AREVA NP INC); ROMINE Judy (AREVA NP INC); BENNETT Kathy A (OFR) (AREVA NP INC); KOWALSKI David J (AREVA NP INC)
Subject: Response to U.S. EPR Design Certification Application RAI No. 272, FSAR Ch. 10, Supplement 4

Getachew,

AREVA NP Inc. provided a schedule for technically correct and complete responses to the two questions in RAI No. 272 on February 25, 2010. Supplement 1, Supplement 2 and Supplement 3 responses to RAI No. 272 were sent on March, 25, 2010, April 15, 2010 and May 12, 2010, respectively, to provide a revised schedule.

To allow time for interaction between AREVA and the NRC staff, a revised schedule is provided in this e-mail.

The schedule for technically correct and complete responses to the questions has been revised as provided below.

Question #	Response Date
RAI 272 — 10.03.06-11	July 8, 2010
RAI 272 — 10.03.06-12	July 8, 2010

Sincerely,

Martin (Marty) C. Bryan
U.S. EPR Design Certification Licensing Manager
AREVA NP Inc.
Tel: (434) 832-3016
702 561-3528 cell
Martin.Bryan.ext@areva.com

From: BRYAN Martin (EXT)
Sent: Wednesday, May 12, 2010 5:14 PM
To: 'Tesfaye, Getachew'
Cc: DELANO Karen V (AREVA NP INC); ROMINE Judy (AREVA NP INC); BENNETT Kathy A (OFR) (AREVA NP INC); KOWALSKI David J (AREVA NP INC)
Subject: Response to U.S. EPR Design Certification Application RAI No. 272, FSAR Ch. 10, Supplement 3

Getachew,

AREVA NP Inc. provided a schedule for technically correct and complete responses to the 2 questions in RAI No. 272 on February 25, 2010. To allow time for AREVA to discuss the responses to these questions with the NRC, a revised schedule was provided on March 25, 2010 and April 15, 2010. An interaction was originally requested on March 26, 2010 to review the responses and has been subsequently rescheduled. As agreed with the NRC, additional time is needed for AREVA to discuss the responses to these questions.

The schedule for technically correct and complete responses to these questions has been revised as provided below.

Question #	Response Date
RAI 272 — 10.03.06-11	June 11, 2010
RAI 272 — 10.03.06-12	June 11, 2010

Sincerely

Martin (Marty) C. Bryan
U.S. EPR Design Certification Licensing Manager
AREVA NP Inc.
Tel: (434) 832-3016
702 561-3528 cell
Martin.Bryan.ext@areva.com

From: BRYAN Martin (EXT)
Sent: Thursday, April 15, 2010 6:17 PM
To: 'Tefaye, Getachew'
Cc: DELANO Karen V (AREVA NP INC); ROMINE Judy (AREVA NP INC); BENNETT Kathy A (OFR) (AREVA NP INC); KOWALSKI David J (AREVA NP INC)
Subject: Response to U.S. EPR Design Certification Application RAI No. 272, FSAR Ch. 10, Supplement 2

Getachew,

AREVA NP Inc. provided a schedule for technically correct and complete responses to the 2 questions in RAI No. 272 on February 25, 2010. To allow time for AREVA to discuss the response to these questions with the NRC, a revised schedule was provided on March 25, 2010. Since additional time is needed for AREVA to discuss the responses to these questions with the NRC, a revised schedule is provided in this e-mail.

The schedule for technically correct and complete responses to these questions has been revised as provided below.

Question #	Response Date
RAI 272 — 10.03.06-11	May 12, 2010
RAI 272 — 10.03.06-12	May 12, 2010

Sincerely

Martin (Marty) C. Bryan
Licensing Advisory Engineer
AREVA NP Inc.
Tel: (434) 832-3016
Martin.Bryan.ext@areva.com

From: BRYAN Martin (EXT)
Sent: Thursday, March 25, 2010 12:19 PM
To: 'Tefaye, Getachew'
Cc: DELANO Karen V (AREVA NP INC); ROMINE Judy (AREVA NP INC); BENNETT Kathy A (OFR) (AREVA NP INC); KOWALSKI David J (AREVA NP INC)
Subject: Response to U.S. EPR Design Certification Application RAI No. 272, FSAR Ch. 10, Supplement 1

Getachew,

AREVA NP Inc. provided a schedule for technically correct and complete responses to the two questions in RAI No. 272 on February 25, 2010. To allow time for AREVA to discuss the responses to these questions with the NRC, a revised schedule is provided in this email.

The schedule for technically correct and complete responses to the two questions has been revised as provided below.

Question #	Response Date
RAI 272 — 10.03.06-11	April 15, 2010
RAI 272 — 10.03.06-12	April 15, 2010

Sincerely,

Martin (Marty) C. Bryan
Licensing Advisory Engineer
AREVA NP Inc.
Tel: (434) 832-3016
Martin.Bryan.ext@areva.com

From: DUNCAN Leslie E (AREVA NP INC)
Sent: Thursday, February 25, 2010 1:45 PM
To: 'Tesfaye, Getachew'
Cc: DELANO Karen V (AREVA NP INC); BENNETT Kathy A (OFR) (AREVA NP INC); ROMINE Judy (AREVA NP INC); KOWALSKI David J (AREVA NP INC); BRYAN Martin (EXT)
Subject: Response to U.S. EPR Design Certification Application RAI No. 272, FSAR Ch. 10

Getachew,

Attached please find AREVA NP Inc.'s response to the subject request for additional information (RAI). The attached file, "RAI 272 Response US EPR DC.pdf," provides a schedule since a technically correct and complete response to the 2 questions is not provided.

The following table provides the pages in the response document, "RAI 272 Response US EPR DC.pdf," containing the response to each question.

Question #	Start Page	End Page
RAI 272 — 10.03.06-11	2	2
RAI 272 — 10.03.06-12	3	3

The schedule for a technically correct and complete response to these questions is provided below.

Question #	Response Date
RAI 272 — 10.03.06-11	March 25, 2010
RAI 272 — 10.03.06-12	March 25, 2010

Sincerely,

Les Duncan
Licensing Engineer
AREVA NP Inc.
An AREVA and Siemens Company
Tel: (434) 832-2849

From: Tesfaye, Getachew [mailto:Getachew.Tesfaye@nrc.gov]
Sent: Friday, August 21, 2009 3:02 PM
To: ZZ-DL-A-USEPR-DL
Cc: Davis, Robert; Terao, David; Hearn, Peter; Colaccino, Joseph; ArevaEPRDCPEm Resource
Subject: U.S. EPR Design Certification Application RAI No. 272 (3379), FSARCh. 10

Attached please find the subject requests for additional information (RAI). A draft of the RAI was provided to you on August 6, 2009, and on August 18, 2009, you informed us that the RAI is clear to issue as final. As a result, no change is made to the draft RAI. The questions in this RAI are considered potential open items for Phases 2 and 3 reviews. As such, the schedule we have established for your application assumes technically correct and complete responses prior to the start of Phase 4 review. For any RAI that cannot be answered prior to the start of Phase 4 review, it is expected that a date for receipt of this information will be provided so that the staff can assess how this information will impact the published schedule.

Thanks,
Getachew Tesfaye
Sr. Project Manager
NRO/DNRL/NARP
(301) 415-3361

Hearing Identifier: AREVA_EPR_DC_RAIs
Email Number: 1536

Mail Envelope Properties (BC417D9255991046A37DD56CF597DB71067EC839)

Subject: Response to U.S. EPR Design Certification Application RAI No. 272, FSAR Ch. 10, Supplement 4
Sent Date: 6/11/2010 1:03:40 PM
Received Date: 6/11/2010 1:03:46 PM
From: BRYAN Martin (EXT)

Created By: Martin.Bryan.ext@areva.com

Recipients:

"DELANO Karen V (AREVA NP INC)" <Karen.Delano@areva.com>

Tracking Status: None

"ROMINE Judy (AREVA NP INC)" <Judy.Romine@areva.com>

Tracking Status: None

"BENNETT Kathy A (OFR) (AREVA NP INC)" <Kathy.Bennett@areva.com>

Tracking Status: None

"KOWALSKI David J (AREVA NP INC)" <David.Kowalski@areva.com>

Tracking Status: None

"Tesfaye, Getachew" <Getachew.Tesfaye@nrc.gov>

Tracking Status: None

Post Office: AUSLYNCMX02.adom.ad.corp

Files	Size	Date & Time
MESSAGE	7071	6/11/2010 1:03:46 PM

Options

Priority: Standard

Return Notification: No

Reply Requested: No

Sensitivity: Normal

Expiration Date:

Recipients Received: