

PMComanchePeakPEm Resource

From: Monarque, Stephen
Sent: Monday, June 07, 2010 5:14 PM
To: ComanchePeakCOL Resource
Subject: FW: Resend of TXNB-10038
Attachments: TXNB-10038 Resked Reg Commitments.pdf

From: John.Conly@luminant.com [mailto:John.Conly@luminant.com]

Sent: Monday, May 24, 2010 3:55 PM

To: rjb@nei.org; david.beshear@txu.com; Biggins, James; rbird1@luminant.com; Dennis.Buschbaum@luminant.com; russell_bywater@mnes-us.com; JCaldwell@luminant.com; Ronald.Carver@luminant.com; cp34update@certrec.com; Ciocco, Jeff; Timothy.Clouser@luminant.com; Collins, Elmo; John.Conly@luminant.com; Carolyn.Cosentino@luminant.com; brock.degeyter@energyfutureholdings.com; nancy.douglas@txu.com; Eric.Evans@luminant.com; Rafael.Flores@luminant.com; sfrantz@morganlewis.com; Goldin, Laura; Hamzehee, Hossein; mutsumi_ishida@mnes-us.com; Johnson, Michael; shinji_kawanago@mnes-us.com; kak@nei.org; nicholas_kellenberger@mnes-us.com; Allan.Koenig@luminant.com; Kramer, John; mlucas3@luminant.com; Fred.Madden@luminant.com; Matthews, David; tmatthews@morganlewis.com; Monarque, Stephen; Ashley.Monts@luminant.com; Bill.Moore@luminant.com; masanori_onozuka@mnes-us.com; Palmrose, Donald; ck_paulson@mnes-us.com; Plisco, Loren; Robert.Reible@luminant.com; jrund@morganlewis.com; jeff.simmons@energyfutureholdings.com; Singal, Balwant; nan_sirat@mnes-us.com; Takacs, Michael; joseph_tapia@mnes-us.com; Tindell, Brian; Bruce.Turner@luminant.com; Vrahoretis, Susan; Matthew.Weeks@luminant.com; Willingham, Michael; Donald.Woodlan@luminant.com; diane_yeager@mnes-us.com

Cc: James.Hill2@luminant.com

Subject: Resend of TXNB-10038

Page 2 of the attachment was cropped on the left side. Here is a complete replacement copy of the letter.

Thanks,

John Conly

Luminant

COLA Project Manager

(254) 897-5256

Confidentiality Notice: This email message, including any attachments, contains or may contain confidential information intended only for the addressee. If you are not an intended recipient of this message, be advised that any reading, dissemination, forwarding, printing, copying or other use of this message or its attachments is strictly prohibited. If you have received this message in error, please notify the sender immediately by reply message and delete this email message and any attachments from your system.

Hearing Identifier: ComanchePeak_COL_Public
Email Number: 937

Mail Envelope Properties (9C2386A0C0BC584684916F7A0482B6CA14DD4E2A33)

Subject: FW: Resend of TXNB-10038
Sent Date: 6/7/2010 5:13:47 PM
Received Date: 6/7/2010 5:13:49 PM
From: Monarque, Stephen

Created By: Stephen.Monarque@nrc.gov

Recipients:
"ComanchePeakCOL Resource" <ComanchePeakCOL.Resource@nrc.gov>
Tracking Status: None

Post Office: HQCLSTR02.nrc.gov

Files	Size	Date & Time
MESSAGE	2184	6/7/2010 5:13:49 PM
TXNB-10038 Resked Reg Commitments.pdf		197535

Options
Priority: Standard
Return Notification: No
Reply Requested: No
Sensitivity: Normal
Expiration Date:
Recipients Received:



Luminant

Rafael Flores
Senior Vice President &
Chief Nuclear Officer
rafael.flores@luminant.com

Luminant Power
P O Box 1002
6322 North FM 56
Glen Rose, TX 76043

T 254.897.5590
F 254.897.6652
C 817.559.0403

CP-201000745
Log # TXNB-10038

Ref. # 10 CFR 52

May 24, 2010

U. S. Nuclear Regulatory Commission
Document Control Desk
Washington, DC 20555
ATTN: David B. Matthews, Director
Division of New Reactor Licensing

**SUBJECT: COMANCHE PEAK NUCLEAR POWER PLANT, UNITS 3 AND 4
DOCKET NUMBERS 52-034 AND 52-035
RESCHEDULED REGULATORY COMMITMENTS**

Dear Sir:

Luminant Generation Company LLC (Luminant) herein reschedules the completion dates for some regulatory commitments made in letters submitted to the NRC during the last six months. The revised commitment completion dates and reason for rescheduling are provided in the attached table.

Should you have any questions regarding these rescheduled commitments, please contact Don Woodlan (254-897-6887, Donald.Woodlan@luminant.com) or me.

I state under penalty of perjury that the foregoing is true and correct.

Executed on May 24, 2010.

Sincerely,

Luminant Generation Company LLC

Rafael Flores

Attachment: Rescheduled Regulatory Commitments

Electronic distribution w/ attachment

Rafael.Flores@luminant.com
mlucas3@luminant.com
jeff.simmons@energyfutureholdings.com
Bill.Moore@luminant.com
Brock.Degeyter@energyfutureholdings.com
rbird1@luminant.com
Matthew.Weeks@luminant.com
Allan.Koenig@luminant.com
Timothy.Clouser@luminant.com
Ronald.Carver@luminant.com
David.Volkening@luminant.com
Bruce.Turner@luminant.com
Eric.Evans@luminant.com
Robert.Reible@luminant.com
donald.woodlan@luminant.com
John.Conly@luminant.com
JCaldwell@luminant.com
David.Beshear@txu.com
Ashley.Monts@luminant.com
Fred.Madden@luminant.com
Dennis.Buschbaum@luminant.com
Carolyn.Cosentino@luminant.com
NuBuild Licensing files

Luminant Records Management (.pdf files only)

shinji_kawanago@mnes-us.com
masanori_onozuka@mnes-us.com
ck_paulson@mnes-us.com
joseph_tapia@mnes-us.com
russell_bywater@mnes-us.com
diane_yeager@mnes-us.com
mutsumi_ishida@mnes-us.com
nan_sirirat@mnes-us.com
nicolas_kellenberger@mnes-us.com
rjb@nei.org
kak@nei.org
michael.takacs@nrc.gov
cp34update@certrec.com
michael.johnson@nrc.gov
David.Matthews@nrc.gov
Balwant.Singal@nrc.gov
Hossein.Hamzehee@nrc.gov
Stephen.Monarque@nrc.gov
jeff.ciocco@nrc.gov
michael.willingham@nrc.gov
john.kramer@nrc.gov
Brian.Tindell@nrc.gov
Donald.Palmrose@nrc.gov
Elmo.Collins@nrc.gov
Loren.Plisco@nrc.com
Laura.Goldin@nrc.gov
James.Biggins@nrc.gov
Susan.Vrahoretis@nrc.gov
sfrantz@morganlewis.com
jrund@morganlewis.com
tmatthews@morganlewis.com

**ATTACHMENT -
 RESCHEDULED REGULATORY COMMITMENTS**

Comm #	Source	Commitment	Due Date	Revised Due Date	Reason for Change
6481	TXNB-09048 9/24/09 ML092720676	Plant high confidence of low probability of failure (HCLPF) values for the plant-specific SSCs, such as cooling towers, will be confirmed with a calculation using EPRI TR-103959 methodology after completion of seismic design and stress analysis of the SSCs.	Mid-2010	3/31/2011	The seismic design and stress analysis will not be completed until the end of 2010, followed by the HCLPF calculations by the end of March 2011.
6491	TXNB-09048 9/24/09 ML092720676	When the seismic margin analysis for the design certification is available, we will confirm that the analysis envelopes the plant specific design.	Mid-2010	3/31/2011	The seismic design and stress analysis will not be completed until the end of 2010, followed by the seismic margin analysis by the end of March 2011.
6631	TXNB-09064 11/11/09 ML093200501	With regard to the application of more recent guidance for probabilistic risk assessment – based SMA methodology as applicable to the site-specific features of the COLA, Luminant plans to revise the COLA to incorporate the EPRI TR-1002988, “Seismic Fragility Application Guide” in response to the draft Interim Staff Guidance (ISG-20), which is expected to prescribe detailed items that should be included in the FSAR. EPRI TR-1002989, “Seismic Probabilistic Risk Assessment Implementation Guide” may also be incorporated into the FSAR.	COLA Rev 2	3/31/2011	The seismic design and stress analysis will not be completed until the end of 2010 followed by the seismic margin analysis by the end of March 2011.

**ATTACHMENT -
 RESCHEDULED REGULATORY COMMITMENTS**

Comm #	Source	Commitment	Due Date	Revised Due Date	Reason for Change
6641	TXNB-09064 11/11/09 ML093200501	Luminant will revise the FSAR to include a description of the site-specific SMA results, including makeup water and seismically-driven common failure mode considerations for the UHS mechanical draft cooling towers in response to ISG-20.	COLA Rev 2	3/31/2011	The seismic design and stress analysis will not be completed until the end of 2010, followed by the seismic margin analysis by the end of March 2011.
6831	TXNB-09073 11/24/09 ML093340447	Because of the large ratio of the standard plant input motion versus the site-specific input motion, the assumptions for the standard plant design of the A/B and T/B were considered to envelope the critical responses of the non-uniform site-specific soil column profiles, and were not validated by performing site-specific SSI analyses. SSI analyses for A/B and T/B in generic standard soil input will be performed by May 2010.	May 2010	1/31/2011	The SSI analysis for seismic category 2 buildings has been rescheduled to be completed by December 31, 2010.
7221	TXNB-10018 3/5/10 ML100700263	Site-specific design considerations for compliance with RG 4.21 will be added in FSAR Chapter 12. This RAI response will be revised to incorporate the changes by the end of May 2010.	May 2010	6/30/2010	MHI received RAI 578 (4483) on April 27, 2010 regarding US-APWR adherence to RG 4.21. In order to maintain continuity between the DCD and the COLA, Luminant is delaying its response until June 30, 2010.

**ATTACHMENT -
RESCHEDULED REGULATORY COMMITMENTS**

Comm #	Source	Commitment	Due Date	Revised Due Date	Reason for Change
7231	TXNB-10018 3/5/10 ML100700263	Subsection 12.3.1., "Minimization of Contamination and Radioactive Waste Generation," will be added to the DCD to delineate the design features incorporated into the US-APWR. This section will identify the design features discussed in RG 4.21 and where these features are specifically discussed in the DCD. The changes will be provided in Mitsubishi Heavy Industries, Ltd. letter to the NRC by the end of May 2010.	May 2010	6/30/2010	MHI received RAI 578 (4483) on April 27, 2010 regarding US-APWR adherence to RG 4.21. In order to maintain continuity between the DCD and the COLA, Luminant is delaying its response until June 30, 2010.