

## ArevaEPRDCPEm Resource

---

**From:** BRYAN Martin (EXT) [Martin.Bryan.ext@areva.com]  
**Sent:** Monday, June 21, 2010 7:09 PM  
**To:** Tesfaye, Getachew  
**Cc:** DELANO Karen V (AREVA NP INC); ROMINE Judy (AREVA NP INC); BENNETT Kathy A (OFR) (AREVA NP INC); VAN NOY Mark (EXT); CORNELL Veronica (EXT)  
**Subject:** Response to U.S. EPR Design Certification Application RAI No. 320, FSAR Ch 3, Supplement 1

Getachew,

AREVA NP Inc. (AREVA NP) provided a schedule for a technically correct and complete response to RAI No. 320 on November 24, 2009.

Based upon the civil/structural re-planning activities and revised RAI response schedule presented to the NRC during the June 9, 2010, Public Meeting, the schedule for Questions 03.07.02-63 and 03.07.03-37 has been changed.

Prior to submittal of the final RAI response, AREVA NP will provide an interim RAI response that includes:

- (1) a description of the technical work (e.g., methodology)
- (2) U.S. EPR FSAR revised pages, as applicable

The revised schedule for an interim response and the technically correct and complete response to these questions is provided below.

Question #	Interim Response Date	Final Response Date
RAI 320 — 03.07.02-63	August 23, 2010	January 13, 2011
RAI 320 — 03.07.03-37	August 23, 2010	January 13, 2011

Sincerely,

Martin (Marty) C. Bryan  
U.S. EPR Design Certification Licensing Manager  
AREVA NP Inc.  
Tel: (434) 832-3016  
702 561-3528 cell  
[Martin.Bryan.ext@areva.com](mailto:Martin.Bryan.ext@areva.com)

---

**From:** WELLS Russell D (AREVA NP INC)  
**Sent:** Monday, November 30, 2009 10:15 AM  
**To:** 'Getachew Tesfaye'; 'Michael Miernicki'  
**Cc:** Pederson Ronda M (AREVA NP INC); BENNETT Kathy A (OFR) (AREVA NP INC); DELANO Karen V (AREVA NP INC)  
**Subject:** Response to U.S. EPR Design Certification Application RAI No. 320, FSAR Ch 3

Getachew,

Attached please find AREVA NP Inc.'s response to the subject request for additional information (RAI). The attached file, "RAI 320 Response US EPR DC.PDF" provides a schedule for a technically correct and complete response to the 2 questions.

The following table indicates the respective pages in the response document, "RAI 320 Response US EPR DC.PDF," that contain AREVA NP's response to the subject questions.

Question #	Start Page	End Page
RAI 320 — 03.07.02-63	2	2
RAI 320 — 03.07.03-37	3	3

A complete answer is not provided for 2 of the 2 questions. The schedule for a technically correct and complete response to these questions is provided below.

Question #	Response Date
RAI 320 — 03.07.02-63	June 21, 2010
RAI 320 — 03.07.03-37	June 21, 2010

Sincerely,

(Russ Wells on behalf of)

*Ronda Pederson*

[ronda.pederson@areva.com](mailto:ronda.pederson@areva.com)

Licensing Manager, U.S. EPR Design Certification

New Plants Deployment

**AREVA NP, Inc.**

An AREVA and Siemens company

3315 Old Forest Road

Lynchburg, VA 24506-0935

Phone: 434-832-3694

Cell: 434-841-8788

---

**From:** Tesfaye, Getachew [mailto:Getachew.Tesfaye@nrc.gov]

**Sent:** Friday, October 30, 2009 2:10 PM

**To:** ZZ-DL-A-USEPR-DL

**Cc:** Chakravorty, Manas; Hawkins, Kimberly; Miernicki, Michael; Patel, Jay; Colaccino, Joseph; ArevaEPRDCPEm Resource

**Subject:** U.S. EPR Design Certification Application RAI No. 320 (3881, 3880),FSAR Ch. 3

Attached please find the subject requests for additional information (RAI). A draft of the RAI was provided to you on October 22, 2009, and on October 30, 2009, you informed us that the RAI is clear and no further clarification is needed. As a result, no change is made to the draft RAI. The schedule we have established for review of your application assumes technically correct and complete responses within 30 days of receipt of RAIs. For any RAIs that cannot be answered within 30 days, it is expected that a date for receipt of this information will be provided to the staff within the 30 day period so that the staff can assess how this information will impact the published schedule.

Thanks,

Getachew Tesfaye

Sr. Project Manager

NRO/DNRL/NARP

(301) 415-3361



**Hearing Identifier:** AREVA\_EPR\_DC\_RAIs  
**Email Number:** 1582

**Mail Envelope Properties** (BC417D9255991046A37DD56CF597DB710699C5FF)

**Subject:** Response to U.S. EPR Design Certification Application RAI No. 320, FSAR Ch  
3, Supplement 1  
**Sent Date:** 6/21/2010 7:09:20 PM  
**Received Date:** 6/21/2010 7:09:23 PM  
**From:** BRYAN Martin (EXT)

**Created By:** Martin.Bryan.ext@areva.com

**Recipients:**

"DELANO Karen V (AREVA NP INC)" <Karen.Delano@areva.com>

Tracking Status: None

"ROMINE Judy (AREVA NP INC)" <Judy.Romine@areva.com>

Tracking Status: None

"BENNETT Kathy A (OFR) (AREVA NP INC)" <Kathy.Bennett@areva.com>

Tracking Status: None

"VAN NOY Mark (EXT)" <Mark.Vannoy.ext@areva.com>

Tracking Status: None

"CORNELL Veronica (EXT)" <Veronica.Cornell.ext@areva.com>

Tracking Status: None

"Tsfaye, Getachew" <Getachew.Tsfaye@nrc.gov>

Tracking Status: None

**Post Office:** AUSLYNCMX02.adom.ad.corp

<b>Files</b>	<b>Size</b>	<b>Date &amp; Time</b>
MESSAGE	3906	6/21/2010 7:09:23 PM

**Options**

**Priority:** Standard

**Return Notification:** No

**Reply Requested:** No

**Sensitivity:** Normal

**Expiration Date:**

**Recipients Received:**