### **Specialty Materials**

Honeywell 2768 North US 45 P.O. Box 430 Metropolis, IL 62960 618-524-2111 618-524-6239 Fax

June 29, 2010

Nuclear Regulatory Commission, Region II Attn: Jay Henson, Chief, Fuel Facility Inspection Branch 2 245 Peachtree Center Ave., NE, Suite 1200 Atlanta, GA 30303-1257

# SUBJECT: HONEYWELL REGULATORY COMMITMENT STATUS

## Dear Mr. Henson:

This letter is Honeywell's status report on regulatory commitment LT-28G, Phase II—Procedure Upgrade Project (attached). This status report is due 6/30/10, as you requested in your letter of December 18, 2009.

The facility has made progress on this commitment since our last report of 80 procedure upgrades completed out of 204 procedures, with 124 remaining. To date, we have completed an additional 20 procedure upgrades, leaving 104 still to be done.

Additionally, the site has completed numerous upgrades to administrative and operations process procedures not involved in the LT-28G Project, as follows:

•	Program Changes (ISO/RC14001, Procedures, Records, Human Resources)	
•	Operations (Stop Works, New Equipment, etc.)	
•	Safety-Related Upgrades (Emergency, Security, Health Physics)	23
•	Cancellations of Outdated Procedures	19
	TOTAL	126

Honeywell continues to strive to complete commitment LT-28G as well as improve all site procedures. When Honeywell hired the new Operations Manager he reorganized the Operations Group. Within that reorganization, Operations has designated a resource to address the legacy procedures. The new resource has performance requirements tied specifically to continuing work and completion of the legacy procedures.

Please let me know if you have any questions/comments or need additional information. Thank you for your support.

Sincerely,

Mark M. MM for Larry Smith
Mark Wolf

for Plant Manager, Metropolis Works

Honeywell International, Inc.

# Enclosure

Cc: Nuclear Regulatory Commission, Region II
ATTN: John Pelchat, Sr. Fuel Facility Inspector
245 Peachtree Center Ave., NE, Suite 1200
Atlanta, GA 30303-1257

M. Greeno

B. Stokes

N. Vance

L. Litinski

# OPEN REGULATORY COMMITMENT

Description	Improve Technical Procedures: Complete Major Revisions for UF6 Procedures/Policies (Phase II)
Due Date	12/31/2011
Item Number	LT-28G
Improvement Area	LTP Procedures & LT-28G Policies