

ArevaEPRDCPEm Resource

From: BRYAN Martin (EXTERNAL AREVA) [Martin.Bryan.ext@areva.com]
Sent: Friday, July 09, 2010 5:17 PM
To: Tesfaye, Getachew
Cc: DELANO Karen (AREVA); ROMINE Judy (AREVA); BENNETT Kathy (AREVA); PANNELL George (AREVA)
Subject: Response to U.S. EPR Design Certification Application RAI No. 373, FSAR Ch 7, Supplement 2

Getachew,

On May 10, 2010, AREVA provided a schedule for technically correct and complete response to the 5 questions. To provide an opportunity to interact with the NRC on the proposed responses, a revised schedule was provided on June 11, 2010. A draft response was provided on June 15, 2010. To allow additional time to interact with the staff, a revised schedule is provided below.

Question #	Response Date
RAI 373 — 07.01-21	August 15, 2010
RAI 373 — 07.01-22	August 15, 2010
RAI 373 — 07.01-23	August 15, 2010
RAI 373 — 07.01-24	August 15, 2010
RAI 373 — 07.01-25	August 15, 2010

Martin (Marty) C. Bryan
U.S. EPR Design Certification Licensing Manager
AREVA NP Inc.
Tel: (434) 832-3016
702 561-3528 cell
Martin.Bryan.ext@areva.com

From: BRYAN Martin (EXT)
Sent: Friday, June 11, 2010 3:31 PM
To: 'Tesfaye, Getachew'
Cc: DELANO Karen V (AREVA NP INC); ROMINE Judy (AREVA NP INC); BENNETT Kathy A (OFR) (AREVA NP INC); PANNELL George L (AREVA NP INC)
Subject: Response to U.S. EPR Design Certification Application RAI No. 373, FSAR Ch 7, Supplement 1

Getachew,

On May 10, 2010, AREVA provided a schedule for technically correct and complete response to the 5 questions. To provide an opportunity to interact with the NRC on the proposed responses, a revised schedule is provided below.

A complete answer is not provided for 5 of the 5 questions. The schedule for a technically correct and complete response to these questions is changed and is provided below.

Question #	Response Date
RAI 373 — 07.01-21	July 9, 2010
RAI 373 — 07.01-22	July 9, 2010

RAI 373 — 07.01-23	July 9, 2010
RAI 373 — 07.01-24	July 9, 2010
RAI 373 — 07.01-25	July 9, 2010

Sincerely,

Martin (Marty) C. Bryan
U.S. EPR Design Certification Licensing Manager
AREVA NP Inc.
Tel: (434) 832-3016
702 561-3528 cell
Martin.Bryan.ext@areva.com

From: WELLS Russell D (AREVA NP INC)
Sent: Monday, May 10, 2010 7:49 PM
To: 'Getachew Tesfaye'
Cc: BRYAN Martin (EXT); BENNETT Kathy A (OFR) (AREVA NP INC); DELANO Karen V (AREVA NP INC)
Subject: Response to U.S. EPR Design Certification Application RAI No. 373, FSAR Ch 7

Getachew,

Attached please find AREVA NP Inc.'s response to the subject request for additional information (RAI). The attached file, "RAI 373 Response US EPR DC.pdf," provides a schedule since a technically correct and complete response to the 5 questions is not provided.

The following table indicates the respective pages in the response document, "RAI 373 Response US EPR DC.pdf," that contain AREVA NP's response to the subject questions.

Question #	Start Page	End Page
RAI 373 — 07.01-21	2	2
RAI 373— 07.01-22	3	3
RAI 373 —07.01-23	4	4
RAI 373 —07.01-24	5	5
RAI 373 —07.01-25	6	6

A complete answer is not provided for 5 of the 5 questions. The schedule for a technically correct and complete response to these questions is provided below.

Question #	Response Date
RAI 373 —07.01-21	June 11, 2010
RAI 373— 07.01-22	June 11, 2010
RAI 373 —07.01-23	June 11, 2010
RAI 373 —07.01-24	June 11, 2010
RAI 373 —07.01-25	June 11, 2010

Sincerely,

(Russ Wells on behalf of)
Martin (Marty) C. Bryan

Licensing Advisory Engineer
AREVA NP Inc.
Tel: (434) 832-3016
Martin.Bryan.ext@areva.com

From: Tesfaye, Getachew [mailto:Getachew.Tesfaye@nrc.gov]
Sent: Friday, April 09, 2010 4:16 PM
To: ZZ-DL-A-USEPR-DL
Cc: Suggs, LaDonna; Spaulding, Deirdre; Jackson, Terry; Canova, Michael; Colaccino, Joseph; ArevaEPRDCPEm Resource
Subject: U.S. EPR Design Certification Application RAI No. 373 (4393), FSAR Ch. 7

Attached please find the subject requests for additional information (RAI). A draft of the RAI was provided to you on February 25, 2010, and on April 9, 2010, you informed us that the RAI is clear and no further clarification is needed. As a result, no change is made to the draft RAI. The schedule we have established for review of your application assumes technically correct and complete responses within 30 days of receipt of RAIs. For any RAIs that cannot be answered within 30 days, it is expected that a date for receipt of this information will be provided to the staff within the 30 day period so that the staff can assess how this information will impact the published schedule.

Thanks,
Getachew Tesfaye
Sr. Project Manager
NRO/DNRL/NARP
(301) 415-3361

Hearing Identifier: AREVA_EPR_DC_RAIs
Email Number: 1665

Mail Envelope Properties (BC417D9255991046A37DD56CF597DB7106D12D37)

Subject: Response to U.S. EPR Design Certification Application RAI No. 373, FSAR Ch
7, Supplement 2
Sent Date: 7/9/2010 5:17:15 PM
Received Date: 7/9/2010 5:17:31 PM
From: BRYAN Martin (EXTERNAL AREVA)

Created By: Martin.Bryan.ext@areva.com

Recipients:

"DELANO Karen (AREVA)" <Karen.Delano@areva.com>
Tracking Status: None
"ROMINE Judy (AREVA)" <Judy.Romine@areva.com>
Tracking Status: None
"BENNETT Kathy (AREVA)" <Kathy.Bennett@areva.com>
Tracking Status: None
"PANNELL George (AREVA)" <George.Pannell@areva.com>
Tracking Status: None
"Tsfaye, Getachew" <Getachew.Tsfaye@nrc.gov>
Tracking Status: None

Post Office: AUSLYNCMX02.adom.ad.corp

Files	Size	Date & Time
MESSAGE	4813	7/9/2010 5:17:31 PM

Options

Priority: Standard
Return Notification: No
Reply Requested: No
Sensitivity: Normal
Expiration Date:
Recipients Received: