

**R. R. Sgarro**  
Manager-Nuclear Regulatory Affairs

**PPL Bell Bend, LLC**  
38 Bomboy Lane, Suite 2  
Berwick, PA 18603  
Tel. 570.802.8102 FAX 570.802.8119  
rrsgarro@pplweb.com



August 12, 2010

ATTN: Document Control Desk  
U.S. Nuclear Regulatory Commission  
Washington, DC 20555-0001

**BELL BEND NUCLEAR POWER PLANT  
SCHEDULE INFORMATION FOR RAI NO. 37  
QUESTION 03.07.02-3  
BNP-2010-194      Docket No. 52-039**

- References:
- 1) R. R. Sgarro (PPL Bell Bend, LLC) to U.S. Nuclear Regulatory Commission, "Partial Response to RAI No. 37", BNP-2009-330, dated October 21, 2009 (ML092990267)
  - 2) R. R. Sgarro (PPL Bell Bend, LLC) to U.S. Nuclear Regulatory Commission, BNP-2010-037, "RAI No. 37 Schedule Information", dated February 16, 2010 (ML100500663)
  - 3) T. L. Harpster (PPL Bell Bend, LLC) to U.S. Nuclear Regulatory Commission, BNP-2010-117, "May 2010 BBNPP Schedule Update", dated May 7, 2010 (ML101340552)

The purpose of this letter to provide updated schedule information for the request for additional information (RAI) response for RAI No. 37 Question 03.07.02-3 as provided in References 1 and 2.

In Reference 1, PPL provided responses to a number of RAI No. 37 questions, including Question 03.07.02-3, and provided referenced schedule information for the remaining questions. In Reference 2, PPL identified that the pending relocation of the plant footprint to avoid and minimize site wetlands impacts would result in a number of seismic system analyses. These analyses would be re-performed and that the previously provided response to Question 03.07.02-3 would be impacted by the new analyses. The forecast submittal date for the update RAI Question 03.07.02-3 response was identified as November 12, 2010 to be included in the revised FSAR 3.7 supplement submittal (Reference 2).

The schedule for submitting each identified plant footprint-related FSAR supplement was provided under separate correspondence (Reference 3). This schedule supersedes the previously docketed projected submittal dates for RAI responses that may be impacted by the plant footprint relocation. PPL will update the staff in a timely manner should the need for further revisions to the supplement submittal schedule arise.

D102  
NRO


The only new regulatory commitment in this letter is to submit an updated response to RAI No. 37 Question in the FSAR 3.7 supplement per the schedule identified in Reference 3.

Should you have questions or need additional information, please contact the undersigned at 570.802.8102.

*I declare under penalty of perjury that the foregoing is true and correct.*

Executed on August 12, 2010

Respectfully,

A handwritten signature in black ink, appearing to read "Rocco R. Sgarro". The signature is fluid and cursive, with the first name "Rocco" and last name "Sgarro" clearly distinguishable.

Rocco R. Sgarro

RRS/kw

cc: Mr. Marc Dapas  
Acting Regional Administrator  
U.S. Nuclear Regulatory Commission  
Region I  
475 Allendale Road  
King of Prussia, PA 19406-1415

Mr. Michael Canova  
Project Manager  
U.S. Nuclear Regulatory Commission  
11545 Rockville Pike, Mail Stop T6-E55M  
Rockville, MD 20852