

Gangupta, Abhijit

From: Chou, Rich *Rich*
Sent: Thursday, January 21, 2010 10:30 AM
To: Lake, Louis
Cc: Franke, Mark; Sykes, Marvin; Ninh, Son; Morrissey, Thomas; Reyes, Rogerio; Chou, Rich
Subject: FW: CTR Level II Schedule
Attachments: 01-21-10 Level 2 Rev E - 11x17.pdf

Lou:

it looks like the root cause analysis is delayed to 2/14/2010. The detension is also delayed to start on 2/6/2010 instead of the previous schedule of 1/30/2010.

From: Goering, Calvin [mailto:CALVIN.GOERING@pgnmail.com]
Sent: Thursday, January 21, 2010 8:15 AM
To: Chou, Rich
Cc: Powell, Sid
Subject: FW: CTR Level II Schedule

Sorry I forgot the attachment!

Cal Goering
CR3 CRT Project Scheduler
352-563-2943 Ext 4186

From: Goering, Calvin
Sent: Wednesday, January 20, 2010 5:20 PM
To: 'rich.chou@nrc.gov'
Cc: Powell, Sid
Subject: CTR Level II Schedule

Per your Request.

Cal Goering
CR3 CRT Project Scheduler
352-563-2943 Ext 4186

M-S