

**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

2. AMENDMENT/MODIFICATION NO. M091		3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. REPA DR-01-0290	1. CONTRACT ID CODE	PAGE 1	OF PAGES 2
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts Attn: Michael Turner - TWB-01-B10M Information Management and Technology Branch Washington DC 20555-0001		7. ADMINISTERED BY (if other than Item 6) U.S. Nuclear Regulatory Commission Division of Contracts Mailstop: TWB-01-B10M Information Management and Technology Branch Washington, DC 20555-0001		5. PROJECT NO. (if applicable)		

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  L-3 COMMUNICATIONS GOVERNMENT SERVICES, INC  ATTN: CARLOS FIGUEIRAS DIRECTOR OF CONTRACTS 11955 FREEDOM DRIVE 10TH FLOOR, ROOM 10114 RESTON VA 20190  CODE 177153319 FACILITY CODE	(x)	9A. AMENDMENT OF SOLICITATION NO
		9B DATED (SEE ITEM 11)
	X	10A. MODIFICATION OF CONTRACT/ORDER NO. GS00T98ALD00017 DR-01-0290
		10B DATED (SEE ITEM 13) 09-28-2001

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
 (a) By completing Items 8 and 10, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) N/A

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(p).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Mutual Agreement of the Parties

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Except as provided herein, all terms and conditions of the document referenced in Items 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Carlos E. Figueiras Contracts Manager	15B. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Michael A. Turner, Contracting Officer
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 8/18/10
15B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)	15C. DATE SIGNED 8/18/2010

**SUNSI REVIEW COMPLETE**

AUG 20 2010

TEMPLATE - ADMCO

ADMCO

The purpose of this modification is to add three 3-month options under the "Infrastructure Services and Support Contract," to allow for continuation of services through June 27, 2011. As a result of this action, new CLINS 0010/OPTION A, 0010/OPTION B, and 0010/OPTION C are hereby added under the contract which would increase the ceiling amount by \$24,896,200.00 from \$157,066,720.99 to \$181,962,920.99 if all options are exercised. This modification hereby incorporates by reference the L-3 Communications Government Services, Inc., (L-3) proposal dated June 23, 2010, as amended August 12, 2010.

Accordingly, the task order is hereby modified as follows:

1. Under Schedule A.1 add news **CLINS 0010/OPTION A, 0010/OPTION B, and 0010/OPTION C** as reflected under the attachment to this modification. The NRC will provide L-3 with written notification on the specific work requirements authorized during the option periods.

2. Subsection F.6 - **DURATION OF TASK ORDER PERIOD**, is deleted in its entirety and substituted with the following in lieu thereof:

"This task order shall commence on September 28, 2001, and will expire on September 27, 2010. The term of this task order may be extended at the option of the Government for an additional three 3-month option periods."

3. Subsection I.7 - **OPTION TO EXTEND THE TERM OF THE TASK ORDER**, is deleted in its entirety and substituted with the following in lieu thereof:

"a. The Government may extend the term of this task order by written notice to the Contractor within 15 days; provided that the Government gives the Contractor a preliminary written notice of its intent to extend at least 30 days before the task order expires. The preliminary notice does not commit the Government to an extension.

b. If the Government exercises this option, the extended task order shall be considered to included this option clause.

c. The total duration of the task order, including the exercise of any options under this clause, shall not exceed 9 years and 9 months."

There is no funding activity for this task order modification.

All other terms and conditions under this task order, including the ceiling amount of \$157,066,720.99 remains unchanged.