

ArevaEPRDCPEm Resource

From: BRYAN Martin (EXTERNAL AREVA) [Martin.Bryan.ext@areva.com]
Sent: Friday, August 27, 2010 12:09 PM
To: Tesfaye, Getachew
Cc: DELANO Karen (AREVA); ROMINE Judy (AREVA); BENNETT Kathy (AREVA); RYAN Tom (AREVA)
Subject: Response to U.S. EPR Design Certification Application RAI No. 300, FSAR Ch. 16 OPEN ITEM, Supplement 3

Getachew,

AREVA NP provided technically correct and complete responses to 2 of the 6 questions on March 26, 2010. In a meeting with the NRC on April 27-28, 2010, it was agreed that further interactions should take place prior to formal submittal of the remaining 4 RAI responses. AREVA provided an updated schedule for the remaining 4 responses on May 3, 2010. AREVA provided an updated schedule for the remaining 4 responses on June 15, 2010 to allow for additional interaction with the NRC.

A revised schedule is provided below to allow additional time to address comments and have additional interaction with the staff on the four remaining questions.

A complete answer is not provided for the remaining 4 questions. The schedule for a technically correct and complete response to these questions is changed and is provided below.

Question #	Response Date
RAI 16 — 311	October 21, 2010
RAI 16 — 312	October 21, 2010
RAI 16 — 313	October 21, 2010
RAI 16 — 314	October 21, 2010

Sincerely,

Martin (Marty) C. Bryan
U.S. EPR Design Certification Licensing Manager
AREVA NP Inc.
Tel: (434) 832-3016
702 561-3528 cell
Martin.Bryan.ext@areva.com

From: BRYAN Martin (EXT)
Sent: Tuesday, June 15, 2010 2:32 PM
To: 'Tesfaye, Getachew'
Cc: DELANO Karen V (AREVA NP INC); ROMINE Judy (AREVA NP INC); BENNETT Kathy A (OFR) (AREVA NP INC); RYAN Tom (AREVA NP INC)
Subject: Response to U.S. EPR Design Certification Application RAI No. 300, FSAR Ch. 16 OPEN ITEM, Supplement 2

Getachew,

AREVA NP provided technically correct and complete responses to 2 of the 6 questions on March 26, 2010. In a meeting with the NRC on April 27-28, 2010, it was agreed that further interactions should take place prior to formal submittal of the remaining 4 RAI responses. AREVA provided an updated schedule for the remaining 4 responses on May 3, 2010.

Based on the stated availability of the NRC staff, as well as preparation time for their input to these interactions, AREVA is providing a revised schedule below.

A complete answer is not provided for the remaining 4 questions. The schedule for a technically correct and complete response to these questions is changed and is provided below.

Question #	Response Date
RAI 16 — 311	August 31, 2010
RAI 16 — 312	August 31, 2010
RAI 16 — 313	August 31, 2010
RAI 16 — 314	August 31, 2010

Sincerely,

Martin (Marty) C. Bryan
U.S. EPR Design Certification Licensing Manager
AREVA NP Inc.
Tel: (434) 832-3016
702 561-3528 cell
Martin.Bryan.ext@areva.com

From: BRYAN Martin (EXT)
Sent: Monday, May 03, 2010 5:55 PM
To: 'Tesyfaye, Getachew'
Cc: DELANO Karen V (AREVA NP INC); ROMINE Judy (AREVA NP INC); BENNETT Kathy A (OFR) (AREVA NP INC); PANNELL George L (AREVA NP INC)
Subject: Response to U.S. EPR Design Certification Application RAI No. 300, FSAR Ch. 16 OPEN ITEM, Supplement 1

Getachew,

AREVA NP provided technically correct and complete responses to 2 of the 6 questions on March 26, 2010. In a meeting with the NRC on April 27-28, 2010, it was agreed that further interactions should take place prior to formal submittal of the remaining 4 RAI responses. Based on the stated availability of the NRC staff, as well as preparation time for their input to these interactions, AREVA is providing a revised schedule below.

A complete answer is not provided for the remaining 4 questions. The schedule for a technically correct and complete response to these questions is changed and is provided below.

Question #	Response Date
RAI 16 — 311	June 24, 2010
RAI 16 — 312	June 24, 2010
RAI 16 — 313	June 24, 2010
RAI 16 — 314	June 24, 2010

Sincerely,

Martin (Marty) C. Bryan
U.S. EPR Design Certification Licensing Manager
AREVA NP Inc.
Tel: (434) 832-3016

From: BRYAN Martin (EXT)
Sent: Friday, March 26, 2010 5:39 PM
To: 'Tefaye, Getachew'
Cc: DELANO Karen V (AREVA NP INC); ROMINE Judy (AREVA NP INC); BENNETT Kathy A (OFR) (AREVA NP INC); PANNELL George L (AREVA NP INC); WILLIFORD Dennis C (AREVA NP INC)
Subject: Response to U.S. EPR Design Certification Application RAI No. 300, FSAR Ch. 16 OPEN ITEM

Getachew,

Attached please find AREVA NP Inc.'s response to the subject request for additional information RAI 300. The attached file, "RAI 300 Response US EPR DC.pdf" provides technically correct and complete responses to 2 of the 6 questions.

Appended to this file are affected pages of the U.S. EPR Final Safety Analysis Report in redline-strikeout format which support the response to RAI 16-310.

The following table indicates the respective pages in the response document, "RAI 300 Response US EPR DC.pdf," that contain AREVA NP's response to the subject questions.

Question #	Start Page	End Page
RAI 16 — 310	2	3
RAI 16 — 311	4	9
RAI 16 — 312	10	11
RAI 16 — 313	12	16
RAI 16 — 314	17	17
RAI 16 — 315	18	23

A complete answer is not provided for 4 of the 6 questions. The schedule for a technically correct and complete response to these questions is provided below.

Question #	Response Date
RAI 16 — 311	May 3, 2010
RAI 16 — 312	May 3, 2010
RAI 16 — 313	May 3, 2010
RAI 16 — 314	May 3, 2010

Sincerely,

Martin (Marty) C. Bryan
Licensing Advisory Engineer
AREVA NP Inc.
Tel: (434) 832-3016
Martin.Bryan.ext@areva.com

From: Tesfaye, Getachew [mailto:Getachew.Tesfaye@nrc.gov]

Sent: Thursday, November 19, 2009 5:49 PM

To: ZZ-DL-A-USEPR-DL

Cc: Le, Hien; DeMarshall, Joseph; Kowal, Mark; Hearn, Peter; Colaccino, Joseph; ArevaEPRDCPEm Resource

Subject: U.S. EPR Design Certification Application RAI No. 300 (3730,3742),FSAR Ch. 16 OPEN ITEM

Attached please find the subject requests for additional information (RAI). A draft of the RAI was provided to you on September 23, 2009, and discussed with your staff on November 18, 2009. Draft RAI Question 16-311 was revised as a result of that discussion to request a revised response to RAI 16-199. The questions in this RAI are OPEN ITEMS in the safety evaluation report for Chapter 16 for Phases 2 and 3 reviews. As such, the schedule we have established for your application assumes technically correct and complete responses prior to the start of Phase 4 review. For any RAI that cannot be answered prior to the start of Phase 4 review, it is expected that a date for receipt of this information will be provided so that the staff can assess how this information will impact the published schedule.

Thanks,

Thanks,

Getachew Tesfaye
Sr. Project Manager
NRO/DNRL/NARP
(301) 415-3361

Hearing Identifier: AREVA_EPR_DC_RAIs
Email Number: 1914

Mail Envelope Properties (BC417D9255991046A37DD56CF597DB71075A8ABC)

Subject: Response to U.S. EPR Design Certification Application RAI No. 300, FSAR Ch. 16 OPEN ITEM, Supplement 3
Sent Date: 8/27/2010 12:08:50 PM
Received Date: 8/27/2010 12:08:53 PM
From: BRYAN Martin (EXTERNAL AREVA)

Created By: Martin.Bryan.ext@areva.com

Recipients:

"DELANO Karen (AREVA)" <Karen.Delano@areva.com>
Tracking Status: None
"ROMINE Judy (AREVA)" <Judy.Romine@areva.com>
Tracking Status: None
"BENNETT Kathy (AREVA)" <Kathy.Bennett@areva.com>
Tracking Status: None
"RYAN Tom (AREVA)" <Tom.Ryan@areva.com>
Tracking Status: None
"Tsfaye, Getachew" <Getachew.Tsfaye@nrc.gov>
Tracking Status: None

Post Office: AUSLYNCMX02.adom.ad.corp

Files	Size	Date & Time
MESSAGE	7216	8/27/2010 12:08:53 PM

Options

Priority: Standard
Return Notification: No
Reply Requested: No
Sensitivity: Normal
Expiration Date:
Recipients Received: