



September 16, 2010
NND-10-0349

U.S. Nuclear Regulatory Commission
Marquis One Tower
245 Peachtree Center Avenue N.E., Suite 1200
Atlanta, GA 30303

ATTN: Alan J. Blamey

Subject: Virgil C. Summer Nuclear Station (VCSNS) Units 2 and 3
Docket Numbers 52-027 and 52-028
Periodic Update of Construction Schedule

Reference: 1. Letter from Alan J. Blamey to Ronald B. Clary related to the V.
C. Summer Nuclear Station, Units 2 and 3, Submittal of
Construction Schedule Information, dated November 19, 2009
(ML093240261).


The purpose of this letter is to provide information related to the construction schedule for VCSNS Units 2 and 3 in support of the NRC Region 2 Construction Inspection Program. This letter contains the periodic update of the VCSNS Units 2 and 3 project schedule provided on the enclosed compact disk (CD). The information is considered proprietary (i.e., a trade secret) to both Westinghouse Electric Company, LLC (Westinghouse) and Shaw, Stone, & Webster, Inc. and was determined to be treated as such by the NRC in reference 1. Accordingly, it is requested that the enclosed schedule information be withheld from public disclosure in accordance with 10CFR2.390.

The schedule information contained in the enclosed CD is proprietary in its entirety; therefore, a non-proprietary version is not provided. This information is dynamic in nature and should not be considered absolute. In addition, schedule information may contain dates for ITAAC closure letters; however, actual submittal dates are yet to be determined pending SCE&G review and approval.

DOB3
NND

Please address any questions to Mr. Alfred M. Paglia, Manager, Nuclear Licensing, New Nuclear Deployment, P.O. Box 88, Jenkinsville, S.C. 29065; by telephone at 803-345-4191; or by email at apaglia@scana.com.

Very truly yours,

A handwritten signature in dark ink, appearing to read "Alfred M. Paglia", with a stylized flourish at the end.

Alfred M. Paglia
Manager, Nuclear Licensing
New Nuclear Deployment

JFS/AMP/fs

Enclosure: V. C. Summer Nuclear Station Units 2 and 3 NND Construction Schedules (Withhold from Public Disclosure)

c: Document Control Desk
Luis A. Reyes (w/o enclosure)
Joe Sebrosky (w/o enclosure)
Mina Sheikh (w/o enclosure)
Wren Fowler (w/o enclosure)
John Zeiler (w/o enclosure)
Stephen A. Byrne (w/o enclosure)
Jeffrey B. Archie (w/o enclosure)
Ronald B. Clary (w/o enclosure)
Bill McCall (w/o enclosure)
William M. Cherry (w/o enclosure)
William A. Fox (w/o enclosure)
Frederick P. Hughes (w/o enclosure)
Joel Hjelseth (w/o enclosure)
Alvis J. Bynum (w/o enclosure)
Kathryn M. Sutton (w/o enclosure)
William Hutchins (w/o enclosure)
Grayson Young (w/o enclosure)
Findlay Salter (w/o enclosure)
VCSummer2&3ProjectMail@Shawgrp.com (w/o enclosure)
vcsummer2&3project@westinghouse.com (w/o enclosure)
DCRM-EDMS@SCANA.COM