


2.0 Security Program Milestone and Implementation Schedule



~~The NRC inspection of operational programs will be the subject of a license condition, in accordance with SECY 05-0197, that provides for the licensee to make available to the NRC staff, no later than 12 months after issuance of the COL, a schedule that supports planning for and conduct of NRC inspections of operational programs listed in the operational program FSAR Table 13.4. The license condition also provides for schedule updates every 6 months until 12 months before scheduled fuel load, and every month thereafter until either the operational programs listed in the FSAR table have been fully implemented or the plant has been placed in commercial service, whichever comes first.~~

~~The following interim milestones are proposed for meeting this license condition with respect to security program implementation:~~

- ~~A. COLA Security Plan submittal.~~
- ~~B. Establish construction site Security Program procedures.~~
- ~~C. Purchase necessary construction Security materials (radios, vehicles).~~
- ~~D. Hire and train Security Force for construction site.~~
- ~~E. Construction security measures to include the implementation of Part 26 Subpart K for Fitness for Duty prior to or at the construction of security and safety related systems, structures, and components.~~
- ~~F. Develop program/procedural criteria for new Units.~~
- ~~G. Install security equipment.~~
- ~~H. Hire and train Security force personnel to implement 10 CFR 73.55 security operational program.~~
- ~~I. Install and test security equipment and prepare for fuel receipt.*~~
- ~~J. Unit 3 Physical Security Hardware ITAAG closure.~~
- ~~K. Implement 10 CFR 26 for Unit 3 (Personnel Access Authorization Program).~~
- ~~L. Unit 3 Full 10 CFR Part 73.55 program implemented, prior to fuel receipt.*~~
- ~~M. Unit 4 Physical Security Hardware ITAAG closure.~~
- ~~N. Implement 10 CFR 26 for Unit 4 (Personnel Access Authorization Program).~~
- ~~O. Unit 4 Full 10 CFR Part 73.55 program implemented, prior to fuel receipt.*~~

~~*NRC Inspection (to include Force on Force) concurrently with the licensee identificaiton of an operation security program.~~

