

Search

HOME BUSINESS CENTER PROJECTS & STUDIES COMMUTER & TRAVEL SAFETY PROGRAMS ENVIRONMENT & COMMUNITY INFO CENTER



[Projects Home](#) [Projects Advanced Search](#)

**PROJECT SCHEDULE**

[Project](#) [Schedule](#) [Documents](#) [Contacts](#) [Map\(s\)](#) [Media](#) [Feedback](#) [FAQ](#)

County: Calvert Project Number: SM351\_11  
 MD 0004 SOLOMONS ISLAND RD/PATUXENT BEACH RD UPGRADE BETWEEN MD 2 AND MD 235

BUSINESS CENTER  
 PROJECTS & STUDIES  
 COMMUTER & TRAVEL  
 SAFETY PROGRAMS  
 ENVIRONMENT & COMMUNITY  
 INFO CENTER  
 CONTACT US

**Status**  
 10/15/2010 The project team is currently reviewing the comments received from the public at the Public Hearings. Comments to be included in the formal project record must be submitted to the project team by November 1.

| PHASE                        | TIME FRAME AS DEFINED IN THE CONSOLIDATED TRANSPORTATION PROGRAM (FUNDED YEAR DISPLAYED IN CTP) |                |                   |
|------------------------------|---|----------------|-------------------|
|                              | WHAT'S INVOLVED?  | ESTIMATE BEGIN | ESTIMATE COMPLETE |
| <a href="#">Planning</a>     |   | Underway       | 2012              |
| <a href="#">Engineering</a>  |   |                |                   |
| <a href="#">Right-of-Way</a> |   |                |                   |
| <a href="#">Construction</a> |   |                |                   |

**Completed Milestones**

- Planning Phase
  - Begin Project Planning
  - Alternates Public Workshop
  - Location/Design Public Hearing
  - Location/Design Approval
- Engineering Phase
  - Begin Preliminary Engineering
  - Geometric Design Approval
  - Final Engineering Complete
  - Advertised for Bid
- Construction Phase
  - For General Lane Closure Information click [HERE](#)
  - Begin Construction (Notice To Proceed)
  - Open to Traffic:

**Status Updates**

10/15/2010 The project team is currently reviewing the comments received from the public at the Public Hearings. Comments to be included in the formal project record must be submitted to the project team by November 1.

9/28/2010 Location/Design Public Hearings were held:  
 Tuesday, September 28, 2010  
 Patuxent High School  
 12485 Rousby Hall Road  
 Lusby, MD 20657  
 Wednesday, September 29, 2010  
 Esperanza Middle School  
 22790 Maple Road  
 Lexington Park, MD 20653

4/2/2010 A project newsletter was mailed to residents of the study area, members of the project's mailing list, and property owners along the navigable Patuxent River watershed. A pdf copy is located in the documents section of this webpage.

The team is also planning and preparing for the public hearings anticipated in Fall 2010.

2/16/2010 The Study Team is finalizing a newsletter to be distributed throughout the project area that updates residents of the study. The team is also planning and preparing for the public hearings anticipated later this year.

9/7/2009 The Study Team is currently obtaining the Agencies' concurrences on the Alternatives Retained for Detailed Study (ARDS) package.

The Study team is also conducting detailed engineering on the ARDS as well as preparing a Newsletter to update the Public on the status of the Project Planning Study.

9/7/2009 The Study Team is currently obtaining the Agencies' concurrence on the Alternatives Retained for Detailed Study (ARDS) package.

The Study team is also conducting detailed engineering on the ARDS as well as preparing a newsletter to update the public on the status of the Project Planning Study.

12/22/2008 The Project Team is seeking the Director's concurrence on the selection of Alternatives Retained for Detailed Study.

7/21/2008 The Project Team is compiling feedback from the two Alternates Public Workshops and is preparing the Alternatives Retained for Detailed Study.

6/16/2008 Alternates Public Workshops held:  
 Monday, June 16, 2008

Dowell Elementary School  
12680 H.G. Trueman Road  
Lusby, MD 20657

|            |   |
|------------|---|
|            | Tuesday, June 17, 2008<br>Town Creek Elementary School<br>45805 Dent Drive<br>Lexington Park, MD 20653  |
| 3/31/2008  | The Project Team is in the process of preparing for the two Alternates Public Workshops, which will be held in June 2008.   |
| 1/28/2008  | The Project Team has compiled the public comments received during the Open Houses held in October, 2007. The results will be displayed at the Alternatives Public Workshop which is tentatively scheduled for early Summer 2008. The Project Team is moving forward with its preliminary engineering on build alternatives in preparation for the Workshop. |
| 11/14/2007 | The Project Team is addressing the public comments received during the Open Houses and is developing the build alternatives for the study. Additional studies will be conducted along with preliminary engineering in preparation for the Alternatives Public Workshop scheduled for the Summer 2008.   |
| 8/29/2007  | Two Informational Open House sessions were held in October (one in Calvert County and one in St. Mary's County).  |
|            | These meetings enabled the public to learn more about the study and provide early input.  |
|            | Calvert County - October 2, 2007<br>and<br>St. Mary's County - October 9, 2007  |
| 3/25/2007  | The MD 4 Thomas Johnson Bridge project planning study was initiated.  |



[About SHA](#) | [Accessibility](#) | [Employment Opportunities](#) | [Site Map](#) | [Feedback](#) | [Help](#) | [FAQs](#) | [Privacy Policy](#) | [Disclaimers](#) | [Contact Us](#)

707 North Calvert Street Baltimore, Maryland 21202