PPL Bell Bend, LLC 38 Bomboy Lane, Suite 2

Berwick, PA 18603 Tel. 570.802.8102 FAX 570.802.8119 rrsgarro@pplweb.com



December 20, 2010

ATTN: Document Control Desk U.S. Nuclear Regulatory Commission Washington, DC 20555-0001

BELL BEND NUCLEAR POWER PLANT
BBNPP PLOT PLAN CHANGE SCHEDULE UPDATE
FOR FSAR SECTION 2.4
BNP-2010-334
Docket No. 52-039

Reference: 1) BNP-2010-117, T. L. Harpster (PPL Bell Bend, LLC) to U.S. NRC, "BBNPP Schedule Update," dated May 7, 2010 (ML101340552)

The purpose of this letter is to provide the NRC with updated schedule information for Final Safety Analysis Report (FSAR) Chapter 2, Section 2.4 of the Bell Bend Nuclear Power Plant (BBNPP) Combined License Application (COLA). In Reference 1, PPL Bell Bend, LLC (PPL) provided the NRC with schedule information related to the intended revision of the BBNPP footprint within the existing project boundary which has been characterized as the Plot Plan Change (PPC). As the NRC staff is aware, the plant footprint relocation will result in changes to the COLA and potentially to new and previously responded to Requests for Additional Information (RAIs).

In Reference 1, PPL indicated that the schedule for revising and submitting the PPC supplements for FSAR Chapter 2, Section 2.4 would be provided by December 20, 2010. RAI 18 Question 02.04.02-1, RAI 19 Question 02.04.03-1, RAI 24 Question 02.04.09-1, RAI 25 Question 02.04.07-2, RAI 30 Question 02.04.13-1, and RAI 30 Question 02.04.13-2 are associated with FSAR Section 2.4. PPL requires additional time to prepare this section and the associated responses to these RAIs. PPL will provide a schedule for submitting the responses to these questions by February 15, 2011.

The only new regulatory commitment is to provide a schedule for submitting the responses to RAI 18 Question 02.04.02-1, RAI 19 Question 02.04.03-1, RAI 24 Question 02.04.09-1, RAI 25 Question 02.04.07-2, RAI 30 Question 02.04.13-1, and RAI 30 Question 02.04.13-2 by February 15, 2011.

If you have any questions, please contact the undersigned at 570.802.8102.

I declare under penalty of perjury that the foregoing is true and correct.

Executed on December 20, 2010

Respectfully,

Rocco R. Sgar

RRS/kw

102 102 cc: Mr. Michael Canova

Project Manager

U.S. Nuclear Regulatory Commission

11555 Rockville Pike Rockville, MD 20852

Mr. William Dean Regional Administrator U.S. Nuclear Regulatory Commission Region I

475 Allendale Road

King of Prussia, PA 19406-1415