

R. R. Sgarro
Manager, Nuclear Regulatory Affairs

PPL Bell Bend, LLC
38 Bomboy Lane, Suite 2
Berwick, PA 18603
Tel. 570.802.8102 FAX 570.802.8119
rrsgarro@pplweb.com



January 12, 2011

ATTN: Document Control Desk
U.S. Nuclear Regulatory Commission
Washington, DC 20555-0001

**BELL BEND NUCLEAR POWER PLANT
SCHEDULE UPDATE: ENVIRONMENTAL
RAIs TE 2.4-6, TE 2.4-7, AND STO 2.1-1
BNP-2011-014 Docket No. 52-039**

Reference: 1) Letter from R. R. Sgarro (PPL Bell Bend, LLC) to U.S. Nuclear Regulatory Commission, BNP-2010-305, "Revised Response to Environmental Request for Additional Information AE 5.3-1 and Schedule Information," dated November 30, 2010

The purpose of this letter is to inform the staff that additional time is required to finalize the responses to Requests for Additional Information (RAIs) TE 2.4-6, TE 2.4-7, and STO 2.1-1. Reference 1 indicated that these RAIs would be transmitted by January 14, 2011. The vendor deliverables which support the ER 2.4.1 transmittal are currently being finalized. ER Section 2.4.1 and these associated RAIs will be transmitted by February 11, 2011.

This letter creates a new commitment to submit TE 2.4-6, TE 2.4-7, STO 2.1-1, by the date identified above.

If you have any questions, please contact the undersigned at 570-802-8102.

Respectfully,

Rocco R. Sgarro

RRS/kw

D102
MRO

cc: Mr. Michael Canova
Project Manager
U.S. Nuclear Regulatory Commission
11555 Rockville Pike
Rockville, MD 20852

Mr. William Dean
Regional Administrator
U.S. Nuclear Regulatory Commission
Region I
475 Allendale Road
King of Prussia, PA 19406-1415

Ms. Stacey Imboden
Project Manager
U.S. Nuclear Regulatory Commission
11555 Rockville Pike
Rockville, MD 20852

Dr. Donald Palmrose
Senior Project Manager
U.S. Nuclear Regulatory Commission
11555 Rockville Pike
Rockville, MD 20852