



**TELEPHONE
CONVERSATION RECORD**
Date: January 26, 2011
Time: 10 AM

Environmental Science Division
Argonne National Laboratory
9700 South Cass Avenue, Bldg. 240
Argonne, IL 60439-

CALL FROM: Bruce Biver / Halil Avci	CALL TO: Keith Sparks
ORGANIZATION: Argonne National Laboratory	ORGANIZATION: Haselwood Enterprise, Inc.
DIV.DEPT.: LOCATION: TELEPHONE: EVS Argonne, IL (630) 252-5761	DIV.DEPT.: LOCATION: TELEPHONE: Lexington, KY (859) 218-0092

SUMMARY - HIGHLIGHTS - KEYPOINTS - AGREEMENTS - COMMITMENTS:

The discussion centered on the expected start of operations for the Portsmouth and Paducah depleted UF6 conversion plants in Piketon, OH and Paducah, KY, respectively. Mr. Sparks noted that both plants were currently involved in hot functional testing of processes and equipment. The Portsmouth plant was the lead plant which is expected to finish testing in late spring 2011 and start full operations in the summer. Operations at the Paducah plant are two to three months behind those at Portsmouth with full operations at the Paducah plant expected sometime in the late summer / early fall 2011 timeframe.

GENERAL SUBJECT OF DISCUSSION:

ADDITIONAL DISTRIBUTION: