

Metzger, Brian

From: Sullivan, Kenneth [ks@bnl.gov] *BNL*
Sent: Monday, June 07, 2010 9:30 AM
To: Grenier, Bernard *NR*
Cc: Higgins, James C; Frumkin, Daniel; Metzger, Brian
Subject: Request for No-cost Extension

Hi Bernie -

The period of performance on J-4242A (Technical Assistance in Support of Fire Protection Licensing Actions; Task Order 1, Project Number 15446) will expire on June 30, 2010. Due to a number of factors, including delays in the receipt of licensee response to RAIs, I expect the work to continue past June 30, and, therefore, will need a no-cost extension to this TO. While we expect to complete the remaining tasks (outlined below) by mid-to late August, to preclude the need for another extension I suggest that the period of performance be extended to September 30, 2010.

Task 1 Status

1. Oyster Creek

Draft TER submitted for review and comment. Development of the Final version of the TER is pending receipt of comments.

2. Wolf Creek

Received responses to RAIs; Draft TER in process.

3. Indian Point

Responses to RAIs have been received, development of Draft TER to start following completion of Wolf Creek TER

I apologize in advance for any inconvenience this request may have caused.

Thanks,

Ken Sullivan

Energy Sciences and Technology Department
Brookhaven National Laboratory

(631) 344-7915
<mailto:ks@bnl.gov>

The information contained in this message is intended only for the personal and confidential use of the recipient(s) named above. If the reader of this message is not the intended recipient or an agent responsible for delivering it to the intended recipient, you are hereby notified that you have received this document in error and that any review, dissemination, distribution, or copying of this message is strictly prohibited. If you have received this communication in error, please notify us immediately, and delete the original message.

BHO