

## ArevaEPRDCPEm Resource

---

**From:** WELLS Russell (AREVA) [Russell.Wells@areva.com]  
**Sent:** Wednesday, March 16, 2011 3:08 PM  
**To:** Tesfaye, Getachew  
**Cc:** DELANO Karen (AREVA); ROMINE Judy (AREVA); BENNETT Kathy (AREVA); HAMMOND Philip (AREVA)  
**Subject:** Response to U.S. EPR Design Certification Application RAI No. 422, FSARCh. 3, Supplement 12

Getachew,

AREVA NP Inc. (AREVA NP) provided a schedule for a technically correct and complete response to RAI No. 422 on September 2, 2010, noting that the schedule for 61 of the 63 questions was being further evaluated with additional schedule information to be provided by October 4, 2010.

AREVA NP provided technically correct and complete FINAL responses to 2 of the remaining 63 questions on September 9, 2010, as committed.

The schedule for a technically correct and complete response to the remaining 61 questions was revised based on the additional evaluations performed since the initial schedule was provided on September 2, 2010. This revised schedule was provided on September 27, 2010.

The schedule for a technically correct and complete response to 6 of the remaining 61 questions was revised based on additional evaluations performed since the revised schedule was provided on September 27, 2010. This revised schedule was provided on November 2, 2010.

The schedule for a technically correct and complete response to 16 of the remaining 61 questions was revised November 22, 2010 to allow additional time for AREVA NP to interact with the NRC.

AREVA NP provided technically correct and complete FINAL responses to 11 of the remaining 61 questions on December 22, 2010, as committed.

The schedule for a technically correct and complete response to 13 of the remaining 50 questions was revised January 12, 2011 to allow additional time for AREVA NP to interact with the NRC.

The schedule for a technically correct and complete response to 5 of the remaining 50 questions was revised January 13, 2011 to allow additional time for AREVA NP to address NRC comments.

The schedule for a technically correct and complete response to 3 of the remaining 50 questions was revised January 27, 2011 based on additional evaluations performed since the initial schedule was provided.

The schedule for a technically correct and complete response to 13 of the remaining 50 questions was revised February 8, 2011 to allow additional time for AREVA NP to interact with the NRC.

The schedule for a technically correct and complete response to 13 of the remaining 50 questions was revised February 10, 2011 based on additional evaluations performed since the initial schedule was provided.

The schedule for a technically correct and complete response to 16 of the remaining 50 questions was revised February 17 based on additional evaluations performed since the initial schedule was provided.

The schedule for a technically correct and complete response to 18 of the remaining 50 questions is revised to allow additional time for AREVA NP to interact with the NRC and is provided below.

<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-87	April 28, 2011
RAI 422 — 03.09.02-88	April 28, 2011
RAI 422 — 03.09.02-89	April 28, 2011
RAI 422 — 03.09.02-90	April 28, 2011
RAI 422 — 03.09.02-91	April 28, 2011
RAI 422 — 03.09.02-92	April 28, 2011
RAI 422 — 03.09.02-93	April 28, 2011
RAI 422 — 03.09.02-94	April 28, 2011
RAI 422 — 03.09.02-95	April 28, 2011
RAI 422 — 03.09.02-96	April 28, 2011
RAI 422 — 03.09.02-97	April 28, 2011
RAI 422 — 03.09.02-124	April 28, 2011
RAI 422 — 03.09.02-126	April 28, 2011
RAI 422 — 03.09.02-127	April 28, 2011
RAI 422 — 03.09.02-134	April 28, 2011
RAI 422 — 03.09.02-138	April 28, 2011
RAI 422 — 03.09.02-140	April 28, 2011
RAI 422 — 03.09.02-142	April 28, 2011

The schedule for a technically correct and complete response to the remaining 50 questions is provided below.

<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-82	May 5, 2011
RAI 422 — 03.09.02-84	April 7, 2011
RAI 422 — 03.09.02-85	April 7, 2011
RAI 422 — 03.09.02-87	April 28, 2011
RAI 422 — 03.09.02-88	April 28, 2011
RAI 422 — 03.09.02-89	April 28, 2011
RAI 422 — 03.09.02-90	April 28, 2011
RAI 422 — 03.09.02-91	April 28, 2011
RAI 422 — 03.09.02-92	April 28, 2011
RAI 422 — 03.09.02-93	April 28, 2011
RAI 422 — 03.09.02-94	April 28, 2011
RAI 422 — 03.09.02-95	April 28, 2011
RAI 422 — 03.09.02-96	April 28, 2011
RAI 422 — 03.09.02-97	April 28, 2011
RAI 422 — 03.09.02-98	May 5, 2011
RAI 422 — 03.09.02-99	April 6, 2011
RAI 422 — 03.09.02-100	April 6, 2011
RAI 422 — 03.09.02-101	April 6, 2011
RAI 422 — 03.09.02-102	April 6, 2011
RAI 422 — 03.09.02-103	April 6, 2011
RAI 422 — 03.09.02-104	April 6, 2011
RAI 422 — 03.09.02-105	April 6, 2011
RAI 422 — 03.09.02-106	April 6, 2011
RAI 422 — 03.09.02-107	April 6, 2011
RAI 422 — 03.09.02-108	April 6, 2011

Question #	Response Date
RAI 422 — 03.09.02-109	April 7, 2011
RAI 422 — 03.09.02-110	April 6, 2011
RAI 422 — 03.09.02-111	April 6, 2011
RAI 422 — 03.09.02-112	April 6, 2011
RAI 422 — 03.09.02-113	April 7, 2011
RAI 422 — 03.09.02-114	April 7, 2011
RAI 422 — 03.09.02-115	April 7, 2011
RAI 422 — 03.09.02-116	April 7, 2011
RAI 422 — 03.09.02-117	April 7, 2011
RAI 422 — 03.09.02-118	April 7, 2011
RAI 422 — 03.09.02-119	April 7, 2011
RAI 422 — 03.09.02-120	April 7, 2011
RAI 422 — 03.09.02-121	April 7, 2011
RAI 422 — 03.09.02-122	April 7, 2011
RAI 422 — 03.09.02-123	April 7, 2011
RAI 422 — 03.09.02-124	April 28, 2011
RAI 422 — 03.09.02-126	April 28, 2011
RAI 422 — 03.09.02-127	April 28, 2011
RAI 422 — 03.09.02-131	April 7, 2011
RAI 422 — 03.09.02-134	April 28, 2011
RAI 422 — 03.09.02-138	April 28, 2011
RAI 422 — 03.09.02-140	April 28, 2011
RAI 422 — 03.09.02-142	April 28, 2011
RAI 422 — 03.09.02-144	April 7, 2011
RAI 422 — 03.09.02-145	May 5, 2011

*Sincerely,*

*Russ Wells*

*U.S. EPR Design Certification Licensing Manager*

*AREVA NP, Inc.*

*3315 Old Forest Road, P.O. Box 10935*

*Mail Stop OF-57*

*Lynchburg, VA 24506-0935*

*Phone: 434-832-3884 (work)*

*434-942-6375 (cell)*

*Fax: 434-382-3884*

[\*Russell.Wells@Areva.com\*](mailto:Russell.Wells@Areva.com)

---

**From:** BRYAN Martin (External RS/NB)

**Sent:** Thursday, February 17, 2011 10:23 AM

**To:** 'Tefaye, Getachew'

**Cc:** DELANO Karen (RS/NB); ROMINE Judy (RS/NB); BENNETT Kathy (RS/NB); HAMMOND Philip (RS/PT)

**Subject:** Response to U.S. EPR Design Certification Application RAI No. 422, FSARCh. 3, Supplement 11

Getachew,

AREVA NP Inc. (AREVA NP) provided a schedule for a technically correct and complete response to RAI No. 422 on September 2, 2010, noting that the schedule for 61 of the 63 questions was being further evaluated with additional schedule information to be provided by October 4, 2010.

AREVA NP provided technically correct and complete FINAL responses to 2 of the remaining 63 questions on September 9, 2010, as committed.

The schedule for a technically correct and complete response to the remaining 61 questions was revised based on the additional evaluations performed since the initial schedule was provided on September 2, 2010. This revised schedule was provided on September 27, 2010.

The schedule for a technically correct and complete response to 6 of the remaining 61 questions was revised based on additional evaluations performed since the revised schedule was provided on September 27, 2010. This revised schedule was provided on November 2, 2010.

The schedule for a technically correct and complete response to 16 of the remaining 61 questions was revised November 22, 2010 to allow additional time for AREVA NP to interact with the NRC.

AREVA NP provided technically correct and complete FINAL responses to 11 of the remaining 61 questions on December 22, 2010, as committed.

The schedule for a technically correct and complete response to 13 of the remaining 50 questions was revised January 12, 2011 to allow additional time for AREVA NP to interact with the NRC.

The schedule for a technically correct and complete response to 5 of the remaining 50 questions was revised January 13, 2011 to allow additional time for AREVA NP to address NRC comments.

The schedule for a technically correct and complete response to 3 of the remaining 50 questions was revised January 27, 2011 based on additional evaluations performed since the initial schedule was provided.

The schedule for a technically correct and complete response to 13 of the remaining 50 questions was revised February 8, 2011 to allow additional time for AREVA NP to interact with the NRC.

The schedule for a technically correct and complete response to 13 of the remaining 50 questions was revised February 10, 2011 based on additional evaluations performed since the initial schedule was provided and is provided below.

The schedule for a technically correct and complete response to 16 of the remaining 50 questions is revised based on additional evaluations performed since the initial schedule was provided and is provided below.

<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-84	April 7, 2011
RAI 422 — 03.09.02-85	April 7, 2011
RAI 422 — 03.09.02-109	April 7, 2011
RAI 422 — 03.09.02-113	April 7, 2011
RAI 422 — 03.09.02-114	April 7, 2011
RAI 422 — 03.09.02-115	April 7, 2011
RAI 422 — 03.09.02-116	April 7, 2011
RAI 422 — 03.09.02-117	April 7, 2011
RAI 422 — 03.09.02-118	April 7, 2011
RAI 422 — 03.09.02-119	April 7, 2011
RAI 422 — 03.09.02-120	April 7, 2011
RAI 422 — 03.09.02-121	April 7, 2011
RAI 422 — 03.09.02-122	April 7, 2011

<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-123	April 7, 2011
RAI 422 — 03.09.02-131	April 7, 2011
RAI 422 — 03.09.02-144	April 7, 2011

The schedule for a technically correct and complete response to the remaining 50 questions (including the information above) is provided below.

<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-82	May 5, 2011
RAI 422 — 03.09.02-84	April 7, 2011
RAI 422 — 03.09.02-85	April 7, 2011
RAI 422 — 03.09.02-87	March 24, 2011
RAI 422 — 03.09.02-88	March 24, 2011
RAI 422 — 03.09.02-89	March 24, 2011
RAI 422 — 03.09.02-90	March 24, 2011
RAI 422 — 03.09.02-91	March 24, 2011
RAI 422 — 03.09.02-92	March 24, 2011
RAI 422 — 03.09.02-93	March 24, 2011
RAI 422 — 03.09.02-94	March 24, 2011
RAI 422 — 03.09.02-95	March 24, 2011
RAI 422 — 03.09.02-96	March 24, 2011
RAI 422 — 03.09.02-97	March 24, 2011
RAI 422 — 03.09.02-98	May 5, 2011
RAI 422 — 03.09.02-99	April 6, 2011
RAI 422 — 03.09.02-100	April 6, 2011
RAI 422 — 03.09.02-101	April 6, 2011
RAI 422 — 03.09.02-102	April 6, 2011
RAI 422 — 03.09.02-103	April 6, 2011
RAI 422 — 03.09.02-104	April 6, 2011
RAI 422 — 03.09.02-105	April 6, 2011
RAI 422 — 03.09.02-106	April 6, 2011
RAI 422 — 03.09.02-107	April 6, 2011
RAI 422 — 03.09.02-108	April 6, 2011
RAI 422 — 03.09.02-109	April 7, 2011
RAI 422 — 03.09.02-110	April 6, 2011
RAI 422 — 03.09.02-111	April 6, 2011
RAI 422 — 03.09.02-112	April 6, 2011
RAI 422 — 03.09.02-113	April 7, 2011
RAI 422 — 03.09.02-114	April 7, 2011
RAI 422 — 03.09.02-115	April 7, 2011
RAI 422 — 03.09.02-116	April 7, 2011
RAI 422 — 03.09.02-117	April 7, 2011
RAI 422 — 03.09.02-118	April 7, 2011
RAI 422 — 03.09.02-119	April 7, 2011
RAI 422 — 03.09.02-120	April 7, 2011
RAI 422 — 03.09.02-121	April 7, 2011
RAI 422 — 03.09.02-122	April 7, 2011
RAI 422 — 03.09.02-123	April 7, 2011

Question #	Response Date
RAI 422 — 03.09.02-124	March 23, 2011
RAI 422 — 03.09.02-126	March 23, 2011
RAI 422 — 03.09.02-127	March 23, 2011
RAI 422 — 03.09.02-131	April 7, 2011
RAI 422 — 03.09.02-134	March 23, 2011
RAI 422 — 03.09.02-138	March 24, 2011
RAI 422 — 03.09.02-140	March 23, 2011
RAI 422 — 03.09.02-142	March 24, 2011
RAI 422 — 03.09.02-144	April 7, 2011
RAI 422 — 03.09.02-145	May 5, 2011

Sincerely,

Martin (Marty) C. Bryan  
U.S. EPR Design Certification Licensing Manager  
AREVA NP Inc.  
Tel: (434) 832-3016  
702 561-3528 cell  
[Martin.Bryan.ext@areva.com](mailto:Martin.Bryan.ext@areva.com)

---

**From:** BRYAN Martin (External RS/NB)  
**Sent:** Thursday, February 10, 2011 9:06 AM  
**To:** 'Tesfaye, Getachew'  
**Cc:** DELANO Karen (RS/NB); ROMINE Judy (RS/NB); BENNETT Kathy (RS/NB); HAMMOND Philip (RS/PT)  
**Subject:** Response to U.S. EPR Design Certification Application RAI No. 422, FSARCh. 3, Supplement 10

Getachew,

AREVA NP Inc. (AREVA NP) provided a schedule for a technically correct and complete response to RAI No. 422 on September 2, 2010, noting that the schedule for 61 of the 63 questions was being further evaluated with additional schedule information to be provided by October 4, 2010.

AREVA NP provided technically correct and complete FINAL responses to 2 of the remaining 63 questions on September 9, 2010, as committed.

The schedule for a technically correct and complete response to the remaining 61 questions was revised based on the additional evaluations performed since the initial schedule was provided on September 2, 2010. This revised schedule was provided on September 27, 2010.

The schedule for a technically correct and complete response to 6 of the remaining 61 questions was revised based on additional evaluations performed since the revised schedule was provided on September 27, 2010. This revised schedule was provided on November 2, 2010.

The schedule for a technically correct and complete response to 16 of the remaining 61 questions was revised November 22, 2010 to allow additional time for AREVA NP to interact with the NRC.

AREVA NP provided technically correct and complete FINAL responses to 11 of the remaining 61 questions on December 22, 2010, as committed.

The schedule for a technically correct and complete response to 13 of the remaining 50 questions was revised January 12, 2011 to allow additional time for AREVA NP to interact with the NRC.

The schedule for a technically correct and complete response to 5 of the remaining 50 questions was revised January 13, 2011 to allow additional time for AREVA NP to address NRC comments.

The schedule for a technically correct and complete response to 3 of the remaining 50 questions was revised January 27, 2011 based on additional evaluations performed since the initial schedule was provided.

The schedule for a technically correct and complete response to 13 of the remaining 50 questions was revised February 8, 2011 to allow additional time for AREVA NP to interact with the NRC.

The schedule for a technically correct and complete response to 13 of the remaining 50 questions is revised based on additional evaluations performed since the initial schedule was provided and is provided below.

<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-99	April 6, 2011
RAI 422 — 03.09.02-100	April 6, 2011
RAI 422 — 03.09.02-101	April 6, 2011
RAI 422 — 03.09.02-102	April 6, 2011
RAI 422 — 03.09.02-103	April 6, 2011
RAI 422 — 03.09.02-104	April 6, 2011
RAI 422 — 03.09.02-105	April 6, 2011
RAI 422 — 03.09.02-106	April 6, 2011
RAI 422 — 03.09.02-107	April 6, 2011
RAI 422 — 03.09.02-108	April 6, 2011
RAI 422 — 03.09.02-110	April 6, 2011
RAI 422 — 03.09.02-111	April 6, 2011
RAI 422 — 03.09.02-112	April 6, 2011

The schedule for a technically correct and complete response to the remaining 50 questions is provided below.

<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-82	May 5, 2011
RAI 422 — 03.09.02-84	February 24, 2011
RAI 422 — 03.09.02-85	February 24, 2011
RAI 422 — 03.09.02-87	March 24, 2011
RAI 422 — 03.09.02-88	March 24, 2011
RAI 422 — 03.09.02-89	March 24, 2011
RAI 422 — 03.09.02-90	March 24, 2011
RAI 422 — 03.09.02-91	March 24, 2011
RAI 422 — 03.09.02-92	March 24, 2011
RAI 422 — 03.09.02-93	March 24, 2011
RAI 422 — 03.09.02-94	March 24, 2011
RAI 422 — 03.09.02-95	March 24, 2011
RAI 422 — 03.09.02-96	March 24, 2011

<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-97	March 24, 2011
RAI 422 — 03.09.02-98	May 5, 2011
RAI 422 — 03.09.02-99	April 6, 2011
RAI 422 — 03.09.02-100	April 6, 2011
RAI 422 — 03.09.02-101	April 6, 2011
RAI 422 — 03.09.02-102	April 6, 2011
RAI 422 — 03.09.02-103	April 6, 2011
RAI 422 — 03.09.02-104	April 6, 2011
RAI 422 — 03.09.02-105	April 6, 2011
RAI 422 — 03.09.02-106	April 6, 2011
RAI 422 — 03.09.02-107	April 6, 2011
RAI 422 — 03.09.02-108	April 6, 2011
RAI 422 — 03.09.02-109	February 24, 2011
RAI 422 — 03.09.02-110	April 6, 2011
RAI 422 — 03.09.02-111	April 6, 2011
RAI 422 — 03.09.02-112	April 6, 2011
RAI 422 — 03.09.02-113	February 24, 2011
RAI 422 — 03.09.02-114	February 24, 2011
RAI 422 — 03.09.02-115	February 24, 2011
RAI 422 — 03.09.02-116	February 24, 2011
RAI 422 — 03.09.02-117	February 24, 2011
RAI 422 — 03.09.02-118	February 24, 2011
RAI 422 — 03.09.02-119	February 24, 2011
RAI 422 — 03.09.02-120	February 24, 2011
RAI 422 — 03.09.02-121	February 24, 2011
RAI 422 — 03.09.02-122	February 24, 2011
RAI 422 — 03.09.02-123	February 24, 2011
RAI 422 — 03.09.02-124	March 23, 2011
RAI 422 — 03.09.02-126	March 23, 2011
RAI 422 — 03.09.02-127	March 23, 2011
RAI 422 — 03.09.02-131	February 24, 2011
RAI 422 — 03.09.02-134	March 23, 2011
RAI 422 — 03.09.02-138	March 24, 2011
RAI 422 — 03.09.02-140	March 23, 2011
RAI 422 — 03.09.02-142	March 24, 2011
RAI 422 — 03.09.02-144	February 24, 2011
RAI 422 — 03.09.02-145	May 5, 2011

Sincerely,

Martin (Marty) C. Bryan  
U.S. EPR Design Certification Licensing Manager  
AREVA NP Inc.  
Tel: (434) 832-3016  
702 561-3528 cell  
[Martin.Bryan.ext@areva.com](mailto:Martin.Bryan.ext@areva.com)



---

**From:** BRYAN Martin (External RS/NB)  
**Sent:** Tuesday, February 08, 2011 11:19 AM  
**To:** Tesfaye, Getachew  
**Cc:** DELANO Karen (RS/NB); ROMINE Judy (RS/NB); BENNETT Kathy (RS/NB); HAMMOND Philip (RS/PT)  
**Subject:** Response to U.S. EPR Design Certification Application RAI No. 422, FSARCh. 3, Supplement 9

Getachew,

AREVA NP Inc. (AREVA NP) provided a schedule for a technically correct and complete response to RAI No. 422 on September 2, 2010, noting that the schedule for 61 of the 63 questions was being further evaluated with additional schedule information to be provided by October 4, 2010.

AREVA NP provided technically correct and complete FINAL responses to 2 of the remaining 63 questions on September 9, 2010, as committed.

The schedule for a technically correct and complete response to the remaining 61 questions was revised based on the additional evaluations performed since the initial schedule was provided on September 2, 2010. This revised schedule was provided on September 27, 2010.

The schedule for a technically correct and complete response to 6 of the remaining 61 questions was revised based on additional evaluations performed since the revised schedule was provided on September 27, 2010. This revised schedule was provided on November 2, 2010.

The schedule for a technically correct and complete response to 16 of the remaining 61 questions was revised November 22, 2010 to allow additional time for AREVA NP to interact with the NRC.

AREVA NP provided technically correct and complete FINAL responses to 11 of the remaining 61 questions on December 22, 2010, as committed.

The schedule for a technically correct and complete response to 13 of the remaining 50 questions was revised January 12, 2011 to allow additional time for AREVA NP to interact with the NRC.

The schedule for a technically correct and complete response to 5 of the remaining 50 questions was revised January 13, 2011 to allow additional time for AREVA NP to address NRC comments.

The schedule for a technically correct and complete response to 3 of the remaining 50 questions was revised January 27, 2011 based on additional evaluations performed since the initial schedule was provided.

The schedule for a technically correct and complete response to 13 of the remaining 50 questions is revised to allow additional time for AREVA NP to interact with the NRC and is provided below.

<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-87	March 24, 2011
RAI 422 — 03.09.02-88	March 24, 2011
RAI 422 — 03.09.02-89	March 24, 2011
RAI 422 — 03.09.02-90	March 24, 2011
RAI 422 — 03.09.02-91	March 24, 2011
RAI 422 — 03.09.02-92	March 24, 2011
RAI 422 — 03.09.02-93	March 24, 2011
RAI 422 — 03.09.02-94	March 24, 2011
RAI 422 — 03.09.02-95	March 24, 2011

<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-96	March 24, 2011
RAI 422 — 03.09.02-97	March 24, 2011
RAI 422 — 03.09.02-138	March 24, 2011
RAI 422 — 03.09.02-142	March 24, 2011

The schedule for a technically correct and complete response to the remaining 50 questions (including the information above) is provided below.

<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-82	May 5, 2011
RAI 422 — 03.09.02-84	February 24, 2011
RAI 422 — 03.09.02-85	February 24, 2011
RAI 422 — 03.09.02-87	March 24, 2011
RAI 422 — 03.09.02-88	March 24, 2011
RAI 422 — 03.09.02-89	March 24, 2011
RAI 422 — 03.09.02-90	March 24, 2011
RAI 422 — 03.09.02-91	March 24, 2011
RAI 422 — 03.09.02-92	March 24, 2011
RAI 422 — 03.09.02-93	March 24, 2011
RAI 422 — 03.09.02-94	March 24, 2011
RAI 422 — 03.09.02-95	March 24, 2011
RAI 422 — 03.09.02-96	March 24, 2011
RAI 422 — 03.09.02-97	March 24, 2011
RAI 422 — 03.09.02-98	May 5, 2011
RAI 422 — 03.09.02-99	February 15, 2011
RAI 422 — 03.09.02-100	February 15, 2011
RAI 422 — 03.09.02-101	February 15, 2011
RAI 422 — 03.09.02-102	February 15, 2011
RAI 422 — 03.09.02-103	February 15, 2011
RAI 422 — 03.09.02-104	February 15, 2011
RAI 422 — 03.09.02-105	February 15, 2011
RAI 422 — 03.09.02-106	February 15, 2011
RAI 422 — 03.09.02-107	February 15, 2011
RAI 422 — 03.09.02-108	February 15, 2011
RAI 422 — 03.09.02-109	February 24, 2011
RAI 422 — 03.09.02-110	February 15, 2011
RAI 422 — 03.09.02-111	February 15, 2011
RAI 422 — 03.09.02-112	February 15, 2011
RAI 422 — 03.09.02-113	February 24, 2011
RAI 422 — 03.09.02-114	February 24, 2011
RAI 422 — 03.09.02-115	February 24, 2011
RAI 422 — 03.09.02-116	February 24, 2011
RAI 422 — 03.09.02-117	February 24, 2011
RAI 422 — 03.09.02-118	February 24, 2011
RAI 422 — 03.09.02-119	February 24, 2011
RAI 422 — 03.09.02-120	February 24, 2011
RAI 422 — 03.09.02-121	February 24, 2011
RAI 422 — 03.09.02-122	February 24, 2011

Question #	Response Date
RAI 422 — 03.09.02-123	February 24, 2011
RAI 422 — 03.09.02-124	March 23, 2011
RAI 422 — 03.09.02-126	March 23, 2011
RAI 422 — 03.09.02-127	March 23, 2011
RAI 422 — 03.09.02-131	February 24, 2011
RAI 422 — 03.09.02-134	March 23, 2011
RAI 422 — 03.09.02-138	March 24, 2011
RAI 422 — 03.09.02-140	March 23, 2011
RAI 422 — 03.09.02-142	March 24, 2011
RAI 422 — 03.09.02-144	February 24, 2011
RAI 422 — 03.09.02-145	May 5, 2011

Sincerely,

Martin (Marty) C. Bryan  
U.S. EPR Design Certification Licensing Manager  
AREVA NP Inc.  
Tel: (434) 832-3016  
702 561-3528 cell  
[Martin.Bryan.ext@areva.com](mailto:Martin.Bryan.ext@areva.com)

---

**From:** BRYAN Martin (External RS/NB)  
**Sent:** Thursday, January 27, 2011 11:41 AM  
**To:** 'Tefaye, Getachew'  
**Cc:** DELANO Karen (RS/NB); ROMINE Judy (RS/NB); BENNETT Kathy (RS/NB); HAMMOND Philip (RS/PT)  
**Subject:** Response to U.S. EPR Design Certification Application RAI No. 422, FSARCh. 3, Supplement 8

Getachew,

AREVA NP Inc. (AREVA NP) provided a schedule for a technically correct and complete response to RAI No. 422 on September 2, 2010, noting that the schedule for 61 of the 63 questions was being further evaluated with additional schedule information to be provided by October 4, 2010.

AREVA NP provided technically correct and complete FINAL responses to 2 of the remaining 63 questions on September 9, 2010, as committed.

The schedule for a technically correct and complete response to the remaining 61 questions was revised based on the additional evaluations performed since the initial schedule was provided on September 2, 2010. This revised schedule was provided on September 27, 2010.

The schedule for a technically correct and complete response to 6 of the remaining 61 questions was revised based on additional evaluations performed since the revised schedule was provided on September 27, 2010. This revised schedule was provided on November 2, 2010.

The schedule for a technically correct and complete response to 16 of the remaining 61 questions was revised November 22, 2010 to allow additional time for AREVA NP to interact with the NRC.

AREVA NP provided technically correct and complete FINAL responses to 11 of the remaining 61 questions on December 22, 2010, as committed.

The schedule for a technically correct and complete response to 13 of the remaining 50 questions was revised January 12, 2011 to allow additional time for AREVA NP to interact with the NRC.

The schedule for a technically correct and complete response to 5 of the remaining 50 questions was revised January 13, 2011 to allow additional time for AREVA NP to address NRC comments.

The schedule for a technically correct and complete response to 3 of the remaining 50 questions is revised based on additional evaluations performed since the initial schedule was provided and is provided below.

<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-82	May 5, 2011
RAI 422 — 03.09.02-98	May 5, 2011
RAI 422 — 03.09.02-145	May 5, 2011

The schedule for a technically correct and complete response to the remaining 50 questions is provided below.

<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-82	May 5, 2011
RAI 422 — 03.09.02-84	February 24, 2011
RAI 422 — 03.09.02-85	February 24, 2011
RAI 422 — 03.09.02-87	February 16, 2011
RAI 422 — 03.09.02-88	February 16, 2011
RAI 422 — 03.09.02-89	February 16, 2011
RAI 422 — 03.09.02-90	February 16, 2011
RAI 422 — 03.09.02-91	February 16, 2011
RAI 422 — 03.09.02-92	February 16, 2011
RAI 422 — 03.09.02-93	February 16, 2011
RAI 422 — 03.09.02-94	February 16, 2011
RAI 422 — 03.09.02-95	February 16, 2011
RAI 422 — 03.09.02-96	February 16, 2011
RAI 422 — 03.09.02-97	February 16, 2011
RAI 422 — 03.09.02-98	May 5, 2011
RAI 422 — 03.09.02-99	February 15, 2011
RAI 422 — 03.09.02-100	February 15, 2011
RAI 422 — 03.09.02-101	February 15, 2011
RAI 422 — 03.09.02-102	February 15, 2011
RAI 422 — 03.09.02-103	February 15, 2011
RAI 422 — 03.09.02-104	February 15, 2011
RAI 422 — 03.09.02-105	February 15, 2011
RAI 422 — 03.09.02-106	February 15, 2011
RAI 422 — 03.09.02-107	February 15, 2011
RAI 422 — 03.09.02-108	February 15, 2011
RAI 422 — 03.09.02-109	February 24, 2011
RAI 422 — 03.09.02-110	February 15, 2011
RAI 422 — 03.09.02-111	February 15, 2011
RAI 422 — 03.09.02-112	February 15, 2011
RAI 422 — 03.09.02-113	February 24, 2011

Question #	Response Date
RAI 422 — 03.09.02-114	February 24, 2011
RAI 422 — 03.09.02-115	February 24, 2011
RAI 422 — 03.09.02-116	February 24, 2011
RAI 422 — 03.09.02-117	February 24, 2011
RAI 422 — 03.09.02-118	February 24, 2011
RAI 422 — 03.09.02-119	February 24, 2011
RAI 422 — 03.09.02-120	February 24, 2011
RAI 422 — 03.09.02-121	February 24, 2011
RAI 422 — 03.09.02-122	February 24, 2011
RAI 422 — 03.09.02-123	February 24, 2011
RAI 422 — 03.09.02-124	March 23, 2011
RAI 422 — 03.09.02-126	March 23, 2011
RAI 422 — 03.09.02-127	March 23, 2011
RAI 422 — 03.09.02-131	February 24, 2011
RAI 422 — 03.09.02-134	March 23, 2011
RAI 422 — 03.09.02-138	February 16, 2011
RAI 422 — 03.09.02-140	March 23, 2011
RAI 422 — 03.09.02-142	February 16, 2011
RAI 422 — 03.09.02-144	February 24, 2011
RAI 422 — 03.09.02-145	May 5, 2011

Sincerely,

Martin (Marty) C. Bryan  
U.S. EPR Design Certification Licensing Manager  
AREVA NP Inc.  
Tel: (434) 832-3016  
702 561-3528 cell  
[Martin.Bryan.ext@areva.com](mailto:Martin.Bryan.ext@areva.com)

---

**From:** BRYAN Martin (External RS/NB)  
**Sent:** Thursday, January 13, 2011 5:44 PM  
**To:** 'Tefaye, Getachew'  
**Cc:** DELANO Karen (RS/NB); ROMINE Judy (RS/NB); BENNETT Kathy (RS/NB); HAMMOND Philip (RS/PT)  
**Subject:** Response to U.S. EPR Design Certification Application RAI No. 422, FSARCh. 3, Supplement 7

Getachew,

AREVA NP Inc. (AREVA NP) provided a schedule for a technically correct and complete response to RAI No. 422 on September 2, 2010, noting that the schedule for 61 of the 63 questions was being further evaluated with additional schedule information to be provided by October 4, 2010.

AREVA NP provided technically correct and complete FINAL responses to 2 of the remaining 63 questions on September 9, 2010, as committed.

The schedule for a technically correct and complete response to the remaining 61 questions was revised based on the additional evaluations performed since the initial schedule was provided on September 2, 2010. This revised schedule was provided on September 27, 2010.

The schedule for a technically correct and complete response to 6 of the remaining 61 questions was revised based on additional evaluations performed since the revised schedule was provided on September 27, 2010. This revised schedule was provided on November 2, 2010.

The schedule for a technically correct and complete response to 16 of the remaining 61 questions was revised November 22, 2010 to allow additional time for AREVA NP to interact with the NRC.

AREVA NP provided technically correct and complete FINAL responses to 11 of the remaining 61 questions on December 22, 2010, as committed.

The schedule for a technically correct and complete response to 13 of the remaining 50 questions was revised January 12, 2011 to allow additional time for AREVA NP to interact with the NRC.

The schedule for a technically correct and complete response to 5 of the remaining 50 questions is revised to allow additional time for AREVA NP to address NRC comments and is provided below.

<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-124	March 23, 2011
RAI 422 — 03.09.02-126	March 23, 2011
RAI 422 — 03.09.02-127	March 23, 2011
RAI 422 — 03.09.02-134	March 23, 2011
RAI 422 — 03.09.02-140	March 23, 2011

The schedule for a technically correct and complete response to the remaining 50 questions is provided below.

<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-82	February 24, 2011
RAI 422 — 03.09.02-84	February 24, 2011
RAI 422 — 03.09.02-85	February 24, 2011
RAI 422 — 03.09.02-87	February 16, 2011
RAI 422 — 03.09.02-88	February 16, 2011
RAI 422 — 03.09.02-89	February 16, 2011
RAI 422 — 03.09.02-90	February 16, 2011
RAI 422 — 03.09.02-91	February 16, 2011
RAI 422 — 03.09.02-92	February 16, 2011
RAI 422 — 03.09.02-93	February 16, 2011
RAI 422 — 03.09.02-94	February 16, 2011
RAI 422 — 03.09.02-95	February 16, 2011
RAI 422 — 03.09.02-96	February 16, 2011
RAI 422 — 03.09.02-97	February 16, 2011
RAI 422 — 03.09.02-98	February 24, 2011
RAI 422 — 03.09.02-99	February 15, 2011
RAI 422 — 03.09.02-100	February 15, 2011
RAI 422 — 03.09.02-101	February 15, 2011
RAI 422 — 03.09.02-102	February 15, 2011
RAI 422 — 03.09.02-103	February 15, 2011

Question #	Response Date
RAI 422 — 03.09.02-104	February 15, 2011
RAI 422 — 03.09.02-105	February 15, 2011
RAI 422 — 03.09.02-106	February 15, 2011
RAI 422 — 03.09.02-107	February 15, 2011
RAI 422 — 03.09.02-108	February 15, 2011
RAI 422 — 03.09.02-109	February 24, 2011
RAI 422 — 03.09.02-110	February 15, 2011
RAI 422 — 03.09.02-111	February 15, 2011
RAI 422 — 03.09.02-112	February 15, 2011
RAI 422 — 03.09.02-113	February 24, 2011
RAI 422 — 03.09.02-114	February 24, 2011
RAI 422 — 03.09.02-115	February 24, 2011
RAI 422 — 03.09.02-116	February 24, 2011
RAI 422 — 03.09.02-117	February 24, 2011
RAI 422 — 03.09.02-118	February 24, 2011
RAI 422 — 03.09.02-119	February 24, 2011
RAI 422 — 03.09.02-120	February 24, 2011
RAI 422 — 03.09.02-121	February 24, 2011
RAI 422 — 03.09.02-122	February 24, 2011
RAI 422 — 03.09.02-123	February 24, 2011
RAI 422 — 03.09.02-124	March 23, 2011
RAI 422 — 03.09.02-126	March 23, 2011
RAI 422 — 03.09.02-127	March 23, 2011
RAI 422 — 03.09.02-131	February 24, 2011
RAI 422 — 03.09.02-134	March 23, 2011
RAI 422 — 03.09.02-138	February 16, 2011
RAI 422 — 03.09.02-140	March 23, 2011
RAI 422 — 03.09.02-142	February 16, 2011
RAI 422 — 03.09.02-144	February 24, 2011
RAI 422 — 03.09.02-145	February 24, 2011

Sincerely,

Martin (Marty) C. Bryan  
U.S. EPR Design Certification Licensing Manager  
AREVA NP Inc.  
Tel: (434) 832-3016  
702 561-3528 cell  
[Martin.Bryan.ext@areva.com](mailto:Martin.Bryan.ext@areva.com)

---

**From:** BRYAN Martin (External RS/NB)  
**Sent:** Wednesday, January 12, 2011 3:58 PM  
**To:** 'Tesfaye, Getachew'  
**Cc:** DELANO Karen (RS/NB); ROMINE Judy (RS/NB); BENNETT Kathy (RS/NB); HAMMOND Philip (RS/PT)  
**Subject:** Response to U.S. EPR Design Certification Application RAI No. 422, FSARCh. 3, Supplement 6

Getachew,

AREVA NP Inc. (AREVA NP) provided a schedule for a technically correct and complete response to RAI No. 422 on September 2, 2010, noting that the schedule for 61 of the 63 questions was being further evaluated with additional schedule information to be provided by October 4, 2010.

AREVA NP provided technically correct and complete FINAL responses to 2 of the remaining 63 questions on September 9, 2010, as committed.

The schedule for a technically correct and complete response to the remaining 61 questions was revised based on the additional evaluations performed since the initial schedule was provided on September 2, 2010. This revised schedule was provided on September 27, 2010.

The schedule for a technically correct and complete response to 6 of the remaining 61 questions was revised based on additional evaluations performed since the revised schedule was provided on September 27, 2010. This revised schedule was provided on November 2, 2010.

The schedule for a technically correct and complete response to 16 of the remaining 61 questions was revised November 22, 2010 to allow additional time for AREVA NP to interact with the NRC.

AREVA NP provided technically correct and complete FINAL responses to 11 of the remaining 61 questions on December 22, 2010, as committed.

The schedule for a technically correct and complete response to 13 of the remaining 50 questions is revised to allow additional time for AREVA NP to interact with the NRC and is provided below.

<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-87	February 16, 2011
RAI 422 — 03.09.02-88	February 16, 2011
RAI 422 — 03.09.02-89	February 16, 2011
RAI 422 — 03.09.02-90	February 16, 2011
RAI 422 — 03.09.02-91	February 16, 2011
RAI 422 — 03.09.02-92	February 16, 2011
RAI 422 — 03.09.02-93	February 16, 2011
RAI 422 — 03.09.02-94	February 16, 2011
RAI 422 — 03.09.02-95	February 16, 2011
RAI 422 — 03.09.02-96	February 16, 2011
RAI 422 — 03.09.02-97	February 16, 2011
RAI 422 — 03.09.02-138	February 16, 2011
RAI 422 — 03.09.02-142	February 16, 2011

The schedule for a technically correct and complete response to the remaining 50 questions is provided below.

<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-82	February 24, 2011
RAI 422 — 03.09.02-84	February 24, 2011
RAI 422 — 03.09.02-85	February 24, 2011
RAI 422 — 03.09.02-87	February 16, 2011
RAI 422 — 03.09.02-88	February 16, 2011
RAI 422 — 03.09.02-89	February 16, 2011
RAI 422 — 03.09.02-90	February 16, 2011
RAI 422 — 03.09.02-91	February 16, 2011
RAI 422 — 03.09.02-92	February 16, 2011



<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-93	February 16, 2011
RAI 422 — 03.09.02-94	February 16, 2011
RAI 422 — 03.09.02-95	February 16, 2011
RAI 422 — 03.09.02-96	February 16, 2011
RAI 422 — 03.09.02-97	February 16, 2011
RAI 422 — 03.09.02-98	February 24, 2011
RAI 422 — 03.09.02-99	February 15, 2011
RAI 422 — 03.09.02-100	February 15, 2011
RAI 422 — 03.09.02-101	February 15, 2011
RAI 422 — 03.09.02-102	February 15, 2011
RAI 422 — 03.09.02-103	February 15, 2011
RAI 422 — 03.09.02-104	February 15, 2011
RAI 422 — 03.09.02-105	February 15, 2011
RAI 422 — 03.09.02-106	February 15, 2011
RAI 422 — 03.09.02-107	February 15, 2011
RAI 422 — 03.09.02-108	February 15, 2011
RAI 422 — 03.09.02-109	February 24, 2011
RAI 422 — 03.09.02-110	February 15, 2011
RAI 422 — 03.09.02-111	February 15, 2011
RAI 422 — 03.09.02-112	February 15, 2011
RAI 422 — 03.09.02-113	February 24, 2011
RAI 422 — 03.09.02-114	February 24, 2011
RAI 422 — 03.09.02-115	February 24, 2011
RAI 422 — 03.09.02-116	February 24, 2011
RAI 422 — 03.09.02-117	February 24, 2011
RAI 422 — 03.09.02-118	February 24, 2011
RAI 422 — 03.09.02-119	February 24, 2011
RAI 422 — 03.09.02-120	February 24, 2011
RAI 422 — 03.09.02-121	February 24, 2011
RAI 422 — 03.09.02-122	February 24, 2011
RAI 422 — 03.09.02-123	February 24, 2011
RAI 422 — 03.09.02-124	January 20, 2011
RAI 422 — 03.09.02-126	January 20, 2011
RAI 422 — 03.09.02-127	January 20, 2011
RAI 422 — 03.09.02-131	February 24, 2011
RAI 422 — 03.09.02-134	January 20, 2011
RAI 422 — 03.09.02-138	February 16, 2011
RAI 422 — 03.09.02-140	January 20, 2011
RAI 422 — 03.09.02-142	February 16, 2011
RAI 422 — 03.09.02-144	February 24, 2011
RAI 422 — 03.09.02-145	February 24, 2011

Sincerely,

Martin (Marty) C. Bryan  
U.S. EPR Design Certification Licensing Manager  
AREVA NP Inc.  
Tel: (434) 832-3016  
702 561-3528 cell  
[Martin.Bryan.ext@areva.com](mailto:Martin.Bryan.ext@areva.com)

**From:** BRYAN Martin (External RS/NB)  
**Sent:** Wednesday, December 22, 2010 7:28 PM  
**To:** Tesfaye, Getachew  
**Cc:** DELANO Karen (RS/NB); ROMINE Judy (RS/NB); BENNETT Kathy (RS/NB); HAMMOND Philip (RS/PT); 'Carneal, Jason'  
**Subject:** Response to U.S. EPR Design Certification Application RAI No. 422, FSARCh. 3, Supplement 5

Getachew,

The proprietary and non-proprietary versions of RAI 422 are submitted via AREVA NP Inc. letter, "Response to U.S. EPR Design Certification Application RAI No. 422, Supplement 5" NRC10:116, dated December 22, 2010. An affidavit to support withholding of information from public disclosure, per 10CFR2.390(b), is provided as an enclosure to that letter.

The following table indicates the respective pages in the response that contain AREVA NP's response to 11 of the remaining 61 questions.

Question #	Start Page	End Page
RAI 422 — 03.09.02-125	2	3
RAI 422 — 03.09.02-128	4	5
RAI 422 — 03.09.02-129	6	7
RAI 422 — 03.09.02-130	8	9
RAI 422 — 03.09.02-132	10	12
RAI 422 — 03.09.02-133	13	13
RAI 422 — 03.09.02-135	14	15
RAI 422 — 03.09.02-136	16	18
RAI 422 — 03.09.02-137	19	19
RAI 422 — 03.09.02-139	20	22
RAI 422 — 03.09.02-141	23	25

The schedule for the technically correct and complete responses to the remaining 50 questions is unchanged and is provided below.

Question #	Response Date
RAI 422 — 03.09.02-82	February 24, 2011
RAI 422 — 03.09.02-84	February 24, 2011
RAI 422 — 03.09.02-85	February 24, 2011
RAI 422 — 03.09.02-87	January 12, 2011
RAI 422 — 03.09.02-88	January 12, 2011
RAI 422 — 03.09.02-89	January 12, 2011
RAI 422 — 03.09.02-90	January 12, 2011
RAI 422 — 03.09.02-91	January 12, 2011
RAI 422 — 03.09.02-92	January 12, 2011
RAI 422 — 03.09.02-93	January 12, 2011
RAI 422 — 03.09.02-94	January 12, 2011
RAI 422 — 03.09.02-95	January 12, 2011
RAI 422 — 03.09.02-96	January 12, 2011

Question #	Response Date
RAI 422 — 03.09.02-97	January 12, 2011
RAI 422 — 03.09.02-98	February 24, 2011
RAI 422 — 03.09.02-99	February 15, 2011
RAI 422 — 03.09.02-100	February 15, 2011
RAI 422 — 03.09.02-101	February 15, 2011
RAI 422 — 03.09.02-102	February 15, 2011
RAI 422 — 03.09.02-103	February 15, 2011
RAI 422 — 03.09.02-104	February 15, 2011
RAI 422 — 03.09.02-105	February 15, 2011
RAI 422 — 03.09.02-106	February 15, 2011
RAI 422 — 03.09.02-107	February 15, 2011
RAI 422 — 03.09.02-108	February 15, 2011
RAI 422 — 03.09.02-109	February 24, 2011
RAI 422 — 03.09.02-110	February 15, 2011
RAI 422 — 03.09.02-111	February 15, 2011
RAI 422 — 03.09.02-112	February 15, 2011
RAI 422 — 03.09.02-113	February 24, 2011
RAI 422 — 03.09.02-114	February 24, 2011
RAI 422 — 03.09.02-115	February 24, 2011
RAI 422 — 03.09.02-116	February 24, 2011
RAI 422 — 03.09.02-117	February 24, 2011
RAI 422 — 03.09.02-118	February 24, 2011
RAI 422 — 03.09.02-119	February 24, 2011
RAI 422 — 03.09.02-120	February 24, 2011
RAI 422 — 03.09.02-121	February 24, 2011
RAI 422 — 03.09.02-122	February 24, 2011
RAI 422 — 03.09.02-123	February 24, 2011
RAI 422 — 03.09.02-124	January 20, 2011
RAI 422 — 03.09.02-126	January 20, 2011
RAI 422 — 03.09.02-127	January 20, 2011
RAI 422 — 03.09.02-131	February 24, 2011
RAI 422 — 03.09.02-134	January 20, 2011
RAI 422 — 03.09.02-138	January 12, 2011
RAI 422 — 03.09.02-140	January 20, 2011
RAI 422 — 03.09.02-142	January 12, 2011
RAI 422 — 03.09.02-144	February 24, 2011
RAI 422 — 03.09.02-145	February 24, 2011

Sincerely,

Martin (Marty) C. Bryan  
U.S. EPR Design Certification Licensing Manager  
AREVA NP Inc.  
Tel: (434) 832-3016  
702 561-3528 cell  
[Martin.Bryan.ext@areva.com](mailto:Martin.Bryan.ext@areva.com)

---

**From:** BRYAN Martin (External RS/NB)  
**Sent:** Monday, November 22, 2010 12:11 PM

**To:** 'Tesfaye, Getachew'

**Cc:** DELANO Karen (RS/NB); ROMINE Judy (RS/NB); BENNETT Kathy (RS/NB); HAMMOND Philip (RS/PT)

**Subject:** Response to U.S. EPR Design Certification Application RAI No. 422, FSARCh. 3, Supplement 4

Getachew,

AREVA NP Inc. (AREVA NP) provided a schedule for a technically correct and complete response to RAI No. 422 on September 2, 2010, noting that the schedule for 61 of the 63 questions was being further evaluated with additional schedule information to be provided by October 4, 2010.

AREVA NP provided technically correct and complete FINAL responses to 2 of the remaining 63 questions on September 9, 2010, as committed.

The schedule for a technically correct and complete response to the remaining 61 questions was revised based on the additional evaluations performed since the initial schedule was provided on September 2, 2010. This revised schedule was provided on September 27, 2010.

The schedule for a technically correct and complete response to 6 of the remaining 61 questions was revised based on additional evaluations performed since the revised schedule was provided on September 27, 2010. This revised schedule was provided on November 2, 2010.

The schedule for 16 of the remaining 61 questions is being revised and provided below to allow additional time for AREVA NP to interact with the NRC.

<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-124	January 20, 2011
RAI 422 — 03.09.02-125	January 20, 2011
RAI 422 — 03.09.02-126	January 20, 2011
RAI 422 — 03.09.02-127	January 20, 2011
RAI 422 — 03.09.02-128	January 20, 2011
RAI 422 — 03.09.02-129	January 20, 2011
RAI 422 — 03.09.02-130	January 20, 2011
RAI 422 — 03.09.02-132	January 20, 2011
RAI 422 — 03.09.02-133	January 20, 2011
RAI 422 — 03.09.02-134	January 20, 2011
RAI 422 — 03.09.02-135	January 20, 2011
RAI 422 — 03.09.02-136	January 20, 2011
RAI 422 — 03.09.02-137	January 20, 2011
RAI 422 — 03.09.02-139	January 20, 2011
RAI 422 — 03.09.02-140	January 20, 2011
RAI 422 — 03.09.02-141	January 20, 2011

The schedule for a technically correct and complete response to the remaining 61 questions is provided below.

<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-82	February 24, 2011
RAI 422 — 03.09.02-84	February 24, 2011
RAI 422 — 03.09.02-85	February 24, 2011
RAI 422 — 03.09.02-87	January 12, 2011
RAI 422 — 03.09.02-88	January 12, 2011

<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-89	January 12, 2011
RAI 422 — 03.09.02-90	January 12, 2011
RAI 422 — 03.09.02-91	January 12, 2011
RAI 422 — 03.09.02-92	January 12, 2011
RAI 422 — 03.09.02-93	January 12, 2011
RAI 422 — 03.09.02-94	January 12, 2011
RAI 422 — 03.09.02-95	January 12, 2011
RAI 422 — 03.09.02-96	January 12, 2011
RAI 422 — 03.09.02-97	January 12, 2011
RAI 422 — 03.09.02-98	February 24, 2011
RAI 422 — 03.09.02-99	February 15, 2011
RAI 422 — 03.09.02-100	February 15, 2011
RAI 422 — 03.09.02-101	February 15, 2011
RAI 422 — 03.09.02-102	February 15, 2011
RAI 422 — 03.09.02-103	February 15, 2011
RAI 422 — 03.09.02-104	February 15, 2011
RAI 422 — 03.09.02-105	February 15, 2011
RAI 422 — 03.09.02-106	February 15, 2011
RAI 422 — 03.09.02-107	February 15, 2011
RAI 422 — 03.09.02-108	February 15, 2011
RAI 422 — 03.09.02-109	February 24, 2011
RAI 422 — 03.09.02-110	February 15, 2011
RAI 422 — 03.09.02-111	February 15, 2011
RAI 422 — 03.09.02-112	February 15, 2011
RAI 422 — 03.09.02-113	February 24, 2011
RAI 422 — 03.09.02-114	February 24, 2011
RAI 422 — 03.09.02-115	February 24, 2011
RAI 422 — 03.09.02-116	February 24, 2011
RAI 422 — 03.09.02-117	February 24, 2011
RAI 422 — 03.09.02-118	February 24, 2011
RAI 422 — 03.09.02-119	February 24, 2011
RAI 422 — 03.09.02-120	February 24, 2011
RAI 422 — 03.09.02-121	February 24, 2011
RAI 422 — 03.09.02-122	February 24, 2011
RAI 422 — 03.09.02-123	February 24, 2011
RAI 422 — 03.09.02-124	January 20, 2011
RAI 422 — 03.09.02-125	January 20, 2011
RAI 422 — 03.09.02-126	January 20, 2011
RAI 422 — 03.09.02-127	January 20, 2011
RAI 422 — 03.09.02-128	January 20, 2011
RAI 422 — 03.09.02-129	January 20, 2011
RAI 422 — 03.09.02-130	January 20, 2011
RAI 422 — 03.09.02-131	February 24, 2011
RAI 422 — 03.09.02-132	January 20, 2011
RAI 422 — 03.09.02-133	January 20, 2011
RAI 422 — 03.09.02-134	January 20, 2011
RAI 422 — 03.09.02-135	January 20, 2011
RAI 422 — 03.09.02-136	January 20, 2011
RAI 422 — 03.09.02-137	January 20, 2011
RAI 422 — 03.09.02-138	January 12, 2011

Question #	Response Date
RAI 422 — 03.09.02-139	January 20, 2011
RAI 422 — 03.09.02-140	January 20, 2011
RAI 422 — 03.09.02-141	January 20, 2011
RAI 422 — 03.09.02-142	January 12, 2011
RAI 422 — 03.09.02-144	February 24, 2011
RAI 422 — 03.09.02-145	February 24, 2011

Sincerely,

Martin (Marty) C. Bryan  
U.S. EPR Design Certification Licensing Manager  
AREVA NP Inc.  
Tel: (434) 832-3016  
702 561-3528 cell  
[Martin.Bryan.ext@areva.com](mailto:Martin.Bryan.ext@areva.com)

---

**From:** BRYAN Martin (External RS/NB)  
**Sent:** Tuesday, November 02, 2010 3:35 PM  
**To:** 'Tesyfaye, Getachew'  
**Cc:** DELANO Karen (RS/NB); ROMINE Judy (RS/NB); BENNETT Kathy (RS/NB); HAMMOND Philip (RS/PT); CORNELL Veronica (External RS/NB)  
**Subject:** Response to U.S. EPR Design Certification Application RAI No. 422, FSARCh. 3, Supplement 3

Getachew,

AREVA NP Inc. (AREVA NP) provided a schedule for a technically correct and complete response to RAI No. 422 on September 2, 2010, noting that the schedule for 61 of the 63 questions was being further evaluated with additional schedule information to be provided by October 4, 2010.

AREVA NP provided technically correct and complete FINAL responses to 2 of the remaining 63 questions on September 9, 2010, as committed.

The schedule for a technically correct and complete response to the remaining 61 questions was revised based on the additional evaluations performed since the initial schedule was provided on September 2, 2010. This revised schedule was provided on September 27, 2010.

The schedule for a technically correct and complete response to 6 of the remaining 61 questions is revised and provided below based on additional evaluations.

Question #	Response Date
RAI 422 — 03.09.02-82	February 24, 2011
RAI 422 — 03.09.02-84	February 24, 2011
RAI 422 — 03.09.02-85	February 24, 2011
RAI 422 — 03.09.02-98	February 24, 2011
RAI 422 — 03.09.02-144	February 24, 2011
RAI 422 — 03.09.02-145	February 24, 2011

The schedule for a technically correct and complete response to the remaining 61 questions is provided below.

<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-82	February 24, 2011
RAI 422 — 03.09.02-84	February 24, 2011
RAI 422 — 03.09.02-85	February 24, 2011
RAI 422 — 03.09.02-87	January 12, 2011
RAI 422 — 03.09.02-88	January 12, 2011
RAI 422 — 03.09.02-89	January 12, 2011
RAI 422 — 03.09.02-90	January 12, 2011
RAI 422 — 03.09.02-91	January 12, 2011
RAI 422 — 03.09.02-92	January 12, 2011
RAI 422 — 03.09.02-93	January 12, 2011
RAI 422 — 03.09.02-94	January 12, 2011
RAI 422 — 03.09.02-95	January 12, 2011
RAI 422 — 03.09.02-96	January 12, 2011
RAI 422 — 03.09.02-97	January 12, 2011
RAI 422 — 03.09.02-98	February 24, 2011
RAI 422 — 03.09.02-99	February 15, 2011
RAI 422 — 03.09.02-100	February 15, 2011
RAI 422 — 03.09.02-101	February 15, 2011
RAI 422 — 03.09.02-102	February 15, 2011
RAI 422 — 03.09.02-103	February 15, 2011
RAI 422 — 03.09.02-104	February 15, 2011
RAI 422 — 03.09.02-105	February 15, 2011
RAI 422 — 03.09.02-106	February 15, 2011
RAI 422 — 03.09.02-107	February 15, 2011
RAI 422 — 03.09.02-108	February 15, 2011
RAI 422 — 03.09.02-109	February 24, 2011
RAI 422 — 03.09.02-110	February 15, 2011
RAI 422 — 03.09.02-111	February 15, 2011
RAI 422 — 03.09.02-112	February 15, 2011
RAI 422 — 03.09.02-113	February 24, 2011
RAI 422 — 03.09.02-114	February 24, 2011
RAI 422 — 03.09.02-115	February 24, 2011
RAI 422 — 03.09.02-116	February 24, 2011
RAI 422 — 03.09.02-117	February 24, 2011
RAI 422 — 03.09.02-118	February 24, 2011
RAI 422 — 03.09.02-119	February 24, 2011
RAI 422 — 03.09.02-120	February 24, 2011
RAI 422 — 03.09.02-121	February 24, 2011
RAI 422 — 03.09.02-122	February 24, 2011
RAI 422 — 03.09.02-123	February 24, 2011
RAI 422 — 03.09.02-124	December 1, 2010
RAI 422 — 03.09.02-125	December 1, 2010
RAI 422 — 03.09.02-126	December 1, 2010
RAI 422 — 03.09.02-127	December 1, 2010
RAI 422 — 03.09.02-128	December 1, 2010
RAI 422 — 03.09.02-129	December 1, 2010
RAI 422 — 03.09.02-130	December 1, 2010
RAI 422 — 03.09.02-131	February 24, 2011

Question #	Response Date
RAI 422 — 03.09.02-132	December 1, 2010
RAI 422 — 03.09.02-133	December 1, 2010
RAI 422 — 03.09.02-134	December 1, 2010
RAI 422 — 03.09.02-135	December 1, 2010
RAI 422 — 03.09.02-136	December 1, 2010
RAI 422 — 03.09.02-137	December 1, 2010
RAI 422 — 03.09.02-138	January 12, 2011
RAI 422 — 03.09.02-139	December 1, 2010
RAI 422 — 03.09.02-140	December 1, 2010
RAI 422 — 03.09.02-141	December 1, 2010
RAI 422 — 03.09.02-142	January 12, 2011
RAI 422 — 03.09.02-144	February 24, 2011
RAI 422 — 03.09.02-145	February 24, 2011

Sincerely,

Martin (Marty) C. Bryan  
U.S. EPR Design Certification Licensing Manager  
AREVA NP Inc.  
Tel: (434) 832-3016  
702 561-3528 cell  
[Martin.Bryan.ext@areva.com](mailto:Martin.Bryan.ext@areva.com)

---

**From:** BRYAN Martin (External RS/NB)  
**Sent:** Monday, September 27, 2010 7:37 PM  
**To:** 'Tefaye, Getachew'  
**Cc:** DELANO Karen (RS/NB); ROMINE Judy (RS/NB); BENNETT Kathy (RS/NB); HAMMOND Philip (RS/PT)  
**Subject:** Response to U.S. EPR Design Certification Application RAI No. 422, FSARCh. 3, Supplement 2

Getachew,

AREVA NP Inc. (AREVA NP) provided a schedule for a technically correct and complete response to RAI No. 422 on September 2, 2010, noting that the schedule for 61 of the 63 questions was being further evaluated with additional schedule information to be provided by October 4, 2010.

AREVA NP provided technically correct and complete FINAL responses to 2 of the remaining 63 questions on September 9, 2010, as committed.

The schedule for a technically correct and complete response to the remaining 61 questions is revised and provided below based on the additional evaluations performed since the initial schedule was provided on September 2, 2010.

Question #	Response Date
RAI 422 — 03.09.02-82	February 15, 2011
RAI 422 — 03.09.02-84	February 15, 2011
RAI 422 — 03.09.02-85	February 15, 2011
RAI 422 — 03.09.02-87	January 12, 2011
RAI 422 — 03.09.02-88	January 12, 2011
RAI 422 — 03.09.02-89	January 12, 2011



<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-90	January 12, 2011
RAI 422 — 03.09.02-91	January 12, 2011
RAI 422 — 03.09.02-92	January 12, 2011
RAI 422 — 03.09.02-93	January 12, 2011
RAI 422 — 03.09.02-94	January 12, 2011
RAI 422 — 03.09.02-95	January 12, 2011
RAI 422 — 03.09.02-96	January 12, 2011
RAI 422 — 03.09.02-97	January 12, 2011
RAI 422 — 03.09.02-98	February 15, 2011
RAI 422 — 03.09.02-99	February 15, 2011
RAI 422 — 03.09.02-100	February 15, 2011
RAI 422 — 03.09.02-101	February 15, 2011
RAI 422 — 03.09.02-102	February 15, 2011
RAI 422 — 03.09.02-103	February 15, 2011
RAI 422 — 03.09.02-104	February 15, 2011
RAI 422 — 03.09.02-105	February 15, 2011
RAI 422 — 03.09.02-106	February 15, 2011
RAI 422 — 03.09.02-107	February 15, 2011
RAI 422 — 03.09.02-108	February 15, 2011
RAI 422 — 03.09.02-109	February 24, 2011
RAI 422 — 03.09.02-110	February 15, 2011
RAI 422 — 03.09.02-111	February 15, 2011
RAI 422 — 03.09.02-112	February 15, 2011
RAI 422 — 03.09.02-113	February 24, 2011
RAI 422 — 03.09.02-114	February 24, 2011
RAI 422 — 03.09.02-115	February 24, 2011
RAI 422 — 03.09.02-116	February 24, 2011
RAI 422 — 03.09.02-117	February 24, 2011
RAI 422 — 03.09.02-118	February 24, 2011
RAI 422 — 03.09.02-119	February 24, 2011
RAI 422 — 03.09.02-120	February 24, 2011
RAI 422 — 03.09.02-121	February 24, 2011
RAI 422 — 03.09.02-122	February 24, 2011
RAI 422 — 03.09.02-123	February 24, 2011
RAI 422 — 03.09.02-124	December 1, 2010
RAI 422 — 03.09.02-125	December 1, 2010
RAI 422 — 03.09.02-126	December 1, 2010
RAI 422 — 03.09.02-127	December 1, 2010
RAI 422 — 03.09.02-128	December 1, 2010
RAI 422 — 03.09.02-129	December 1, 2010
RAI 422 — 03.09.02-130	December 1, 2010
RAI 422 — 03.09.02-131	February 24, 2011
RAI 422 — 03.09.02-132	December 1, 2010
RAI 422 — 03.09.02-133	December 1, 2010
RAI 422 — 03.09.02-134	December 1, 2010
RAI 422 — 03.09.02-135	December 1, 2010
RAI 422 — 03.09.02-136	December 1, 2010
RAI 422 — 03.09.02-137	December 1, 2010
RAI 422 — 03.09.02-138	January 12, 2011
RAI 422 — 03.09.02-139	December 1, 2010

Question #	Response Date
RAI 422 — 03.09.02-140	December 1, 2010
RAI 422 — 03.09.02-141	December 1, 2010
RAI 422 — 03.09.02-142	January 12, 2011
RAI 422 — 03.09.02-144	January 12, 2011
RAI 422 — 03.09.02-145	January 12, 2011

Sincerely,

Martin (Marty) C. Bryan  
U.S. EPR Design Certification Licensing Manager  
AREVA NP Inc.  
Tel: (434) 832-3016  
702 561-3528 cell  
[Martin.Bryan.ext@areva.com](mailto:Martin.Bryan.ext@areva.com)

---

**From:** BRYAN Martin (External RS/NB)  
**Sent:** Thursday, September 09, 2010 11:40 AM  
**To:** Tesfaye, Getachew  
**Cc:** DELANO Karen (RS/NB); ROMINE Judy (RS/NB); BENNETT Kathy (RS/NB); CORNELL Veronica (External RS/NB)  
**Subject:** Response to U.S. EPR Design Certification Application RAI No. 422, FSARCh. 3, Supplement 1

Getachew,

AREVA NP Inc. (AREVA NP) provided a schedule for a technically correct and complete response to RAI No. 422 on September 2, 2010.

The attached file, "RAI 422 Supplement 1 Response US EPR DC.pdf" provides technically correct and complete FINAL responses to 2 of the remaining 63 questions, as committed

The following table indicates the respective pages in the response document, "RAI 422 Supplement 1 Response US EPR DC.pdf," that contain AREVA NP's response to the subject questions.

Question #	Start Page	End Page
RAI 422 — 03.09.02-86	2	2
RAI 422 — 03.09.02-143	3	5

The schedule for the technically correct and complete responses to the remaining 61 questions is unchanged and is provided below.

Question #	Response Date
RAI 422 — 03.09.02-82	October 4, 2010
RAI 422 — 03.09.02-84	October 4, 2010
RAI 422 — 03.09.02-85	October 4, 2010
RAI 422 — 03.09.02-87	October 4, 2010
RAI 422 — 03.09.02-88	October 4, 2010
RAI 422 — 03.09.02-89	October 4, 2010
RAI 422 — 03.09.02-90	October 4, 2010
RAI 422 — 03.09.02-91	October 4, 2010
RAI 422 — 03.09.02-92	October 4, 2010
RAI 422 — 03.09.02-93	October 4, 2010

<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-94	October 4, 2010
RAI 422 — 03.09.02-95	October 4, 2010
RAI 422 — 03.09.02-96	October 4, 2010
RAI 422 — 03.09.02-97	October 4, 2010
RAI 422 — 03.09.02-98	October 4, 2010
RAI 422 — 03.09.02-99	October 4, 2010
RAI 422 — 03.09.02-100	October 4, 2010
RAI 422 — 03.09.02-101	October 4, 2010
RAI 422 — 03.09.02-102	October 4, 2010
RAI 422 — 03.09.02-103	October 4, 2010
RAI 422 — 03.09.02-104	October 4, 2010
RAI 422 — 03.09.02-105	October 4, 2010
RAI 422 — 03.09.02-106	October 4, 2010
RAI 422 — 03.09.02-107	October 4, 2010
RAI 422 — 03.09.02-108	October 4, 2010
RAI 422 — 03.09.02-109	October 4, 2010
RAI 422 — 03.09.02-110	October 4, 2010
RAI 422 — 03.09.02-111	October 4, 2010
RAI 422 — 03.09.02-112	October 4, 2010
RAI 422 — 03.09.02-113	October 4, 2010
RAI 422 — 03.09.02-114	October 4, 2010
RAI 422 — 03.09.02-115	October 4, 2010
RAI 422 — 03.09.02-116	October 4, 2010
RAI 422 — 03.09.02-117	October 4, 2010
RAI 422 — 03.09.02-118	October 4, 2010
RAI 422 — 03.09.02-119	October 4, 2010
RAI 422 — 03.09.02-120	October 4, 2010
RAI 422 — 03.09.02-121	October 4, 2010
RAI 422 — 03.09.02-122	October 4, 2010
RAI 422 — 03.09.02-123	October 4, 2010
RAI 422 — 03.09.02-124	October 4, 2010
RAI 422 — 03.09.02-125	October 4, 2010
RAI 422 — 03.09.02-126	October 4, 2010
RAI 422 — 03.09.02-127	October 4, 2010
RAI 422 — 03.09.02-128	October 4, 2010
RAI 422 — 03.09.02-129	October 4, 2010
RAI 422 — 03.09.02-130	October 4, 2010
RAI 422 — 03.09.02-131	October 4, 2010
RAI 422 — 03.09.02-132	October 4, 2010
RAI 422 — 03.09.02-133	October 4, 2010
RAI 422 — 03.09.02-134	October 4, 2010
RAI 422 — 03.09.02-135	October 4, 2010
RAI 422 — 03.09.02-136	October 4, 2010
RAI 422 — 03.09.02-137	October 4, 2010
RAI 422 — 03.09.02-138	October 4, 2010
RAI 422 — 03.09.02-139	October 4, 2010
RAI 422 — 03.09.02-140	October 4, 2010
RAI 422 — 03.09.02-141	October 4, 2010
RAI 422 — 03.09.02-142	October 4, 2010
RAI 422 — 03.09.02-144	October 4, 2010

Question #	Response Date
RAI 422 — 03.09.02-145	October 4, 2010

Sincerely,

Martin (Marty) C. Bryan  
U.S. EPR Design Certification Licensing Manager  
AREVA NP Inc.  
Tel: (434) 832-3016  
702 561-3528 cell  
[Martin.Bryan.ext@areva.com](mailto:Martin.Bryan.ext@areva.com)

---

**From:** BRYAN Martin (External RS/NB)  
**Sent:** Thursday, September 02, 2010 5:18 PM  
**To:** 'Tesfaye, Getachew'  
**Cc:** DELANO Karen (RS/NB); ROMINE Judy (RS/NB); BENNETT Kathy (RS/NB); CORNELL Veronica (External RS/NB); Miernicki, Michael  
**Subject:** Response to U.S. EPR Design Certification Application RAI No. 422, FSARCh. 3

Getachew,

Attached please find AREVA NP Inc.'s response to the subject request for additional information (RAI). The attached file, "RAI 422 Response US EPR DC.pdf," provides a schedule since a technically correct and complete response to the RAI 422 questions is not provided. The schedule for questions OTHER than 03.09.02-86 and 03.09.02-143 is being further evaluated with additional information to be provided by the date listed below of October 4, 2010.

The following table indicates the respective pages in the response document, "RAI 422 Response US EPR DC.pdf," that contain AREVA NP's response to the subject questions.

Question #	Start Page	End Page
RAI 422 — 03.09.02-82	2	3
RAI 422 — 03.09.02-84	4	4
RAI 422 — 03.09.02-85	5	5
RAI 422 — 03.09.02-86	6	6
RAI 422 — 03.09.02-87	7	7
RAI 422 — 03.09.02-88	8	8
RAI 422 — 03.09.02-89	9	9
RAI 422 — 03.09.02-90	10	10
RAI 422 — 03.09.02-91	11	11
RAI 422 — 03.09.02-92	12	12
RAI 422 — 03.09.02-93	13	13
RAI 422 — 03.09.02-94	14	14
RAI 422 — 03.09.02-95	15	15
RAI 422 — 03.09.02-96	16	16
RAI 422 — 03.09.02-97	17	17
RAI 422 — 03.09.02-98	18	18
RAI 422 — 03.09.02-99	19	19
RAI 422 — 03.09.02-100	20	20
RAI 422 — 03.09.02-101	21	21
RAI 422 — 03.09.02-102	22	22

<b>Question #</b>	<b>Start Page</b>	<b>End Page</b>
RAI 422 — 03.09.02-103	23	23
RAI 422 — 03.09.02-104	24	24
RAI 422 — 03.09.02-105	25	25
RAI 422 — 03.09.02-106	26	26
RAI 422 — 03.09.02-107	27	27
RAI 422 — 03.09.02-108	28	28
RAI 422 — 03.09.02-109	29	29
RAI 422 — 03.09.02-110	30	30
RAI 422 — 03.09.02-111	31	31
RAI 422 — 03.09.02-112	32	32
RAI 422 — 03.09.02-113	33	33
RAI 422 — 03.09.02-114	34	34
RAI 422 — 03.09.02-115	35	35
RAI 422 — 03.09.02-116	36	36
RAI 422 — 03.09.02-117	37	37
RAI 422 — 03.09.02-118	38	38
RAI 422 — 03.09.02-119	39	39
RAI 422 — 03.09.02-120	40	40
RAI 422 — 03.09.02-121	41	41
RAI 422 — 03.09.02-122	42	42
RAI 422 — 03.09.02-123	43	43
RAI 422 — 03.09.02-124	44	44
RAI 422 — 03.09.02-125	45	45
RAI 422 — 03.09.02-126	46	46
RAI 422 — 03.09.02-127	47	47
RAI 422 — 03.09.02-128	48	48
RAI 422 — 03.09.02-129	49	49
RAI 422 — 03.09.02-130	50	50
RAI 422 — 03.09.02-131	51	51
RAI 422 — 03.09.02-132	52	52
RAI 422 — 03.09.02-133	53	53
RAI 422 — 03.09.02-134	54	54
RAI 422 — 03.09.02-135	55	55
RAI 422 — 03.09.02-136	56	56
RAI 422 — 03.09.02-137	57	57
RAI 422 — 03.09.02-138	58	58
RAI 422 — 03.09.02-139	59	60
RAI 422 — 03.09.02-140	61	61
RAI 422 — 03.09.02-141	62	62
RAI 422 — 03.09.02-142	63	63
RAI 422 — 03.09.02-143	64	65
RAI 422 — 03.09.02-144	66	66
RAI 422 — 03.09.02-145	67	67

A complete answer is not provided for 63 of the 63 questions. The schedule for a technically correct and complete response to these questions is provided below.

<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-82	October 4, 2010
RAI 422 — 03.09.02-84	October 4, 2010

<b>Question #</b>	<b>Response Date</b>
RAI 422 — 03.09.02-85	October 4, 2010
RAI 422 — 03.09.02-86	October 12, 2010
RAI 422 — 03.09.02-87	October 4, 2010
RAI 422 — 03.09.02-88	October 4, 2010
RAI 422 — 03.09.02-89	October 4, 2010
RAI 422 — 03.09.02-90	October 4, 2010
RAI 422 — 03.09.02-91	October 4, 2010
RAI 422 — 03.09.02-92	October 4, 2010
RAI 422 — 03.09.02-93	October 4, 2010
RAI 422 — 03.09.02-94	October 4, 2010
RAI 422 — 03.09.02-95	October 4, 2010
RAI 422 — 03.09.02-96	October 4, 2010
RAI 422 — 03.09.02-97	October 4, 2010
RAI 422 — 03.09.02-98	October 4, 2010
RAI 422 — 03.09.02-99	October 4, 2010
RAI 422 — 03.09.02-100	October 4, 2010
RAI 422 — 03.09.02-101	October 4, 2010
RAI 422 — 03.09.02-102	October 4, 2010
RAI 422 — 03.09.02-103	October 4, 2010
RAI 422 — 03.09.02-104	October 4, 2010
RAI 422 — 03.09.02-105	October 4, 2010
RAI 422 — 03.09.02-106	October 4, 2010
RAI 422 — 03.09.02-107	October 4, 2010
RAI 422 — 03.09.02-108	October 4, 2010
RAI 422 — 03.09.02-109	October 4, 2010
RAI 422 — 03.09.02-110	October 4, 2010
RAI 422 — 03.09.02-111	October 4, 2010
RAI 422 — 03.09.02-112	October 4, 2010
RAI 422 — 03.09.02-113	October 4, 2010
RAI 422 — 03.09.02-114	October 4, 2010
RAI 422 — 03.09.02-115	October 4, 2010
RAI 422 — 03.09.02-116	October 4, 2010
RAI 422 — 03.09.02-117	October 4, 2010
RAI 422 — 03.09.02-118	October 4, 2010
RAI 422 — 03.09.02-119	October 4, 2010
RAI 422 — 03.09.02-120	October 4, 2010
RAI 422 — 03.09.02-121	October 4, 2010
RAI 422 — 03.09.02-122	October 4, 2010
RAI 422 — 03.09.02-123	October 4, 2010
RAI 422 — 03.09.02-124	October 4, 2010
RAI 422 — 03.09.02-125	October 4, 2010
RAI 422 — 03.09.02-126	October 4, 2010
RAI 422 — 03.09.02-127	October 4, 2010
RAI 422 — 03.09.02-128	October 4, 2010
RAI 422 — 03.09.02-129	October 4, 2010
RAI 422 — 03.09.02-130	October 4, 2010
RAI 422 — 03.09.02-131	October 4, 2010
RAI 422 — 03.09.02-132	October 4, 2010
RAI 422 — 03.09.02-133	October 4, 2010
RAI 422 — 03.09.02-134	October 4, 2010

Question #	Response Date
RAI 422 — 03.09.02-135	October 4, 2010
RAI 422 — 03.09.02-136	October 4, 2010
RAI 422 — 03.09.02-137	October 4, 2010
RAI 422 — 03.09.02-138	October 4, 2010
RAI 422 — 03.09.02-139	October 4, 2010
RAI 422 — 03.09.02-140	October 4, 2010
RAI 422 — 03.09.02-141	October 4, 2010
RAI 422 — 03.09.02-142	October 4, 2010
RAI 422 — 03.09.02-143	October 12, 2010
RAI 422 — 03.09.02-144	October 4, 2010
RAI 422 — 03.09.02-145	October 4, 2010

Sincerely,

Martin (Marty) C. Bryan  
U.S. EPR Design Certification Licensing Manager  
AREVA NP Inc.  
Tel: (434) 832-3016  
702 561-3528 cell  
[Martin.Bryan.ext@areva.com](mailto:Martin.Bryan.ext@areva.com)

---

**From:** Tesfaye, Getachew [mailto:Getachew.Tesfaye@nrc.gov]  
**Sent:** Tuesday, August 03, 2010 2:01 PM  
**To:** ZZ-DL-A-USEPR-DL  
**Cc:** Wong, Yuken; Dixon-Herrity, Jennifer; Patel, Jay; Miernicki, Michael; Colaccino, Joseph; ArevaEPRDCPEm Resource  
**Subject:** U.S. EPR Design Certification Application RAI No. 422 (4792), FSARCh. 3

Attached please find the subject requests for additional information (RAI). A draft of the RAI was provided to you on June 15, 2010, and discussed with your staff on July 29, 2010. Drat RAI Question 03.09.02-83 was deleted as a result of that discussion. The schedule we have established for review of your application assumes technically correct and complete responses within 30 days of receipt of RAIs. For any RAIs that cannot be answered within 30 days, it is expected that a date for receipt of this information will be provided to the staff within the 30 day period so that the staff can assess how this information will impact the published schedule.

Thanks,  
Getachew Tesfaye  
Sr. Project Manager  
NRO/DNRL/NARP  
(301) 415-3361

**Hearing Identifier:** AREVA\_EPR\_DC\_RAIs  
**Email Number:** 2708

**Mail Envelope Properties** (1F1CC1BBDC66B842A46CAC03D6B1CD410419E1E5)

**Subject:** Response to U.S. EPR Design Certification Application RAI No. 422, FSARCh. 3, Supplement 12  
**Sent Date:** 3/16/2011 3:08:21 PM  
**Received Date:** 3/16/2011 3:10:03 PM  
**From:** WELLS Russell (AREVA)

**Created By:** Russell.Wells@areva.com

**Recipients:**

"DELANO Karen (AREVA)" <Karen.Delano@areva.com>  
Tracking Status: None  
"ROMINE Judy (AREVA)" <Judy.Romine@areva.com>  
Tracking Status: None  
"BENNETT Kathy (AREVA)" <Kathy.Bennett@areva.com>  
Tracking Status: None  
"HAMMOND Philip (AREVA)" <Philip.Hammond@areva.com>  
Tracking Status: None  
"Tesfaye, Getachew" <Getachew.Tesfaye@nrc.gov>  
Tracking Status: None

**Post Office:** AUSLYNCMX02.adom.ad.corp

<b>Files</b>	<b>Size</b>	<b>Date &amp; Time</b>
MESSAGE	71101	3/16/2011 3:10:03 PM

**Options**

**Priority:** Standard  
**Return Notification:** No  
**Reply Requested:** No  
**Sensitivity:** Normal  
**Expiration Date:**  
**Recipients Received:**