

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 8206080243 DOC. DATE: 82/06/03 NOTARIZED: YES DOCKET #
 FACIL: 50-438 Bellefonte Nuclear Plant, Unit 1, Tennessee Valley Au 05000438
 50-439 Bellefonte Nuclear Plant, Unit 2, Tennessee Valley Au 05000439
 AUTH. NAME AUTHOR AFFILIATION
 KAMMER, D.S. Tennessee Valley Authority
 RECIPIENT NAME RECIPIENT AFFILIATION
 EISENHUT, D.G. Division of Licensing

SUBJECT: Informs that const schedule has been officially revised to reflect Dec 1984 fuel load date for unit 1. Revisions to schedule may be required as result of new reviews. Any change will be submitted at next appropriate quarterly update.

DISTRIBUTION CODE: 8001S COPIES RECEIVED: LTR 1 ENCL 1 SIZE: 2
 TITLE: PSAR/FSAR AMDTS and Related Correspondence

NOTES:

	RECIPIENT ID CODE/NAME	COPIES LTR ENCL	RECIPIENT ID CODE/NAME	COPIES LTR ENCL
	A/D LICENSNG	1 0	LIC BR #4 BC	1 0
	LIC BR #4 LA	1 0	HERNAN, R. 01	1 1
INTERNAL:	ELD/HDS2	1 0	IE FILE	1 1
	IE/DEP EPDS 35	1 1	IE/DEP/EPLB 36	3 3
	MPA	1 0	NRR/DE/CEB 11	1 1
	NRR/DE/EQB 13	3 3	NRR/DE/GB 28	2 2
	NRR/DE/HGEB 30	2 2	NRR/DE/MEB 18	1 1
	NRR/DE/MTEB 17	1 1	NRR/DE/QAB 21	1 1
	NRR/DE/SAB 24	1 1	NRR/DE/SEB 25	1 1
	NRR/DHFS/HFEB40	1 1	NRR/DHFS/LQB 32	1 1
	NRR/DHFS/OLB 34	1 1	NRR/DHFS/PTRB20	1 1
	NRR/DSI/AEB 26	1 1	NRR/DSI/ASB 27	1 1
	NRR/DSI/CPB 10	1 1	NRR/DSI/CSB 09	1 1
	NRR/DSI/ETSB 12	1 1	NRR/DSI/ICSB 16	1 1
	NRR/DSI/PSB 19	1 1	NRR/DSI/RAB 22	1 1
	NRR/DSI/RSB 23	1 1	NRR/DST/LGB 33	1 1
	<u>REG FILE</u> 04	1 1	RGN2	2 2
EXTERNAL:	ACRS 41	16 16	BNL (AMDTs ONLY)	1 1
	FEMA-REP DIV 39	1 1	LPDR 03	1 1
	NRC PDR 02	1 1	NSIC 05	1 1
	NTIS	1 1		

MAY

TENNESSEE VALLEY AUTHORITY

CHATTANOOGA, TENNESSEE 37401

400 Chestnut Street Tower II

June 3, 1982

Mr. Darrell G. Eisenhut, Director
Division of Licensing
Office of Nuclear Reactor Regulation
Nuclear Regulatory Commission
Washington, DC 20555

Dear Mr. Eisenhut:

In the Matter of the Application of) Docket Nos. 50-438
Tennessee Valley Authority) 50-439

Your letter to H. G. Parris dated August 3, 1981 requested, for Bellefonte Nuclear Plant (BLNP) unit 1, a realistic and up-to-date projected construction completion date and quarterly updates thereafter until issuance of the Safety Evaluation Report. In accordance with that request, this is to inform you that our schedule has been officially revised to reflect a fuel load date of December 1984 for BLNP unit 1. Further revisions to the fuel load schedule may be required in the future as a result of new schedule reviews currently in progress. We will inform you of any schedule changes at the next appropriate quarterly update. This quarterly update was delayed because of the recent reevaluation of the construction completion date.

Very truly yours,

TENNESSEE VALLEY AUTHORITY

D S Kammer

D. S. Kammer
Nuclear Engineer

Sworn to and subscribed before me
this 3rd day of June 1982

Paulette L. White

Notary Public

My Commission Expires 9-5-84

cc: See page 2

8206080243 820603
PDR ADOCK 05000438
A PDR

13001

Mr. Darrell G. Eisenhut, Director

June 3, 1982

cc: U.S. Nuclear Regulatory Commission
Region II
Attn: Mr. James P. O'Reilly, Regional Administrator
101 Marietta Street, Suite 3100
Atlanta, Georgia 30303

Mr. James McFarland
Senior Project Manager
Babcock & Wilcox Company
P.O. Box 1260
Lynchburg, Virginia 24505