

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO. 1. CONTRACT ID CODE PAGE 1 OF 2

2. AMENDMENT/MODIFICATION NO. M010 3. EFFECTIVE DATE See Block 16C 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)

6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts, CMB3 Attn: Dominique Malone, 301-492-3613 Mail Stop TWB-01-B10M Washington, DC 20555 CODE 3100 7. ADMINISTERED BY U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop TWB-01-B10M Washington, DC 20555 CODE 3100

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) OAO CORPORATION Attn: Patricia Gagliemo-Prior 5290 Shawnee Road Alexandria VA 22312 CODE 074830209 FACILITY CODE (X) 9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. GS35F4524G NRC-DR3307358T023 10B. DATED (SEE ITEM 13) 09-26-2007 X

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 43.103(a) X D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Task Order 23, HR Application Systems See Page 2 for additional details.

Total Obligated Amount: \$526,970.79 (unchanged) Total Order Ceiling: \$668,008.67 (changed) Period of Performance: 9/26/2007-9/25/2011 (changed).

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) P.A. GAGLIEMO-PRIOR CONTRACTS MANAGER 15B. CONTRACTOR/OFFICER (Signature of person authorized to sign) 15C. DATE SIGNED 3/24/11 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Dominique Malone Contracting Officer Warrant Number 149 16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer) 16C. DATE SIGNED 3/25/2011

NSN 7540-01-152-9070 PREVIOUS EDITION NOT USABLE

STANDARD FORM 30 (REV. 10-83) Prescribed by GSA - FAR (48 CFR) 53.243

MAR 25 2011

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

ADM002

The purposes of this modification are the following:

1) Period of Performance

- (a) To extend the period of performance for Option Period 3 by 6 months to September 25, 2011;
- (b) To incorporate terms and conditions of Option Period 4 which includes T&M labor rates, into Option Period 3, effective on March 26, 2011;
- (c) Rename Option Period 5 as Option Period 4;
- (d) To incorporate a revised ceiling price schedule with revised periods of performance dates.
- (e) The total estimated ceiling is increased from \$582,489.73 by \$85,518.94 to \$668,008.67.