

ArevaEPRDCPEm Resource

From: WELLS Russell (AREVA) [Russell.Wells@areva.com]
Sent: Wednesday, May 04, 2011 9:05 AM
To: Tesfaye, Getachew
Cc: RANSOM James (AREVA); BALLARD Bob (AREVA); BENNETT Kathy (AREVA); DELANO Karen (AREVA); HALLINGER Pat (EXTERNAL AREVA); ROMINE Judy (AREVA); RYAN Tom (AREVA); WILLIFORD Dennis (AREVA)
Subject: Response to U.S. EPR Design Certification Application RAI No. 444, FSAR Ch. 5, OPEN ITEM, Supplement 6

Getachew,

AREVA NP Inc. provided a schedule for a technically correct and complete response to the one question in RAI No. 444 on October 20, 2010. Supplement 1, Supplement 2, Supplement 3, Supplement 4, and Supplement 5 responses to RAI No. 444 were sent on November 19, 2010, December 16, 2010, January 13, 2011, February 11, 2011, and April 6, 2011, respectively, to provide a revised schedule.

To provide additional time to interact with the NRC, a revised schedule is provided in this e-mail.

The schedule for a technically correct and complete response to the question is provided below.

Question #	Response Date
RAI 444 — 05.02.01.01-6	June 9, 2011

Sincerely,

Russ Wells

U.S. EPR Design Certification Licensing Manager

AREVA NP, Inc.

3315 Old Forest Road, P.O. Box 10935

Mail Stop OF-57

Lynchburg, VA 24506-0935

Phone: 434-832-3884 (work)

434-942-6375 (cell)

Fax: 434-382-3884

Russell.Wells@Areva.com

From: WELLS Russell (RS/NB)
Sent: Wednesday, April 06, 2011 4:32 PM
To: 'Tesfaye, Getachew'
Cc: KOWALSKI David (RS/NB); BENNETT Kathy (RS/NB); DELANO Karen (RS/NB); ROMINE Judy (RS/NB); RYAN Tom (RS/NB)
Subject: Response to U.S. EPR Design Certification Application RAI No. 444, FSAR Ch. 5, OPEN ITEM, Supplement 5

Getachew,

AREVA NP Inc. provided a schedule for a technically correct and complete response to the one question in RAI No. 444 on October 20, 2010. Supplement 1, Supplement 2, Supplement 3, and Supplement 4 responses to RAI No. 444 were sent on November 19, 2010, December 16, 2010, January 13, 2011, and February 11, 2011, respectively, to provide a revised schedule.

To provide additional time to interact with the NRC, a revised schedule is provided in this e-mail.

The schedule for a technically correct and complete response to the question is provided below.

Question #	Response Date
RAI 444 — 05.02.01.01-6	May 9, 2011

Sincerely,

Russ Wells

U.S. EPR Design Certification Licensing Manager

AREVA NP, Inc.

3315 Old Forest Road, P.O. Box 10935

Mail Stop OF-57

Lynchburg, VA 24506-0935

Phone: 434-832-3884 (work)

434-942-6375 (cell)

Fax: 434-382-3884

Russell.Wells@Areva.com

From: BRYAN Martin (External RS/NB)

Sent: Friday, February 11, 2011 9:33 AM

To: 'Tesfaye, Getachew'

Cc: DELANO Karen (RS/NB); ROMINE Judy (RS/NB); BENNETT Kathy (RS/NB); KOWALSKI David (RS/NB)

Subject: Response to U.S. EPR Design Certification Application RAI No. 444, FSAR Ch. 5, OPEN ITEM, Supplement 4

Getachew,

AREVA NP Inc. provided a schedule for a technically correct and complete response to the one question in RAI No. 444 on October 20, 2010. Supplement 1, Supplement 2 and Supplement 3 responses to RAI No. 444 were sent on November 19, 2010, December 16, 2010 and January 13, 2011, respectively, to provide a revised schedule.

To provide additional time to interact with the NRC, a revised schedule is provided in this e-mail.

The schedule for a technically correct and complete response to the question is provided below.

Question #	Response Date
RAI 444 — 05.02.01.01-6	April 8, 2011

Sincerely,

Martin (Marty) C. Bryan

U.S. EPR Design Certification Licensing Manager

AREVA NP Inc.

Tel: (434) 832-3016

702 561-3528 cell

Martin.Bryan.ext@areva.com

From: BRYAN Martin (External RS/NB)
Sent: Thursday, January 13, 2011 5:41 PM
To: 'Tsfaye, Getachew'
Cc: DELANO Karen (RS/NB); ROMINE Judy (RS/NB); BENNETT Kathy (RS/NB); KOWALSKI David (RS/NB)
Subject: Response to U.S. EPR Design Certification Application RAI No. 444, FSAR Ch. 5, OPEN ITEM, Supplement 3

Getachew,

AREVA NP Inc. provided a schedule for a technically correct and complete response to the one question in RAI No. 444 on October 20, 2010. Supplement 1 and Supplement 2 responses to RAI No. 444 were sent on November 19, 2010 and December 16, 2010, respectively, to provide a revised schedule.

To provide additional time to interact with the NRC, a revised schedule is provided in this e-mail for the response.

The schedule for a technically correct and complete response to the question is provided below.

Question #	Response Date
RAI 444 — 05.02.01.01-6	February 11, 2011

Sincerely,

Martin (Marty) C. Bryan
U.S. EPR Design Certification Licensing Manager
AREVA NP Inc.
Tel: (434) 832-3016
702 561-3528 cell
Martin.Bryan.ext@areva.com

From: BRYAN Martin (External RS/NB)
Sent: Thursday, December 16, 2010 12:15 PM
To: Tsfaye, Getachew
Cc: DELANO Karen (RS/NB); ROMINE Judy (RS/NB); BENNETT Kathy (RS/NB); KOWALSKI David (RS/NB)
Subject: Response to U.S. EPR Design Certification Application RAI No. 444, FSAR Ch. 5, OPEN ITEM, Supplement 2

Getachew,

AREVA NP Inc. provided a schedule for a technically correct and complete response to the one question in RAI No. 444 on October 20, 2010. Supplement 1 response to RAI No. 444 was sent on November 19, 2010 to provide a revised schedule.

To provide additional time to interact with the NRC, a revised schedule is provided in this e-mail for the response.

The schedule for a technically correct and complete response to the question is provided below.

Question #	Response Date
RAI 444 — 05.02.01.01-6	January 14, 2011

Sincerely,

Martin (Marty) C. Bryan

U.S. EPR Design Certification Licensing Manager
AREVA NP Inc.
Tel: (434) 832-3016
702 561-3528 cell
Martin.Bryan.ext@areva.com

From: BRYAN Martin (External RS/NB)
Sent: Friday, November 19, 2010 12:44 PM
To: 'Tesfaye, Getachew'
Cc: DELANO Karen (RS/NB); ROMINE Judy (RS/NB); BENNETT Kathy (RS/NB); KOWALSKI David (RS/NB); 'Miernicki, Michael'
Subject: Response to U.S. EPR Design Certification Application RAI No. 444 (4995), FSAR Ch. 5, OPEN ITEM, Supplement 1

Getachew,

AREVA NP Inc. provided a schedule for a technically correct and complete response to the one question in RAI No. 444 on October 20, 2010.

To provide additional time to interact with the NRC, a revised schedule is provided in this e-mail for the response.

The schedule for a technically correct and complete response to the question is provided below.

Question #	Response Date
RAI 444 — 05.02.01.01-6	December 16, 2010

Sincerely,

Martin (Marty) C. Bryan
U.S. EPR Design Certification Licensing Manager
AREVA NP Inc.
Tel: (434) 832-3016
702 561-3528 cell
Martin.Bryan.ext@areva.com

From: BRYAN Martin (External RS/NB)
Sent: Wednesday, October 20, 2010 9:50 AM
To: 'Tesfaye, Getachew'
Cc: DELANO Karen (RS/NB); ROMINE Judy (RS/NB); BENNETT Kathy (RS/NB); KOWALSKI David (RS/NB)
Subject: Response to U.S. EPR Design Certification Application RAI No. 444 (4995), FSAR Ch. 5, OPEN ITEM

Getachew,

Attached please find AREVA NP Inc.'s response to the subject request for additional information (RAI). The attached file, "RAI 444 Response US EPR DC," provides a schedule since a technically correct and complete response to the question is not provided.

The following table indicates the respective pages in the response document, "RAI 444 Response US EPR DC.pdf," that contain AREVA NP's response to the subject question.

Question #	Start Page	End Page
RAI 444 — 05.02.01.01-6	2	2

The schedule for a technically correct and complete response to the question is provided below.

Question #	Response Date
RAI 444 — 05.02.01.01-6	November 19, 2010

Sincerely,

Martin (Marty) C. Bryan
U.S. EPR Design Certification Licensing Manager
AREVA NP Inc.
Tel: (434) 832-3016
702 561-3528 cell
Martin.Bryan.ext@areva.com

From: Tesfaye, Getachew [mailto:Getachew.Tesfaye@nrc.gov]
Sent: Monday, September 20, 2010 7:11 AM
To: ZZ-DL-A-USEPR-DL
Cc: Wu, Cheng-Ih; Dixon-Herrity, Jennifer; Ford, Tanya; Colaccino, Joseph; ArevaEPRDCPEM Resource
Subject: U.S. EPR Design Certification Application RAI No. 444 (4995), FSAR Ch. 5, OPEN ITEM

Attached please find the subject requests for additional information (RAI). A draft of the RAI was provided to you on September 14, 2010, and on September 17, 2010, you informed us that the RAI is clear and no further clarification is needed. As a result, no change is made to the draft RAI. The schedule we have established for review of your application assumes technically correct and complete responses within 30 days of receipt of RAIs. For any RAIs that cannot be answered within 30 days, it is expected that a date for receipt of this information will be provided to the staff within the 30 day period so that the staff can assess how this information will impact the published schedule.

Thanks,
Getachew Tesfaye
Sr. Project Manager
NRO/DNRL/NARP
(301) 415-3361

Hearing Identifier: AREVA_EPR_DC_RAIs
Email Number: 2927

Mail Envelope Properties (1F1CC1BBDC66B842A46CAC03D6B1CD410452FCB7)

Subject: Response to U.S. EPR Design Certification Application RAI No. 444, FSAR Ch. 5, OPEN ITEM, Supplement 6
Sent Date: 5/4/2011 9:05:07 AM
Received Date: 5/4/2011 9:05:28 AM
From: WELLS Russell (AREVA)

Created By: Russell.Wells@areva.com

Recipients:

"RANSOM James (AREVA)" <James.Ransom@areva.com>
Tracking Status: None
"BALLARD Bob (AREVA)" <Robert.Ballard@areva.com>
Tracking Status: None
"BENNETT Kathy (AREVA)" <Kathy.Bennett@areva.com>
Tracking Status: None
"DELANO Karen (AREVA)" <Karen.Delano@areva.com>
Tracking Status: None
"HALLINGER Pat (EXTERNAL AREVA)" <Pat.Hallinger.ext@areva.com>
Tracking Status: None
"ROMINE Judy (AREVA)" <Judy.Romine@areva.com>
Tracking Status: None
"RYAN Tom (AREVA)" <Tom.Ryan@areva.com>
Tracking Status: None
"WILLIFORD Dennis (AREVA)" <Dennis.Williford@areva.com>
Tracking Status: None
"Tesfaye, Getachew" <Getachew.Tesfaye@nrc.gov>
Tracking Status: None

Post Office: AUSLYNCMX02.adom.ad.corp

Files	Size	Date & Time
MESSAGE	9534	5/4/2011 9:05:28 AM

Options

Priority: Standard
Return Notification: No
Reply Requested: No
Sensitivity: Normal
Expiration Date:
Recipients Received: