

CCNPP3COLA NPEmails

From: Akstulewicz, Frank
Sent: Tuesday, November 09, 2010 1:49 PM
To: Carneal, Jason; 'Rocky Sgarro'
Cc: Massie, Wayne A; SLOAN Sandra (AREVA); Colaccino, Joseph; Tesfaye, Getachew; Arora, Surinder; Canova, Michael; Miernicki, Michael; Steckel, James; Chowdhury, Prosanta; Patel, Jay; Hearn, Peter; Ford, Tanya; CCNPP3COL Resource; BellBendCOL Resource
Subject: RE: Agenda for Wednesday's Schedule Status Meeting (1:00p.m. to 3:30p.m.)

Please remember that this is an opportunity to discuss status and schedule for all aspects of the reviews... including schedules for rulemaking, submittal of revisions to the DCD or COL applications and the timing for each including annual updates, pending design modifications, ISG -11 implementation.... You get the idea.

From: Carneal, Jason
Sent: Tuesday, November 09, 2010 12:09 PM
To: 'Rocky Sgarro'
Cc: Massie, Wayne A; SLOAN Sandra (AREVA); Akstulewicz, Frank; Colaccino, Joseph; Tesfaye, Getachew; Arora, Surinder; Canova, Michael; Miernicki, Michael; Steckel, James; Chowdhury, Prosanta; Patel, Jay; Hearn, Peter; Ford, Tanya; CCNPP3COL Resource; BellBendCOL Resource
Subject: Agenda for Wednesday's Schedule Status Meeting (1:00p.m. to 3:30p.m.)

Rocky:

As requested by Joe Colaccino, the agenda for the EPR design center schedule status meeting is provided below with supporting documentation for the schedule discussions attached.

Please let me know if you need further information or have any questions.

Thanks,

Jason

Jason Carneal
Project Manager
U.S. Nuclear Regulatory Commission
NRO/DNRL/NARP (T-6J4)
301-415-3813

Agenda for EPR Design Center Schedule Status Meeting - 1:00 pm to 3:30 pm

- Opening Remarks
- EPR Phase 2 on or Near Critical Path Issues
 - GSI-191 (Chapters 6 and 15-II)
 - Seismic/Structural (3-III)
 - Digital I&C (7)
- Other EPR Phase 2 Schedule Issues
 - Fuel Rack Design
 - Mechanical Fuel Design Topical Report

- Calvert Phase 2 on or Near Critical Path Issues
 - Seismic/Structural (3-II)
 - Financial Qualification (1)
- Status of Bell Bend Supplements to Address Power Block Move
- Chapter Issuance Status and ACRS Meeting Dates*
 - EPR
 - Chapters 9 and 18
 - Chapters 6 and 15
 - Calvert
 - Bell Bend
- Review of Phase 4 NRC Closure Plans*
 - EPR (Chapters 2, 4, 5, 8, 10, 11, 12, 13, 17, 19)
 - Calvert (Chapters 4, 8, 11,17)

*Supporting documentation attached.

Hearing Identifier: CalvertCliffs_Unit3Cola_NonPublic_EX
Email Number: 6037

Mail Envelope Properties (9B0F2FAB6002B64EAABF7FE5FA27BC6C029278FD73)

Subject: RE: Agenda for Wednesday's Schedule Status Meeting (1:00p.m. to 3:30p.m.)
Sent Date: 11/9/2010 1:48:38 PM
Received Date: 11/9/2010 1:48:39 PM
From: Akstulewicz, Frank

Created By: Frank.Akstulewicz@nrc.gov

Recipients:

"Massie, Wayne A" <wayne.massie@unistarnuclear.com>
Tracking Status: None
"SLOAN Sandra (AREVA)" <Sandra.Sloan@areva.com>
Tracking Status: None
"Colaccino, Joseph" <Joseph.Colaccino@nrc.gov>
Tracking Status: None
"Teskaye, Getachew" <Getachew.Teskaye@nrc.gov>
Tracking Status: None
"Arora, Surinder" <Surinder.Arora@nrc.gov>
Tracking Status: None
"Canova, Michael" <Michael.Canova@nrc.gov>
Tracking Status: None
"Miernicki, Michael" <Michael.Miernicki@nrc.gov>
Tracking Status: None
"Steckel, James" <James.Steckel@nrc.gov>
Tracking Status: None
"Chowdhury, Prosanta" <Prosanta.Chowdhury@nrc.gov>
Tracking Status: None
"Patel, Jay" <Jay.Patel@nrc.gov>
Tracking Status: None
"Hearn, Peter" <Peter.Hearn@nrc.gov>
Tracking Status: None
"Ford, Tanya" <Tanya.Ford@nrc.gov>
Tracking Status: None
"CCNPP3COL Resource" <CCNPP3COL.Resource@nrc.gov>
Tracking Status: None
"BellBendCOL Resource" <BellBendCOL.Resource@nrc.gov>
Tracking Status: None
"Carneal, Jason" <Jason.Carneal@nrc.gov>
Tracking Status: None
"Rocky Sgarro" <rsgarro@pplweb.com>
Tracking Status: None

Post Office: HQCLSTR01.nrc.gov

Files	Size	Date & Time
MESSAGE	2135	11/9/2010 1:48:39 PM

Options
Priority: Standard
Return Notification: No

Reply Requested:

No

Sensitivity:

Normal

Expiration Date:

Recipients Received: