



Performance Demonstration Initiative (PDI)

Reactor Pressure Vessel (RPV) Qualification Program Update

Sherrie L. Whiddon

Senior Project Manager PDI Reactor
Pressure Vessel (RPV)

PDI/NRC Meeting
Date June 2011

Overview

- Completed 2011 activities
- Ongoing activities
- Scheduled activities
- Summary

Completed Activities 2011

- Completed
 - Manual personnel qualifications Supplements 4 and 6 (RPV Shell Welds) and Supplement 8 (bolting)

Ongoing Activities

- Session Closeouts
- Support of RPV statistical analysis
- Manual Supplements 4 and 6 (RPV Shell Welds) qualifications

Scheduled Activities

- Manual Supplements 4, 5 , 6 and 7 (RPV Shell Welds and Nozzle IR) personnel qualifications
- Automated Supplements 4, 5 ,6 and 7 (RPV Shell Welds and Nozzle IR) personnel qualifications
- Several inquiries (Not Scheduled)
 - Manual Supplements 4, 5 ,6 and 7 (RPV Shell Welds and Nozzle IR) personnel qualifications
 - Bolting qualifications
 - Automated Supplements 4, & 6 (RPV Shell Welds) personnel qualifications

Summary

- Qualifications are ongoing and no technical issues have been identified