

Docket No. 50-305

FEB 29 1972

Mr. William F. Eich
Chairman, Public Service
Commission of Wisconsin
Hill Farms State Office Building
Madison, Wisconsin 53702

Dear Mr. Eich:

The Atomic Energy Commission has issued an Order Extending the Provisional Construction Permit Completion Date for Wisconsin Public Service Corporation's Kewaunee Nuclear Power Plant. In lieu of the completion date of March 1, 1972, the latest completion date has been extended to December 31, 1972.

A copy of the Order which has been transmitted to the Office of the Federal Register for publication, is enclosed for your information.

Sincerely,

Original Signed By
R. C. DeYoung
R. C. DeYoung, Assistant Director
for Pressurized Water Reactors
Division of Reactor Licensing

Enclosure
Order Extending Construction
Completion Date

Distribution:

Docket
PWR-2
DRL Reading
Local PDR
AEC PDR
FWKaras(2)
MGMalsch, OGC
LPCrocker

OFFICE ▶	DRL:AD/PWRs <i>FWK</i>	DRL:PWR-2 <i>KK</i>	DRL:AD/PWRs <i>RCDeYoung</i>			<i>State</i>
SURNAME ▶	FWKaras:bn	KKhiel	RCDeYoung			
DATE ▶	2/24/72	2/24/72	2/24/72			