

Docket No. 50-305

FEB 29 1972

Mr. William S. Otradovec, Sr.
Clerk-Town of Carlton
Route 1
Kewaunee, Wisconsin 54216

Dear Mr. Otradovec:

The Atomic Energy Commission has issued an Order Extending the Provisional Construction Permit Completion Date for Wisconsin Public Service Corporation's Kewaunee Nuclear Power Plant. In lieu of the completion date of March 1, 1972, the latest completion date has been extended to December 31, 1972.

A copy of the Order which has been transmitted to the Office of the Federal Register for publication, is enclosed for your information.

Sincerely,

Original signed by
K. Kniel

Karl Kniel, Chief
Pressurized Water Reactor Branch No. 2
Division of Reactor Licensing

Enclosure:
Order Extending Construction
Completion Date

Distribution:
Docket ✓
DRL Reading
PWR-2
AEC PDR
LocalPDR
FWKaras (2)
LPCrocker

OFFICE ▶	DRL:AD/PWRs <i>FWK</i>	DRL:PWR-2 <i>KK</i>				<i>state</i>
SURNAME ▶	FWKaras:bn	KKniel				
DATE ▶	2/24/72	2/24/72				