

AEC DISTRIBUTION FOR PART 50 DOCKET MATERIAL
(TEMPORARY FORM)

CONTROL NO: 7881

FILE:

FROM: Wisconsin Public Service Corp. Green Bay, Wis. 54305 Mr. E.W. James			DATE OF DOC 10-25-73	DATE REC'D 10-29-73	LTR X	MEMO	RPT	OTHER
TO: J.F. O'Leary			ORIG 1 signed	CC	OTHER	SENT AEC PDR <u>XXX</u> SENT LOCAL PDR <u>XXX</u>		
CLASS	UNCLASS XXX	PROP INFO	INPUT XXX	NO CYS REC'D 1		DOCKET NO: 50-305		

DESCRIPTION: NOTARIZED 10-25-73
Ltr requesting an extension of completion date for Kewaunee Nuclear Power Plant from 11-29-73 to 2-29-74.....

ENCLOSURES:

ACKNOWLEDGED

DO NOT REMOVE

PLANT NAME: Kewaunee

FOR ACTION/INFORMATION

10-29-73

JB

BUTLER(L)	SCHWENCER(L)	ZIEMANN(L)	REGAN(E)
W/ Copies	W/ Copies	W/ Copies	W/ Copies
CLARK(L)	STOLZ(L)	DICKER(E)	
W/ Copies	W/ Copies	W/ Copies	W/ Copies
GOLLER(L)	VASSALLO(L)	KNIGHTON(E)	
W/ Copies	W/ Copies	W/ Copies	W/ Copies
✓ KNIEL(L)	SCHEMEL(L)	YOUNGBLOOD(E)	
W/ 8 Copies	W/ Copies	W/ Copies	W/ Copies

INTERNAL DISTRIBUTION

✓ <u>REG FILE</u>	<u>TECH REVIEW</u>	DENTON	<u>LIC ASST</u>	<u>A/T IND</u>
✓ AEC PDR	HENDRIE	GRIMES		BRAITMAN
OGC, ROOM P-506A	SCHROEDER	GAMMILL	DIGGS (L)	SALTZMAN
MUNTZING/STAFF	MACCARY	KASTNER	GEARIN (L)	B. HURT
CASE	KNIGHT	BALLARD	GOULBOURNE (L)	<u>PLANS</u>
GIAMBUSO	PAWLICKI	SPANGLER	LEE (L)	MCDONALD
BOYD	SHAO		MAIGRET (L)	✓ DUBE
MOORE (L) (BWR)	STELLO	<u>ENVIRO</u>	✓ SERVICE (L)	<u>INFO</u>
✓ DEYOUNG (L) (PWR)	HOUSTON	MULLER	SHEPPARD (E)	C. MILES
SKOVHOLT (L)	NOVAK	DICKER	SMITH (L)	
P. COLLINS	ROSS	KNIGHTON	TEETS (L)	
	IPPOLITO	YOUNGBLOOD	WADE (E)	
✓ <u>REG OPR</u>	TEDESCO	REGAN	WILLIAMS (E)	
FILE & REGION(3)	LONG	PROJECT LDR	WILSON (L)	
MORRIS	LAINAS			
STEELE	BENAROYA	<u>HARLESS</u>		
	VOLLMER			

EXTERNAL DISTRIBUTION

✓ 1 - LOCAL PDR <u>Kewaunee, Wis.</u>	(1)(2)(10)-NATIONAL LAB'S	1-PDR-SAN/LA/NY
1 - DTIE(ABERNATHY)		1-GERALD LELLOUCHE
1 - NSIC(BUCHANAN)		BROOKHAVEN NAT. LAB
1 - ASLB(YORE/SAYRE/ WOODARD/"H" ST.	1-W. PENNINGTON, Rm E-201 GT	1-AGMED(Ruth Gussman)
✓ 16 - CYS ACRS HOLDING Sent to Service	1-CONSULTANT'S	RM-B-127, GT.
10-29-73	NEWMARK/BLUME/AGBABIAN	1-RD..MULLER..F-309 GT
	1-GERALD ULRIKSON...ORNL	

.....

.....

.....

.....

.....

.....

.....

.....

WISCONSIN PUBLIC SERVICE CORPORATION

Public Service

P.O. Box 1200, Green Bay, Wisconsin 54305

October 25, 1973

Mr. John F. O'Leary, Director
Directorate of Licensing
U. S. Atomic Energy Commission
Washington, D. C. 20545

Dear Mr. O'Leary:

Subject: Kewaunee Nuclear Power Plant
Construction Permit No. CPPR-50

AEC Docket No. 50-305

The latest completion date for the Kewaunee Nuclear Power
Plant Construction Permit is November 29, 1973.

The very significant modifications to many parts of the
plant required by the design criteria postulating breaks in high
energy lines throughout the plant have taken considerably more time
to carry out than previously planned.

We presently see fuel loading to occur within the present
period of the construction permit, but to guard against further
unanticipated delays this letter is requesting an extension of 90 days.

Very truly yours,

E. W. James
E. W. James, Senior Vice-President
Power Generation & Engineering

EWJ:sna

Subscribed and Sworn to
Before Me This 25TH Day
of OCTOBER 1973

Jerome O. News
Notary Public, State of Wisconsin

My Commission Expires

FEBRUARY 16, 1975