

**Specialty Materials**

Honeywell  
2768 North US 45  
P.O. Box 430  
Metropolis, IL 62960  
618-524-2111  
618-524-6239 Fax

June 28, 2011

Mr. Joselito O. Calle, Chief  
Fuel Facility Inspection Branch 2  
Division of Fuel Facility Inspection  
United States Nuclear Regulatory Commission, Region II  
245 Peachtree Center Avenue, NE, Suite 1200  
Atlanta, GA 30303-1257

SUBJECT: HONEYWELL REGULATORY COMMITMENT STATUS

Dear Mr. Calle:

This letter is Honeywell's status report on regulatory commitment LT-28G, Phase II—Procedure Upgrade Project (attached). This status report is due 06/30/11, as requested in the NRC letter of December 18, 2009.

For this six-month period, the site has completed 48 procedure upgrades, leaving 38 more to be completed in 2011. To date, Honeywell has completed a total of 166 procedure upgrades of the original 204 procedures.

Additionally, the site has completed numerous upgrades to other site procedures, as well as new process procedures not involved in the LT-28G Project, totaling 212 for 2011. Honeywell continues to strive to complete commitment LT-28G, as well as improve all site procedures.

Please let me know if you have any questions/comments or need additional information. Thank you for your support.

Sincerely,



Larry A. Smith  
Plant Manager, Metropolis Works  
Honeywell International, Inc.

Enclosure

cc: Mr. David Hartland  
Nuclear Regulatory Commission, Region II  
245 Peachtree Center Avenue, Suite 1200  
Atlanta, GA 30303-1257  
T. Barnes  
J. Cybulski  
M. Greeno  
L. Litinski  
D. Palmer  
B. Stokes  
N. Vance

Enclosure I

## OPEN REGULATORY COMMITMENT

Improvement Area	Item Number	Due Date	Description	Comments
LTIP Procedures & Policies	LT-28G	12/31/11	Improve Technical Procedures: Complete Major Revisions for UF6 Procedures/Policies (Phase II)	