

NRC FORM 699
(9-2003)

U.S. NUCLEAR REGULATORY COMMISSION

DATE

06/16/2011

CONVERSATION RECORD

TIME

2:00pm

NAME OF PERSON(S) CONTACTED OR IN CONTACT WITH YOU

See below list of attendees...

TELEPHONE NO.

Bridge Line

TYPE OF CONVERSATION

 VISIT CONFERENCE Call TELEPHONE INCOMING OUTGOING

ORGANIZATION

State of Michigan - DEQ, Trustee and Trustee Legal Rep., Environ, and EnergySolutions

SUBJECT

Breckenridge Disposal Site, Status of Decommissioning
Lic.: SMB-00833 (Terminated) Docket No.: 040-06264 (Terminated)

SUMMARY (Continue on Page 2)

List of Attendees:

Region III: Eugenio (Gene) A. Bonano, Health Physicist
Bill Snell, Senior Health Physicist
Mike McCann, Senior Health Physicist

State of Michigan - DEQ: Scott Cornelius, Bob Skowronek, Kenneth Coble

Trustee: Jay Steinberg

Trustee Legal Rep.: Tanya C. O'Neill

Environ: Dave Heidlauf

EnergySolutions: Mike Carr, Doug Weaver, Jim Allen, and Robert McPeak

Region III Decommissioning staff facilitated a telephone conference call and discussion with representatives from the State of Michigan - DEQ, the Trustee and Trustee Legal Rep., Environ, and EnergySolutions regarding their status of actions to complete in order to allow EnergySolutions to mobilize and complete work at the site.

EnergySolutions stated that on this day, June 16, 2011, they received the State of Michigan DEQ letter dated June 10, 2011 regarding their review of EnergySolutions letter dated May 4, 2011. The State of Michigan DEQ's Water Resources Division (WRD) has determined that the discharge of storm water from the open excavated trenches to Bush Creek will not cause or contribute to exceed Michigan's Water Quality Standards and therefore a permit was not needed. However, the WRD requests discharge monitoring to assure that State Water Quality Standards are met. The NRC will also monitor to ensure water discharge does not exceed 10 CFR Part 20, Appendix B effluent release limits.

~~Continue on Page 2~~


ACTION REQUIRED

- 1) Trustee is waiting for a schedule from Region V, Federal EPA, regarding the removal of mixed chemical waste that is stored on SU-1.
- 2) EnergySolutions is revising their work plan to discuss the water removal from the trenches, and will submit to the NRC for their review.

NAME OF PERSON DOCUMENTING CONVERSATION

Gene Bonano

SIGNATURE



DATE

06/29/2011


ACTION TAKEN

Next conference call setup for June 29, 2011 at 2 pm CST and 3 pm eastern...

TITLE OF PERSON TAKING ACTION

Gene Bonano

SIGNATURE OF PERSON TAKING ACTION



DATE

06/22/2011