

- 1205 banner hill road erwin, tn 37650 phone 423.743.9141
- www.nuclearfuelservices.com

21G-11-0160 GOV-01-55-04 ACF-11-0250 August 12, 2011

Director
Office of Nuclear Material Safety and Safeguards
U.S. Nuclear Regulatory Commission
Attention: Document Control Desk
Washington, DC 20555

Reference:

- 1) Docket No. 70-143; SNM License 124
- Letter from NRC to B.M. Moore, NFS, Inc. Amendment 60 (TAC L31861) Request for Updated Decommissioning Schedule for the North Site, dated February 9, 2005
- 3) Letter from B. M. Moore to NRC, (21G-09-0011), "Update to the Decommissioning Schedule for the North Site," dated January 15, 2009

Subject: Update to the Decommissioning Schedule for the North Site

In accordance with Section 7.4 of SNM License 124 and pursuant to Part 70 to Title 10 of the Code of Federal Regulations (CFR), Nuclear Fuel Services, Inc. (NFS) hereby submits an updated schedule for completing decommissioning-related activities at the North Site. This revised schedule is contained in the Attachment.

If you or your staff have any questions, require additional information, or wish to discuss this, please contact me, or Mr. Scott Morie, Decommissioning Environmental Unit Manager, at (423) 735-5616. Please reference our unique document identification number (21G-11-0160) in any correspondence concerning this letter.

Sincerely,

NUCLEAR FUEL SERVICES, INC.

B. Marie Moore, Manager

Environmental Protection & Industrial Safety

MMSSOI

CSM/pdj

Attachment:

Updated Schedule Pertaining to Decommissioning Activities at the North Site

Copy:

Regional Administrator U.S. Nuclear Regulatory Commission Region II, Suite 1200 245 Peachtree Center Ave., NE Atlanta, GA 30303

Mr. Kevin Ramsey
Fuel Manufacturing Branch
Fuel Facility Licensing Directorate
Division of Fuel Cycle Safety and Safeguards
Office of Nuclear Material Safety and Safeguards
U.S. Nuclear Regulatory Commission
Washington, DC 20555

Mr. John Pelchat Project Inspector U.S. Nuclear Regulatory Commission Region II, Suite 1200 245 Peachtree Center Ave., NE Atlanta, GA 30303

Mr. Galen Smith Senior Resident Inspector U.S. Nuclear Regulatory Commission

Attachment Updated Schedule Pertaining to Decommissioning Activities at the North Site

. 4 . 4

	Task	Start	Finish
1.	Excavate, Package, and Ship North Site Soil	In Progress	1 st Quarter of 2013
2.	Collect Final Status Survey Samples	In Progress	3 rd Quarter of 2012
3.	Backfill North Site Excavations	In Progress	2 nd Quarter of 2018