

ACCELERATED DISTRIBUTION DEMONSTRATION SYSTEM

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 8808090115 DOC. DATE: 88/07/29 NOTARIZED: NO DOCKET #
 FACIL: 50-331 Duane Arnold Energy Center, Iowa Electric Light & Pow 05000331
 AUTH. NAME AUTHOR AFFILIATION
 ROTHERT, W.C. Iowa Electric Light & Power Co.
 RECIP. NAME RECIPIENT AFFILIATION
 MURLEY, T.E. Office of Nuclear Reactor Regulation, Director (Post 870411)

SUBJECT: Notices of change in integrated plan Schedule B, per Section
 V.B of "Plan for Integrated Scheduling of Plant Mods...."

DISTRIBUTION CODE: A045D COPIES RECEIVED: LTR 1 ENCL 0 SIZE: 2
 TITLE: OR Submittal: Emergency Preparedness Plans, Implement'g Procedures, C

NOTES:

	RECIPIENT		COPIES			RECIPIENT		COPIES	
	ID	CODE/NAME	LTTR	ENCL		ID	CODE/NAME	LTTR	ENCL
	PD3-3	PD	1	1		HALL, J.R.	1	1	
INTERNAL:	AEOD/DOA/IRB		1	1		NRR/DREP/EPB	10	1	1
	NUDOCS-ABSTRACT		1	1		REG FILE	01	1	1
EXTERNAL:	LPDR		1	1		NRC PDR		1	1
	NSIC		1	1					

TOTAL NUMBER OF COPIES REQUIRED: LTTR 9 ENCL 2

R I D S / A D D S

R I D S / A D D S

Iowa Electric Light and Power Company

July 29, 1988

NG-88-2386

Dr. Thomas E. Murley, Director
Office of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, DC 20555

Subject: Duane Arnold Energy Center
Docket No: 50-331
Op. License No: DPR-49
Integrated Plan Schedule B Change: Offsite
Emergency Plans

Reference: 1) Letter, W. Rothert to T. Murley, "Semiannual
Report for the Plan for the Integrated
Scheduling of Plant Modifications for the
DAEC," NG-88-1360, May 3, 1988.
2) Letter, A. B. Davis to L. Liu, Confirmatory
Action Letter, July 5, 1988.

File: A-278, A-107a, A-221

Dear Dr. Murley:

This letter provides the NRC with written notification of a change in Schedule B, as required in Section V.B of the "Plan for the Integrated Scheduling of Plant Modifications for the Duane Arnold Energy Center" (Integrated Plan). We have been working closely with your staff concerning this schedule change.

In our most recent semiannual report for the Integrated Plan (reference 1), we added a new item titled "Revise Offsite Emergency Plans" to Schedule B. Because of problems with host county plans which were beyond our control, we did not meet the July 1, 1988 schedule. The problems perceived by the Federal Emergency Management Agency (FEMA) in the State and County emergency plans were identified in a confirmatory action letter dated July 5, 1988 (reference 2). On July 27, 1988, we submitted revised offsite emergency plans to FEMA Region VII which we believe will resolve the identified open items. The revised evacuation time study will be submitted to FEMA by August 12, 1988.


8808090115 880729
PDR ADOCK 05000331
F PDC

A045
1/0

Dr. Thomas E. Murley
July 29, 1988
NG-88-2386
Page Two

Should you have any questions, please feel free to contact our office.

Very truly yours,


William C. Rothert
Manager, Nuclear Division

WCR/TLF/pjv+

cc: T. Forker
L. Liu
L. Root
R. McGaughy
J. R. Hall (NRC-NRR)
A. Bert Davis (Region III)
NRC Resident Office
Commitment Control No. 880166