

ACCELERATED DISTRIBUTION DEMONSTRATION SYSTEM

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 8809280262 DOC.DATE: 88/09/19 NOTARIZED: NO DOCKET #
 FACIL: 50-331 Duane Arnold Energy Center, Iowa Electric Light & Pow 05000331
 AUTH.NAME AUTHOR AFFILIATION
 ROTHERT, W.C. Iowa Electric Light & Power Co.
 RECIP.NAME RECIPIENT AFFILIATION
 MURLEY, T.E. Office of Nuclear Reactor Regulation, Director (Post 870411)

SUBJECT: Notifies of change in Integrated Plan Schedule B, adding safety sys functional insp. Final rept scheduled for 881015.

DISTRIBUTION CODE: A001D COPIES RECEIVED: LTR 1 ENCL 0 SIZE: 2
 TITLE: OR Submittal: General Distribution

NOTES:

	RECIPIENT		COPIES			RECIPIENT		COPIES	
	ID CODE/NAME		LTR	ENCL		ID CODE/NAME		LTR	ENCL
	PD3-3 LA		1	0		PD3-3 PD		5	5
	HALL, J.R.		1	1					
INTERNAL:	ACRS		6	6		ARM/DAF/LFMB		1	0
	NRR/DEST/ADS 7E		1	1		NRR/DEST/CEB 8H		1	1
	NRR/DEST/ESB 8D		1	1		NRR/DEST/MTB 9H		1	1
	NRR/DEST/RSB 8E		1	1		NRR/DOEA/TSB 11		1	1
	NRR/PMAS/ILRB12		1	1		NUDOCS-ABSTRACT		1	1
	OGC/HDS2		1	0		<u>REG FILE</u> 01		1	1
	RES/DSIR/EIB		1	1					
EXTERNAL:	LPDR		1	1		NRC PDR		1	1
	NSIC		1	1					

TOTAL NUMBER OF COPIES REQUIRED: LTR 28 ENCL ~~25~~

RIDS / ADDS

m/a x 88

Iowa Electric Light and Power Company

September 19, 1988

NG-88-3178

Dr. Thomas E. Murley
Director of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Mail Station P1-137
Attention: Document Control Desk
Washington, D.C. 20555

Subject: Duane Arnold Energy Center
Docket No.: 50-331
Op. License No.: DPR-49
Integrated Plan Schedule B Change: Safety System
Functional Inspection
Reference: Letter, W. Rothert to T. Murley, "Semiannual Report for
the Plan for the Integrated Scheduling of Plant
Modifications for the DAEC," NG-88-1360, May 3, 1988
File: A-278, A-107a, E-41

Dear Dr. Murley:

This letter provides the NRC with written notification of a change in Schedule B, as required in Section V.B of the "Plan for the Integrated Scheduling of Plant Modifications for the Duane Arnold Energy Center" (Integrated Plan). We have discussed this change with your staff.

In our most recent semiannual report for the Integrated Plan (referenced above), we added a new item titled "Safety System Functional Inspection" to Schedule B. This item was not completed by August 31, 1988 as initially scheduled.

The on-site inspection began June 13, and continued until the exit meeting on July 15. The draft report on this inspection was completed on August 5. However, because of our desire to evaluate the open items identified in the draft report and to specify appropriate corrective actions in the final report, our review of that draft is taking longer than anticipated. We now plan to complete our review of the draft report shortly and to issue the final report by October 15, 1988.


8809280262 880919
PDR ADOCK 05000331
Q PDC

Accol
1/0

Dr. T. Murley
NG-88-3178
Page 2

Please contact this office if you require further information about this matter.

Very truly yours,


William C. Rothert
Manager, Nuclear Division

WCR/TLF

cc: T. Forker
L. Liu
L. Root
R. McGaughy
J. R. Hall (NRC-NRR)
A. Bert Davis (Region III)
NRC Resident Office
Commitment Control No. 880167