

From: Guzman, Richard — MRK
To: Yerokun, Jimi
Subject: RE: SOARCA Steering Committee Meeting - Wednesday July 28
Date: Saturday, July 24, 2010 4:56:00 PM

Jimi – thanks for this update. I do not plan on attending, but can catch up during the next team meeting on outcomes and path forward.

Rich

From: Yerokun, Jimi
Sent: Friday, July 23, 2010 8:59 AM
To: Barr, Jonathan; Mitchell, Jocelyn; Tinkler, Charles; Stutzke, Martin; Sullivan, Randy; Guzman, Richard; Dube, Donald; Schaperow, Jason; Burnell, Scott; Vail, James; Ali, Syed
Subject: SOARCA Steering Committee Meeting - Wednesday July 28

As mentioned at yesterday's team meeting, a Steering Committee meeting has been scheduled for Wednesday July 28, 2010 at 1:00 – 3:00 pm in Room CSB-04C19. The purpose of the meeting is to seek the committee's buy-in on the proposed revision to the project schedule. We are seeking a 6-month delay, October 2010 to April 2011, for the project completion. I believe that Jon shared the proposed revision with you yesterday. The plan for the "Uncertainty Study" will be discussed as part of the project schedule. We also plan to discuss the pushback on our mitigative measures approach that we continue to get from the SRAs. Jon is putting together the briefing topics/slides and will share with you all soon. All team members are welcomed to attend. I'm sure questions will come up that may be better answered by team members. Please respond to this email and let me know if you plan to attend or not. Thanks.

Jon – Please forward to other team members that

Jimi T. Yerokun

M/100