

WBN2Public Resource

From: Boyd, Desiree L [dlboyd@tva.gov]
Sent: Thursday, August 11, 2011 12:33 PM
To: Poole, Justin; Milano, Patrick; Campbell, Stephen; Epperson, Dan
Cc: Arent, Gordon; Smith, James D; Bryan, Robert H Jr; Smith, James D; Crouch, William D
Subject: NRC PM Open Items List 8-12-11.docx
Attachments: NRC PM Open Items List 8-12-11.docx

For next phone call.

Thank You,

~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*

Desiree L. Boyd

WBN 2 Licensing Support
Sun Technical Services
dlboyd@tva.gov
423-365-8764

Hearing Identifier: Watts_Bar_2_Operating_LA_Public
Email Number: 490

Mail Envelope Properties (7AB41F650F76BD44B5BCAB7C0CCABFAF21D016DA)

Subject: NRC PM Open Items List 8-12-11.docx
Sent Date: 8/11/2011 12:33:00 PM
Received Date: 8/11/2011 12:33:36 PM
From: Boyd, Desiree L

Created By: dlboyd@tva.gov

Recipients:

"Arent, Gordon" <garent@tva.gov>
Tracking Status: None
"Smith, James D" <jdsmith@tva.gov>
Tracking Status: None
"Bryan, Robert H Jr" <rhbryan@tva.gov>
Tracking Status: None
"Smith, James D" <smith1jd@westinghouse.com>
Tracking Status: None
"Crouch, William D" <wdcrouch@tva.gov>
Tracking Status: None
"Poole, Justin" <Justin.Poole@nrc.gov>
Tracking Status: None
"Milano, Patrick" <Patrick.Milano@nrc.gov>
Tracking Status: None
"Campbell, Stephen" <Stephen.Campbell@nrc.gov>
Tracking Status: None
"Epperson, Dan" <Dan.Epperson@nrc.gov>
Tracking Status: None

Post Office: TVANUCXVS2.main.tva.gov

Files	Size	Date & Time
MESSAGE	260	8/11/2011 12:33:36 PM
NRC PM Open Items List 8-12-11.docx		30827

Options

Priority: Standard
Return Notification: No
Reply Requested: No
Sensitivity: Normal
Expiration Date:
Recipients Received:

NRC PM Open Items List
8/12/11
(423) 751-7777 ID 4233652004#

No.	Description	Status	Additional Comments	Resp Org/Person
1.	Cyber Security Plan/Controls and Implementation	NRC TI issued TBD NRC Table Top/Pilot Oct 2011 Procedures complete 9/30/11 Inspection Dec 2011	NRC Inspection in 2011 To be discussed at the next ACRS meeting (October 5 th – closed portion).	Heinrich/Snyder (Bryan)
2.	Instrumentation RAI List (Knuettel) 1. Item 3 for GA-ESI RM-1000 RAD Monitors. 2. GA proprietary, non-proprietary and affidavits for withholding submittals (~12 documents.) 3. NRC comments on procedures to GA-ESI 4. RM1000 EMI meeting/telecom	1. 9/1/11 2. 9/9/11 3. TBD 4. TBD	RAI Responses <ul style="list-style-type: none"> • Item 1 GA/ESI is revising their CGI program but needs time to be able to provide objective evidence of the program changes. We will order parts to facilitate GA developing objective evidence that their program is in compliance with NRC regulations. • Item 2 - 3 additional document requests from NRC Civil via email on 7/6/11. PROP versions from the original request are ready for GA to send to TVA • Item 3 revise GA-ESI procedures for CGI dedication 	Eng/Hilmes (Smith)
3.	WRAG Meeting	8/24/11 (onsite)	Cyber, Japan, Status, Schedule, PERT chart, 10CFR140.11(a)(4) (financial - SSER OI 25 – sidebar)	

No.	Description	Status	Additional Comments	Resp Org/Person
4.	Complete Implementation (Hemmer)	Diesel 8/1/11 Pump Relocation 11/1/11 One procedure to Issue 8/26/11 Inspection – Feb 2012 Phase I commitments 10/1/11	Diesel is onsite, need support equipment Additional clarification to Phase I actions will be needed. Fleet wide issue. Looking for building qualifications. What is substantial? May use NEI to answer.	Hemmer (Smith)
5.	Document Control Issues for two letters	TBD	TVA/Bechtel to provide non-proprietary version of documents that can be released to the public (10/5, 10/21, & 10/29). TVA to provide revised letter that says non-prop once prop documents removed. Send new documents. Confirm A102 in ADAMS.	Licensing/Boyd
6.	Chapter 15.5 RAIs	8/15/11 TBD telecom	Will separate out FHA calc. follow-up telecom on offsite dose calculation method	Wastrack (Bryan)
7.	TMI action items	TBD	Review list – include pre-0737 items?	Licensing (Gordon)

No.	Description	Status	Additional Comments	Resp Org/Person
8.	Fire Protection Report Questions regarding OMA	8/15/11 8/9/11 TBD TBD TBD 8/31/11	FPR revision Group 6 rough draft RAIs received via email 6/21/11. Pull date back if possible. Additional questions relayed on 7/20/11 telecom. May require a supplement. OMA clarifications (add clarification to FPR rev, if necessary) Pre-mtg for audit plan Audit Technical meeting	ENG/Hilmes (Crouch)
9.	IST Tech Spec Change	8/12/11	Pre-submittal meeting week of 7/11/11. In concurrence.	TVA Corporate Licensing (Shea)
10.	Tech Spec Revisions from latest T/S markup and NRC Review comments	Sept, 2011 Aug, 2011 Aug, 2011 8/11/11	CSST A & B - discretionary I-131 DEI Diesel Generator Frequency Issue a complete revision F	Licensing/Elton (Bryan)
11.	ASME III to XI transition	8/12/11	When does ISI program begin with partial plant N-3? Are repairs/mods after N-5 controlled under Section III or Section XI? The timing for the NIS-2 in the letter does not comply with the ASME Code . The NIS-2 must be before commercial operation.	Eng/Helms (Crouch)
12.	ACRS Topics	10/5/11	Cyber Security,	
13.	SSER 22/23 Open Items Response	8/15/11 internal telecom	7/22 is the target date for the next SSER update. The expanded HH list and it's status is covered periodically. Telecom to be set up on degraded voltage – item 30	

No.	Description	Status	Additional Comments	Resp Org/Person
14.	Transient Analysis issues Boron dilution RAI response	Week of 8/29/11 to discuss	Question on RG revision and modes 3, 4, & 5 ... FSAR is clear as to why modes 1, 2, & 6 are limiting	ENG/Koontz WEC/Morgan
15.	FSAR A105	8/15/11	Cut-off date of 8/5/11 for change requests.	Lic/Stockton
16.	FSAR A106	TBD	Place holder	Lic/Stockton
17.	Develop list of planned License Conditions, Exemptions and Relief Requests (Crouch)	1. 9/1/11 2. 8/15/11 3. TBD	1. Review Unit 1 SER for exemptions. Sand baskets, cyber security, physical security, PAD 4.0 2. Request Rod Drop deviation – place in A105 3. NRR to review current exemptions	NRR/TVA (Bryan)
18.	Verify Tech Spec Setpoints match calcs TS certification	9/1/11 TBD	2 SSD remaining to be issued.	Eng/Hilmes (Bryan)
19.	Issue two Unit Offsite Dose Calculation Manual (Beach) Review TS Chapter 5 programs also	3/1/12	Determine actual need date	Chemistry/ Woods (Bryan)
20.	Issue Unit 2 Completion Letter (Crouch)	8/1/12		Licensing
21.	Submit final as-constructed FSAR figures	7/1/12		Licensing/ Stockton
0.	<u>Discretionary Actions</u>			
1.	Letter to terminate Part 30/40 License after receipt of Part 50 License	4/1/12		Licensing (Crouch)
2.	Combined U1/U2 FSAR (Stockton)	3/1/13		Licensing
3.	Status of GSI 199 Eastern Seismicity (Crouch)	Fall 2011	No action pending upcoming Generic Letter Related information on GSI 194 may need input	TVA/NRR
4.	Letter to notify NRC when Vital Area Boundary returned to original location	11/1/11	Security Plan Update - Boundary to be restored by 9/30/11	Lic/Crouch
5.	IEB 88-02 SG Tube Cracking	TBD	Tubes are assumed locked in the WEC analysis. Waiting for NRC concurrence.	Corp SG/ Webber ISI/Tinley