

3

Pham, Bo

From: Pham, Bo
Sent: Wednesday, August 25, 2010 4:57 PM
To: Ghosh, Tina; Gallucci, Ray; steve.short@pnl.gov
Cc: Harrison, Donnie; Eccleston, Charles; Imboden, Andy
Subject: SAMA input for Salem & HC DSEIS

Tina, Ray, & Steve:

I'm about to send out a letter to PSEG to let them know that we're late on issuing the DSEIS for Salem & Hope Creek, and that the revised schedule will now be October 15 instead of Sept 7, 2010.

I know I've been bugging everyone in the last 2 weeks on this, but I need some assurance that you're still on board to deliver the SAMA input for us NLT Sept 17, which is about the latest we can go to meet issuance on Oct 15 considering the concurrences we'll need after that.

Donnie has also promised that he would not be the long leg on the concurrence. Please give me a feel of where you are on this before I sign off on this letter. Thanks.

Bo Pham
Chief, Projects Branch 1
Division of License Renewal
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
301-415-8450