



September 21, 2011

NRC 2011-0078

Regional Administrator, Region III
U. S. Nuclear Regulatory Commission
2443 Warrenville Road, Suite 210
Lisle, IL 60532-4352

Point Beach Nuclear Plant, Units 1 and 2
Dockets 50-266 and 50-301
License Nos. DPR-24 and DPR-27

Calculation Project Schedule Update

Via letter dated February 20, 2009, NextEra Energy Point Beach, LLC (NextEra) reported that implementation of the 163 safety-related calculations that constituted the calculation review and reconstitution project would be completed by October 31, 2011.


During the spring of 2011, Commission approval of several significant licensing actions was received. These licensing actions included the extended power uprates (EPU) for both units. The alternate source term and AFW license amendments and the EPU amendment for Unit 2 were implemented during the spring of 2011. The Unit 1 EPU will be implemented during the upcoming fall 2011 refueling outage. As a result of these major plant modification activities, NextEra determined that revision and implementation of the emergency operating procedures (EOPs) to meet Westinghouse Owners Group ERG Revision 2A guidance should occur following the implementation of EPU on both units. The procedure changes will be drafted and licensed operator training will be conducted during the spring and summer of 2012. It is planned that full implementation of the revised EOPs will occur by the end of September 2012.

Accordingly, the following Regulatory Commitment is revised:

- o Implementation of the 163 safety-related calculations completed during the course of the calculation review and reconstitution project will be completed by September 30, 2012.

Very truly yours,

NextEra Energy Point Beach, LLC


Larry Meyer
Site Vice President

cc: Document Control Desk
NRC Project Manager, Point Beach Nuclear Plant, USNRC
NRC Resident Inspector, Point Beach Nuclear Plant, USNRC