

The purposes of this modification are the following:

A. To exercise FAR Clause 52.217-8; as a result the contract is revised to reflect the following:

1) Period of Performance

(a) The period of performance is extended by 4 months to January 25, 2012. Therefore, the period of performance is changed to read September 26, 2011 to January 25, 2012.

2) Ceiling Increase

B. To increase the estimated ceiling from \$2,580,898.58 by \$103,432.37 to \$2,684,330.95.

(c) This option is being exercised at the labor rates and the ceiling amount in the attached pricing schedule. The ceiling and rates for Option Year 3 are currently in effect until September 25, 2011. The labor rates and ceiling increase listed above and in the pricing schedule attached take effect on September 26, 2011.

C. To provide incremental funding

(c) This task order is incrementally funded from \$2,335,921.07 by \$12,454.08 to \$2,348,375.15

Task order 13 - Pricing schedule for 4-month extension FAR CLAUSE 52.217-8.

ADAMS	Rates	(9/26/11-1/25/12)	
		Hours	Amount
Direct Labor Categories			
010 Program Manager	\$ [REDACTED]	-	\$ -
020 Project Manager	\$ [REDACTED]	[REDACTED]	\$ 26,181.71
030 Quality Assurance Manager	\$ [REDACTED]	-	\$ -
050 Principal BPR Specialist	\$ [REDACTED]	-	\$ -
060 Senior BPR Specialist	\$ [REDACTED]	-	\$ -
070 Principal Systems Analyst	[REDACTED]	-	\$ -
080 Senior Systems Analyst	\$ [REDACTED]	-	\$ -
090 Principal Information Engineer	\$ [REDACTED]	-	\$ -
100 Senior Information Engineer	\$ [REDACTED]	-	\$ -
105 Senior Information Engineer Onsite	\$ [REDACTED]	-	\$ -
110 Senior Functional Analyst	\$ [REDACTED]	-	\$ -
130 Systems Analyst 5	\$ [REDACTED]	[REDACTED]	\$ 2,507.20
140 Systems Analyst 4	\$ [REDACTED]	-	\$ -
150 Systems Analyst 3	\$ [REDACTED]	-	\$ -
160 Systems Analyst 2	\$ [REDACTED]	-	\$ -
170 Systems Analyst 1	\$ [REDACTED]	-	\$ -
220 Computer Programmer 6	\$ [REDACTED]	-	\$ -
230 Computer Programmer 5	\$ [REDACTED]	-	\$ -
260 Support Specialist 6	\$ [REDACTED]	-	\$ -
265 Support Specialist 6 Onsite	\$ [REDACTED]	-	\$ -
270 Support Specialist 5	\$ [REDACTED]	-	\$ -

Task order 13 - Pricing schedule for 4-month extension FAR CLAUSE 52.217-8.

		-	
275 Support Specialist 5 Onsite	\$ [REDACTED]	-	\$ -
280 Support Specialist 4	\$ [REDACTED]	-	\$ -
310 Engineer 5	\$ [REDACTED]	-	\$ -
350 Senior Security Specialist	\$ [REDACTED]	-	\$ -
360 Computer Security Specialist	\$ [REDACTED]	-	\$ -
520 Apps Systems Analysis and Program Manager	\$ [REDACTED]	[REDACTED]	\$ 74,743.47
525 Apps Systems Analysis and Program Manager Onsite	\$ [REDACTED]	-	\$ -
530 Apps Systems Analysis and Program Sup	\$ [REDACTED]	-	\$ -
535 Apps Systems Analysis and Program Sup Onsite	[REDACTED]	-	\$ -
540 Apps Systems Analyst/Programmer - St Spec	\$ [REDACTED]	-	\$ -
545 Apps Systems Analyst/Programmer - St Spec Onsite	\$ [REDACTED]	-	\$ -
550 Apps Systems Analyst/Programmer - Lead	[REDACTED]	-	\$ -
555 Apps Systems Analyst/Programmer - Lead Onsite	\$ [REDACTED]	-	\$ -
580 Network Ops Specialist	\$ [REDACTED]	-	\$ -
630 Tele Comm Eng/Analyst	\$ [REDACTED]	-	\$ -
700 Documentation Specialist	\$ [REDACTED]	-	\$ -
710 Documentation Coordinator	\$ [REDACTED]	-	\$ -
715 Documentation Coordinator Onsite	\$ [REDACTED]	-	\$ -
720 Technical Expert - Level 4	\$ [REDACTED]	-	\$ -
730 Technical Expert - Level 3	\$ [REDACTED]	-	\$ -
740 Technical Expert - Level 2	\$ [REDACTED]	-	\$ -
745 Technical Expert - Level 2 Onsite	\$ [REDACTED]	-	\$ -
750 Technical Expert - Level 1	\$ [REDACTED]		\$ -

Task order 13 - Pricing schedule for 4-month extension FAR CLAUSE 52.217-8.

760 Information Services Consultant	\$ [REDACTED]	-	\$	-
TOTAL LABOR		[REDACTED]	\$	103,432.37