

FROM: Northern States Power Company
Minneapolis, Minnesota
D. F. McElroy

DATE OF DOCUMENT

1-30-70

DATE RECEIVED

1-30-70

NO.:

200

LTR.

MEMO:

REPORT:

OTHER:

TWX

TO:

D. Vassallo

ORIG.:

1

CC:

OTHER:

ACTION NECESSARY ☐

NO ACTION NECESSARY ☐

CONCURRENCE ☐

COMMENT ☐

DATE ANSWERED

BY:

CLASSIF:

POST OFFICE

U

REG. NO:

FILE CODE:

50-263

DESCRIPTION: (Must Be Unclassified)

Twx furnishing addl info to Amdt # 25
requesting an extension of the latest
completion date for Monticello Facility.

REFERRED TO

DATE

RECEIVED BY

DATE

Muller
w/4 cys for action

1-30-70

DISTRIBUTION:

Regulatory file

AEC PDR

Collins (2)

Compliance (2)
OGC(Rm P 506 A)

Case(Reading File)
Anderson

Dube/Levine
T.R. Wilson

DTIE(Laughlin)
NSIC(Buchanan)

Boyd
Skovholt

AEC HQ LTB J 004
ASLB(Yore - "H" St)

REMARKS:

D. Thompson
Rosen

Moore
Howe

Dromerick (2)

fod

U.S. ATOMIC ENERGY COMMISSION

MAIL CONTROL FORM

FORM AEC-3265
(8-60)

TWX INSTRUCTIONS

BETH
JDE

RECEIVED

T

AEC WASHDC GA

THIS IS NORTHERN STATES POWER COMPANY

1970 JAN 30 PM 12 35

MINNEAPOLIS MINNESOTA

1-30-70

U.S. ATOMIC ENERGY COMM
TWX UNIT

NO.

636-263

USAEC DRL ATTENTION MR D VASSALLO


Regulatory

File Cy.

FOLLOWING IS ADDITIONAL INFORMATION PURSUANT TO OUR AMENDMENT
NUMBER 25 REQUESTING AN EXTENSION OF THE LATEST DATE FOR
COMPLETION OF THE FACILITY.

STRIKES AT VENDOR FACILITIES SERIOUSLY DELAYED RECEIPT OF LARGE
PUMPS AND HEAVY ELECTRICAL EQUIPMENT. FABRICATION OF PIPING WAS
DELAYED DUE TO REQUIRED INCREASE IN QUALITY ASSURANCE LEVELS.

SITE CONSTRUCTION WORK WAS IMPEDED BY A LACK OF MECHANICAL CRAFT
WORKERS, LOWER THAN EXPECTED PRODUCTIVITY, AND UNANTICIPATED
RECRUITING DELAYS.



SUBSTANTIAL LOST TIME FROM JURISDICTIONAL DISPUTES OCCURRED BECAUSE
SOME OF THE CONSTRUCTION ACTIVITIES WERE OF A NEW TYPE,
MONTICELLO BEING THE FIRST MAJOR NUCLEAR PLANT IN THE AREA.


D F MC ELROY

VICE PRESIDENT, ENGINEERING

NORTHERN STATES POWER COMPANY

MIN PLS TO CHECK

TWX INSTRUCTIONS



293 d

END OR GA PLS

RECEIVED
HEADQUARTERS
MAIL SERVICE SECTION

1970 JAN 30 PM 12 41

U. S. ATOMIC ENERGY
COMMISSION
WASHINGTON D. C.