REGULARY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR:8104150317 DOC.DATE: 81/04/09 NOTARIZED: NO FACIL:50-263 Monticello Nuclear Generating Plant, Northern States

DOCKET # 05000263

AUTH, NAME MAYER, L.O. AUTHOR AFFILIATION

RECIP.NAME

Northern States Power Co. RECIPIENT AFFILIATION

Office of Nuclear Reactor Regulation, Director

SUBJECT: Submits revised schedule for resolution of Task A-31 "RHR Shutdown Requirements." Submittal can be made by 810624.

NOTES:

	RECIPIENT ID CODE/NAME.		COPIES LTTR ENCL		RECIPIENT ID CODE/NAME		COPIES LTTR ENCL	
ACTION:	IPPOLITO,T.	04	13	1 B				
INTERNAL:	D/DIR, HUM FAC 18E OELD RAD ASMT BR	08 06 11	1 2 1 1)	DIR, DIV OF NRC PDR OR ASSESS REG FILE	02	1 1 1	
EXTERNAL:	ACRS NSIC	09 05	16	1	LPDR	03	1	1

APR 1 6 1981









Northern States Power Company

414 Nicollet Mall Minneapolis, Minnesota 55401 Telephone (612) 330-5500

April 9, 1981

Director of Nuclear Reactor Regulation US Nuclear Regulatory Commission+ Washington, DC 20555

MONTICELLO NUCLEAR GENERATING PLANT Docket No. 50-263 License No. DPR-22

Revised Schedule for Resolution of Task A-31, "RHR Shutdown Requirements"

In our letter dated October 15, 1981 we stated that we would complete a detailed comparison of the Monticello facility to the requirements of Regulatory Guide 1.139 by April 15, 1981. We will be unable to meet this schedule.

A preliminary procedure has been developed for taking the plant to cold shutdown using only safety grade equipment. This procedure includes provisions for coping with single failures in systems required to place the plant in a cold shutdown condition. In evaluating the case of HPCI failure, we have found it necessary to evaluate reactor vessel water inventory when using the safety/relief valves to depressurize the reactor. This evaluation is expected to add approximately ten weeks to the schedule for completing our evaluation.

We believe that a submittal can be made by June 24, 1981 which will satisfy the NRC Staff's requirements. Please contact us if you have any questions concerning this revised schedule.

L O Mayer, PE

Manager of Nuclear Support Services

LOM/DMM/jh

cc J G Keppler G Charnoff NRC Resident Inspector ALL 15 1981 TO TO THE RESIDENCE TO THE PARTY OF THE PARTY

A001