

Docket No. 50-263

FEB - 5 1970

Dr. R. N. Barr
Secretary and Executive Officer
State Department of Health
University Campus
Minneapolis, Minnesota 55440

Dear Dr. Barr:

The Atomic Energy Commission has issued an Order Extending the Completion Date for Northern States Power Company's Monticello Nuclear Generating Plant, Unit No. 1. In lieu of the completion date of February 1, 1970, as specified previously in Provisional Construction Permit No. CPPR-31, the latest completion date has been extended to August 1, 1970.

A copy of the Order, which has been transmitted to the Office of the Federal Register for publication, is enclosed for your information.

Sincerely,

(Signed) H. L. Price

Harold L. Price
Director of Regulation

Enclosure:
Order Extending Completion/Date, CPPR-31

Distribution:
AEC Pub. Doc. Room
Docket File
RL Reading
DR Reading
H. L. Price
R. S. Boyd
N. M. Blunt

OFFICE ▶	RL:RPB-1	RL:RPB-1	RL:RPB-1	DR		
SURNAME ▶	Blunt:lm	Vassallo	Meller	Price		
DATE ▶	1/27/70	1/27/70	1/28/70	2/15/70		

AS

mm