

WBN2Public Resource

From: Boyd, Desiree L [dlboyd@tva.gov]
Sent: Tuesday, December 06, 2011 8:43 AM
To: Poole, Justin; Milano, Patrick; Campbell, Stephen; Epperson, Dan
Cc: Arent, Gordon; Smith, James D; Bryan, Robert H Jr; Smith, James D; Boyd, Desiree L; Crouch, William D
Subject: NRC PM Open Items List 12-06-11 (4).docx
Attachments: NRC PM Open Items List 12-06-11 (4).docx

For next phone call.

Thank You,

~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*

Desiree L. Boyd
WBN 2 Licensing Support
Sun Technical Services
dlboyd@tva.gov
423-365-8764

Hearing Identifier: Watts_Bar_2_Operating_LA_Public
Email Number: 598

Mail Envelope Properties (7AB41F650F76BD44B5BCAB7C0CCABFAF2600C870)

Subject: NRC PM Open Items List 12-06-11 (4).docx
Sent Date: 12/6/2011 8:43:16 AM
Received Date: 12/6/2011 8:43:20 AM
From: Boyd, Desiree L

Created By: dlboyd@tva.gov

Recipients:

"Arent, Gordon" <garent@tva.gov>
Tracking Status: None
"Smith, James D" <jdsmith@tva.gov>
Tracking Status: None
"Bryan, Robert H Jr" <rhbryan@tva.gov>
Tracking Status: None
"Smith, James D" <smith1jd@westinghouse.com>
Tracking Status: None
"Boyd, Desiree L" <dlboyd@tva.gov>
Tracking Status: None
"Crouch, William D" <wdcrouch@tva.gov>
Tracking Status: None
"Poole, Justin" <Justin.Poole@nrc.gov>
Tracking Status: None
"Milano, Patrick" <Patrick.Milano@nrc.gov>
Tracking Status: None
"Campbell, Stephen" <Stephen.Campbell@nrc.gov>
Tracking Status: None
"Epperson, Dan" <Dan.Epperson@nrc.gov>
Tracking Status: None

Post Office: TVANUCXVS2.main.tva.gov

Files	Size	Date & Time
MESSAGE	249	12/6/2011 8:43:20 AM
NRC PM Open Items List 12-06-11 (4).docx		33003

Options

Priority: Standard
Return Notification: No
Reply Requested: No
Sensitivity: Normal
Expiration Date:
Recipients Received:

NRC PM Open Items List
12/06/11
(423) 751-7777 ID 4233658764#

No.	Description	Status	Additional Comments	Resp Org/Person
1.	Cyber Security Plan/Controls and Implementation	NRC Table Top/Pilot Feb. 2012 Inspection 4 th Qtr 2012	NRC Inspection in 2011	Heinrich/Snyder (Bryan)
2.	Instrumentation RAI List (Knuettel) 1. Submit I&C update letter	1. 12/22/11 a. 12/23/11 b. 12/23/11 c. 12/23/11 d. TBD e. TBD 2. 1/19/12 a. 1/13/12 b. 1/13/12 c. 1/13/12 d. TBD	1. Next I&C submittal update a. 04038903-1SP b. 04038903-2SP c. 04038903-2SP GA asked to move up to 12/15/11 d. Responses to 11/18/11 RAI for OI 80, 81, 108 e. Revise Common Q Compliance Matrix 2) Jan. I&C submittal update a. Revise IEEE-603 analysis b. TR-1136 NP & withholding affidavit c. U2 BISI Calculation d. Responses to 11/18/11 RAI for OI 94, 105	Eng/Hilmes (Smith)
3.	Exemption to 10CFR50.49 for some Category II cables?	12/14/11	Determine if exemption required. NRC may need to establish a license condition.	Hilmes (Stockton)

No.	Description	Status	Additional Comments	Resp Org/Person
4.	Complete Implementation (Hemmer)	Pump Relocation 5/30/12 Bldg Plan Dec. 2011 Inspection – June 2012 Table update - TBD	Substantial building to complete and equipment in May. Provide document of mitigating equipment and location for unit 2.	Hemmer (Smith)
5.	Fire Protection Report Questions regarding OMA	1. 12/22/11	1. Commitment	ENG/Hilmes (Arent)
6.	Tech Spec Revisions from latest T/S markup and NRC Review comments	1. 12/15/11 2. 12/15/11 3. 12/8/11 4. 12/8/11	1. CSST A & B 2. I-131 DEI 3. Diesel Generator Frequency 4. AST FHA	Licensing/Elton (Bryan)
7.	ACRS	12/15/11	Chapter 15 (T&A and dose), Chapters 11 & 12, Attachment HH?	Arent/Bryan
8.	SSER 22/23/24/25 Open Items Response	As needed	The expanded HH list and status is covered periodically.	Licensing
9.	Transient Analysis issues Boron dilution RAI response	12/11/11	Question on RG revision and modes 3, 4, & 5. TVA to provide write-up explaining NRC acceptance (CLB) of unit 1 for modes 3, 4, & 5. See SSER OI 132.	ENG/Koontz WEC/Morgan
10.	FSAR A108	Feb. 2012	Current target date for A107 is 11/18/11.	Lic/Stockton
11.	Develop list of planned License Conditions, Exemptions and Relief Requests (Arent)	1. 12/13/11 2. TBD 3. TBD	1. Review Unit 1 SER for exemptions. Sand baskets, cyber security, physical security, PAD 4.0 2. NRR to review current exemptions 3. Verify required notifications made	NRR/TVA (Bryan)
12.	Verify Tech Spec Setpoints match calcs TS certification	1. 12/2/11 2. Feb 2012	1. SSDs are complete. Six changes to the TSs will be submitted to NRC 2. TS certification	Eng/Hilmes (Bryan)

No.	Description	Status	Additional Comments	Resp Org/Person
13.	Issue two Unit Offsite Dose Calculation Manual (Beach) Review TS Chapter 5 programs also	3/1/12	Determine actual need date	Chemistry/ Woods (Bryan)
14.	Issue Unit 2 Completion Letter (Arent)	8/1/12		Licensing
15.	Submit final as-constructed FSAR figures	7/1/12		Licensing/ Stockton
16.	TMI action items	7/1/12	TVA to provide letter when TMI actions are field complete.	Licensing (Gordon)
17.	ASME N-801 & N-802 code cases	11/30/11	NRC response to relief request submitted 9/1/11.	NRR
18.	ASME Section III N-3 report	8/1/12		
19.	EP Drill Open Items a. Duty Specialist b. Commercial Dose Assessment	TBD		EP – Deutchmendy (Bryan)
20.	Entrainment report revision	Complete		Licensing (Arent)
0.	<i>Discretionary Actions</i>			
1.	Letter to terminate Part 30/40 License after receipt of Part 50 License	4/1/12		Licensing (Arent)
2.	Combined U1/U2 FSAR (Stockton)	3/1/13		Licensing
3.	Status of GSI 199 Eastern Seismicity (Arent)	Fall 2011	No action pending upcoming Generic Letter	TVA/NRR
4.	Letter to notify NRC when Vital Area Boundary returned to original location	Jan. 2012	Security Plan Update - Boundary to be restored.	Lic/Arent